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C.1 Project Hanford Management Contract Overview

The Hanford Site has two major missions: (1) cleanup, and (2) science and technology. There are
two major Office of Environmental Management (EM) programs associated with cleanup. One is
the River Protection Project (RPP), which entails cleanup of Hanford Site Tank Waste, and is
managed by the Department of Energy (DOE) Office of River Protection (ORP). The other is
Project Hanford, which entails cleanup of the remainder of the Hanford Site, and is managed by
the DOE Richland Operations Office (RL), which also manages the science and technology
mission. This contract pertains to the cleanup activities associated with Project Hanford. This
work shall be accomplished in a manner that achieves high levels of quality; protects the
environment, the safety and health of workers and the public; and complies with requirements.

The DOE and Contractor recognize that under terms of the Contract clauses titled "Withdrawal
of Work" and "Optional Services" the DOE may exercise its rights to modify this Statement of
Work. The DOE and Contractor agree to negotiate a reasonable transition period for each change
to minimize the impact on existing work being performed.

The following sections provide an overview of the activities considered part of the Contractor
scope of work. Details are contained in Sections C.2 through C.6 and are presented in a series of
tables. There are three general types of tables as explained below:

The Scope Table contains specific scope descriptions, requirements, deliverables and the
government furnished services and items that are necessary to accomplish the scope.

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Life cycle work scope that needs to be
accomplished in support of the DOE-RL
Project Hanford mission. Completion of the
life cycle work scope may extend beyond the
Contract Period.

Contractor's key or unique requirements for
work associated with the scope, including
acceptance criteria where available.
Requirements associated with life cycle work
scope that extend beyond the Contract Period
are identified as "Post Contract Period".
Requirement source documents are identified
in Section J, Appendix C. The only sources
identified in these tables are those that no
longer apply after the scope is completed.

Contractor endpoints, work
scope completions, products,
reports, or commitments that
will be delivered prior to end
of contract. Includes
enforceable TPA milestones
that have been assigned to the
Contractor.

Government furnished
services and items that the
Contractor needs to complete
assigned work scope and
deliverables.

The End State Definition table lists the buildings or waste sites assigned to the Contractor for the

work scope defined above.

End State Definition

Building/Waste Site
Number

Building/Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

Building/Waste Site number
as contained in the Hanford
Site Technical Database.

Building/Waste Site description as contained
in the Hanford Site Technical Database.

End point condition of the
buildings/waste sites upon
completion of the Contract period

End state condition of the
buildings/waste sites associated with
the life cycle work scope

The Waste Site Closure table lists any waste sites that will be remediated and closed out as part
of the building cleanup activities.
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Waste Site Closures

Site Number Site Description Associated Building Number
Waste site number as Waste site description as contained in the Hanford Site Technical Database. |[\When the cleanup work is completed on this
contained in the Hanford Site building, the waste site will have been
Technical Database. remediated. The closeout verification

package will be submitted to the lead
regulatory agency for approval and
acceptance.

C.1.1 Hanford Site Cleanup Overview

The Hanford Site encompasses approximately 560 square miles and is divided into a number of
areas. The 100 Area served as the irradiation area where fuel rods were placed in reactors and
irradiated by nuclear fission reactions. The 200 Area served as the chemical processing area
where plutonium and uranium were separated from the residual activation and fission products
using liquid chemical processes, and the 300 Area served as the fabrication area where uranium
metal billets were fabricated into jacketed fuel rods suitable for loading into nuclear reactors.
The 600 Area includes portions of the Hanford Site not included in the 100, 200, or 300 Area and
served primarily as transportation corridors and buffer zones between the fabrication, irradiation,
and chemical processing areas. Other designated areas of the Hanford Site include the 400 Area
(Fast Flux Test Facility), 700 and 3000 Areas (RL and contractor offices in Richland, and the
1100 Area (equipment maintenance).

The cleanup activities considered part of this contract are comprised of the 100, 200, 300, 400
and 600 Areas and Groundwater. Key cleanup activities include:

e Facility Cleanup: Activities necessary to achieve a final end state for the facility (e.g.,
deactivation, decontamination, decommission, demolition, entombment or dismantlement, and
site restoration), including closure of any TSDs. Activities necessary for safe and secure storage
of Cesium and Strontium Capsules, Spent Nuclear Fuels (SNF), Special Nuclear Material
(SNM), Nuclear Material (NM), and Nuclear Fuel (NF) until these materials can be transferred to
another facility, sold, or dispositioned. Activities also include nuclear material stabilization.

e Waste Site Cleanup: Activities necessary to complete the remediation per the requirements of
the applicable CERCLA ROD or Action Memorandum. Remediation of a waste site is complete
when the regulator has approved a Cleanup Verification Package.

e Facility and Waste Site Surveillance & Maintenance: Activities necessary to ensure that a
site or facility remains in a physically safe and environmentally secure condition. Includes
periodic inspections and monitoring of the property, appropriate contamination control actions,
and required maintenance of barriers controlling access.

e Groundwater Protection: Activities necessary to protect the Columbia River and the near-

shore environment. Includes groundwater monitoring and remediation to control the migration of
plumes that threaten groundwater quality beyond the boundaries of the Central Plateau.
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C.1.2 Waste and Spent Nuclear Fuel (SNF) Management Operations Overview

Provide centralized facilities for the treatment, storage, and disposal of solid waste; interim safe
storage for Hanford Site SNF; and treatment and disposal of liquid effluents in support of
Hanford cleanup activities and DOE complex-wide projects. This includes the management,
operations, surveillance, monitoring, and maintenance of buildings, burial grounds, and current
waste inventories. Key waste and SNF operations activities include:

o Safe & Compliant Operations: Activities necessary to ensure facilities, structures, operating
systems and equipment, and “monitoring systems are maintained within the authorization
envelope until the facilities are transferred for cleanup. Secondary waste streams are prepared
and packaged for disposition as required and disposed as appropriate. Radiological control and
access control is maintained to ensure personnel safety.

e Treatment: Activities necessary to prepare existing waste in storage and newly generated
wastes resulting from clean up operations for disposal. This includes preparation and packaging
of SNF from dry storage for disposal. Treatment is considered complete when the wastes are
made disposition ready and transferred to interim storage or the appropriate disposition system.

e Storage Pending Disposition: Activities necessary to provide interim storage for treated
wastes for which there are no national policies for disposition. The wastes will be stored until
such time as a national policy is determined and then disposed in accordance with that policy.
SNF and wastes for which there is a national disposal policy but for which the disposal facility is
not yet in operation will be stored until the disposal facility is ready to accept the SNF and waste.

e Disposition: Activities necessary to dispose waste and SNF onsite at an approved disposal
facility or to transport it to sites identified by national policy to receive the wastes and SNF.
Waste and SNF is considered to be dispositioned when it is accepted at the disposal facility or
receiving site.

C.1.3 Infrastructure and Hanford Site Services

Maintain a viable site infrastructure to support the Hanford mission beyond FY 2006. Support
the Hanford Site cleanup and science and technology missions by providing site services to all
site contractors. Key activities include:

e Analytical Services: Activities necessary to acquire samples and accurately describe their
composition or other qualities. This includes expertise in chemistry and data quality, field and

sampling services, and waste and environmental sample analysis.

e Emergency Response: Activities necessary to respond to events like fire, medical, rescue,
and hazardous materials emergencies.

e Information Resource Management: Activities necessary to provide telecommunications;
computer software, hardware, and programming support; operation of business systems.
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e Maintenance: Activities necessary to sustain performance and serviceability of equipment,
vehicles, roads, grounds, and general-purpose facilities excluding services to CHG after
April 15, 2003.

e Property Disposition: Activities necessary to disposition property determined to be excess
and devalued to zero.

e Safeguards and Security: Activities necessary to provide qualified security officers, special
nuclear material control and accountability, protect site assets, control access, track radioactive
shipments, and round-the-clock threat response.

e Utilities: Activities necessary to provide electricity, water, sanitary sewer, and solid sanitary
waste disposal.

C.1.4 Other Work Scope

This Contract contains other work scope not solely associated with site cleanup, waste and SNF
management operations, or site services. Other work scope is necessary for the successful
accomplishment of the Contract. It includes Environment, Safety, Health & Quality (ESH&Q)
support and Emergency Management and Preparedness for Contract activities and assigned
facilities. It includes Contractor Project Management activities and products. It also includes
support provided directly to RL and request-for-service activities.

C.1.5 Other Prime Contractors

The Contractor may, from time to time, provide services to and receive services from other
Prime Contractors by memoranda of agreement. The contractor is responsible for interfacing and
coordinating with other Hanford Site Prime Contractors in the performance of its work.

C.1.6 Government Furnished Services/ltems

The Contractor will provide the DOE Contracting Officer quarterly projections of required
Government Furnished Services/ltems (GFS/I). Amendments to the projection, if any, will be
provided to the DOE Contracting Officer 45 days in advance of the need date (note: all durations
in this section refer to "calendar” days). Each Contractor quarterly or individual projection shall
be reviewed by DOE. Within 15 days after receipt, DOE shall notify the Contractor whether it
will accept the requested GFS/I. If DOE cannot provide GFS/I that is identified in Sections C.2
through C.5, then it shall be treated as a change in accordance with the "Changes - Cost-
Reimbursement™ clause in this Contract.

Safety Basis Documents

DOE shall review and approve safety basis documents submitted by the contractor as required by
the terms and conditions of the contract and identified in the GFS/GFI column in Sections C.2
through C.5 of this contract. DOE and the contractor shall use a collaborative process in
ensuring safety basis documents are developed in a quality manner meeting applicable laws and
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DOE directives and are reviewed and approved in a timely manner. DOE shall perform a
completeness and policy review of the submitted documents to determine if they are acceptable
for review. If DOE determines the documents are not acceptable, they will notify the Contractor
in writing within 15 working days of the submittal. The review cycle will re-start upon
Contractor re-submittal. For safety basis documents not contained in Sections C.2 through C.5
of this Contract, DOE will review and either approve (with or without comments) or disapprove
(with comments and basis) as follows:

— Documented Safety Analysis (DSA)/Technical Safety/Requirement (TSR) — 112 days
— Preliminary DSA - 112 days

— TSR -56 days

— Minor Safety Basis change — 42 days

— Annual update to DSA — 56 days

— Unreviewed Safety Question/justification for continued operations — 42 days

— Health and Safety Plan — 70 days

— Safety Analysis reports for packaging (on site) — 84 days

Removal Action Documents

The Contractor will work directly with DOE and the appropriate regulatory agency(ies) to
prepare documents to support CERCLA removal actions. For Sampling and Analysis Plans, this
advanced preparation and involvement is intended to support the subsequent RL and/or
regulatory agency approval within 45 days of submittal by the Contractor to DOE. If DOE
determines the documents are not acceptable, they will notify the Contractor in writing within 15
days of the submittal. If the Contractor concurs with the DOE assessment, the review cycle will
re-start upon Contractor re-submittal.

DOE will be responsible for obtaining necessary regulator approvals.

Engineering Evaluation/Cost Analyses (EE/CAS)

Within 14 days of draft (rev. 0) EE/CA submittal, DOE shall, in coordination with appropriate
regulatory agencies, provide the 30-day fax notification prior to the start of public
review/comment, per the Hanford Site Community Relations Plan. Within 130 days from fax
notification DOE will provide an approved action memorandum.

Remedial Action Documents

Decisional Draft documents will be submitted to DOE by the Contractor for review and
comment (submittal may be informal). Within 14 days of submittal, DOE shall review
Decisional Draft documents and provide comment to the Contractor for incorporation into a
Draft A document (comments may be provided informally). Following Contractor submittal
(may be informal) of the Draft A document concurrently to DOE and the regulators, reviews will
be conducted by the regulators in accordance with Tri-Party Agreement review schedules.
(Note: in cases where submittal of a Draft A document is required by a Tri-Party Agreement
milestone, DOE will submit the document to the regulators). The Contractor will resolve

Sec C M226 7-28-05 C-7 7/28/05 5:27 PM



Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M226

regulatory comments and prepare a Revision 0 document. All final remedial action documents
(i.e. Rev. 0) will be formally submitted by the Contractor to DOE for transmittal by DOE to the
regulators and stakeholders within 10 days of receipt of the document from the Contractor. If a
Draft B document is required to support a public review, these same time frames will apply.
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C.2.1 100 Area Cleanup Work

C.2.1.1 100 Area Facility Cleanup

C.2.1.1.1 K Basin Deactivation

C.2.1.1.1.1 Maintain Safe & Compliant 100K Area Facilities

Fluor Hanford, Inc.
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Modification M226

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain assigned 100 K Area
facilities and associated waste sites,
structures, operating systems and equipment,
and monitoring systems within the
authorization envelope. Prepare and package
waste streams for disposition as required and
dispose as appropriate. Maintain radiological
control and access control to ensure
personnel safety.

The Contractor shall design, install,
construct, manage and operate all new or
modified 100 K Area facilities associated
with SNF stabilization, packaging and
transport to interim storage.

This work scope shall be done in
compliance with:

61 FR 10736, March 15, 1996, Doc. 96-
6291

* DOE/EIS-0245-SA1, "Supplemental
Analysis for EIS-0245F"

* HNF-5356, "Spent Nuclear Fuel Project
Authorization Agreement”

CD0001

Authorization Agreement for
K-Basins (review and update
yearly)

None Identified

C.2.1.1.1.2 Maintain Safe &

Compliant SNF Storage in K

Basins

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide safe and compliant storage of SNF at
K Basins until it has been removed.

The K Basin sludge shall be managed as SNF
while in the basins, but SNM accountability
requirements shall not apply to sludge
subsequent to sludge being containerized and
safeguard requirements terminated.

This work scope shall be done in
compliance with:

* CRD M 474.1-1B (Supp Rev 0), "Manual
for Control and Accountability of Nuclear
Materials"

* CRD 0 470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program”

* HNF-5356, "Spent Nuclear Fuel Project

Authorization Agreement”

None Identified

None Identified

C.2.1.1.1.3 Remove K Basins SNF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Remove and clean fuel elements from
existing canisters and load into separate
baskets prior to placement in the MCO. Place
tier baskets in an MCO and transfer to the
CVD Facility for drying.

All spent nuclear fuel (except additional fuel
fragments that may be discovered during
sludge removal) shall be removed from the K
Basins.

This work scope shall be done in
compliance with:

61 FR 10736, March 15, 1996, Doc. 96-
6291

* CRD O 461.1, "Packaging and Transfer or

CDO0317
SNF removed from K-East
Basin

None Identified

CD0318
SNF removed from K-West
Basin

None Identified

CD0324

Found fuel and scrap
transferred from KE to KW
Due: 31 July 2005

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Transportation of Materials of National
Security"

* DOE/RL-89-10, "Hanford Federal Facility
Agreement and Consent Order (Tri-Party
Agreement), Revision 6"

* HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization Agreement”

M-34-25-T01: By 31 May 2004 complete
Transfer Of K East Basin Spent Nuclear Fuel
To The K West Basin. This Target Date Will
Be Complete When All Spent Nuclear Fuel
Has Been Removed From The K East Basin
And Has Been Transported Into The K West
Basin. It Is Understood That Additional Fuel
Fragments May Be Discovered During The
Subsequent Removal Of The Sludge.

M-034-18B: By 31 July 2004, complete
removal of all K Basin Spent Nuclear Fuel.
This interim milestone will be complete
when all spent nuclear fuel has been removed
from both the K West Basin and the K East
Basin and has been transported to the cold
vacuum drying facility. It is understood that
additional fuel fragments may be discovered
during removal of the sludge.

DNFSB 2001-1 All spent nuclear fuel will be
removed from the K-Basins by July 2004

CDO0325

Found fuel and scrap shipped
to CSB.

Due: 30 September 2006

None Identified

C.2.1.1.1.4 Dry K Basins SNF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Load MCOs with SNF from KE and KW
Basins, dry the MCO and the fuel to remove
free water, and transport the loaded MCO to
the Canister Storage Building.

Spent Nuclear Fuel removed from the K
Basins shall be stabilized for on site storage
in the 200 Area.

Water from the K Basins and Cold Vacuum
Drying Facility shall be treated through ion-
exchangers to maintain safe conditions
within the basins.

This work scope shall be done in
compliance with:

« CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

None Identified

None Identified

C.2.1.1.1.5 Remove K Basins Sludge

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Retrieve, package, and transport North
Loadout Pit (NLOP) sludge to T Plant.
Retrieve, treat, and package the balance of K
Basins sludge (all sludge except NLOP
packaged in LDC).

The characteristics of the balance of K
Basins sludge and package shall meet the
Draft Offsite Disposal Waste Acceptance
Criteria for RH-TRU for disposal at WIPP.

Perform operational readiness reviews for
removal, stabilization, packaging, and
transfer of K Basin sludge to interim storage.

M-034-034 complete removal of K East
sludge by 31 January 2006.

DNFSB 2001-1-CN-121 Select a treatment
method for containerized sludge in K-West
Basin by November 2004

CDO0319

Sludge removed from K-East
Basin as required to allow
removal of the basin as low-
level waste.

Due: 31 July 2005

None Identified

CD0320

M-034-33A: K East sludge
containerization initiated
Due: 31 October 2004

GF0119

Offsite Disposal Waste
Acceptance Criteria for
disposal of RH-TRU at
WIPP.

CDO0321

M-034-33B: K East sludge
containerization completed.
Due: 1 March 2005

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

DNFSB 2001-1-CN-119E Complete
consolidation/containerization of K-East
Basin sludge by December 2004

DNFSB 2001-1-CN-120E Complete removal
of containerized sludge from K-East by July
2005

DNFSB 2001-1-CN-119W Complete
consolidation/containerization of K-West
Basin sludge by February 2006

Post Contract Period:

DNFSB 2001-1-CN-120W Complete
removal and packaging of all sludge by April
2007

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* DOE/RL-89-10, "Hanford Federal Facility
Agreement and Consent Order (Tri-Party
Agreement), Revision 6"

« HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization Agreement”

CD0322

M-034-35: K West sludge
containerized

Due: 30 June 2006

None Identified

CD0326

Commenced sludge treatment
acceptable under the current
draft WIPP WAC.

Due: 30 March 2006

None Identified

CDO0327

MC&A Plan and Deviation
Request

Due: 2 July 2004

GF0109

MC&A Plan and Deviation
Request response within 45
days of submittal

C.2.1.1.1.6 Disposition 105 KE Basin

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Deactivate 105 KE Basin. Isolate basins from
105 KE Reactor. Remove applicable
equipment from basin and encapsulate
remaining basin racks and other residual
materials in place. Remove water from
basins, treat water with existing water
treatment systems, and transport water to the
200 Area ETF for final treatment and
disposal. Remove building shells and
superstructures from over the basins and
transport to ERDF for disposal.

After treatment through ion-exchangers, the
water from K Basins shall be transported to
the 200 Area Effluent Treatment Facility or
other alternative location consistent with
basin end-point criteria contained within
HNF-20632, “End-Point Criteria for K Basin
Interim Remedial Action”.

M-034-23: Initiate permanent water removal
from K-East Basin by 30 September 2004

Post Contract Period:

The Contractor shall transfer the 105 KE
Basin site to the RCC for remediation by 31
December 2007

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

* DOE/RL-89-10, "Hanford Federal Facility
Agreement and Consent Order (Tri-Party
Agreement), Revision 6"

* HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization Agreement”

CD0328

K-East Basin discharge chute
immobilized or encapsulated.
Due: 30 December 2004

None Identified

CDO0329

Three K East Basin bays
debris and contamination
removed, immobilized or
encapsulated

Due: 28 February 2006

None Identified

CDO0330

K-East Basin superstructure
demolished and delivered to
ERDF

Due: 30 June 2006

None Identified

CD0331

First K-East Basin section
delivered to ERDF

Due: 31 July 2006

None Identified

CD0332
K-East Basin water removal
initiated

None Identified

CD0333

Water from K-East Basin
removed and transferred for
disposition

None Identified

CD0334

Last K-East Basin section
delivered to ERDF

Due: 30 September 2006

None Identified
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C.2.1.1.1.7 Disposition 105 KW Basin

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Deactivate 105 KW Basin. Isolate basins M-034-21-TO1: Initiate full scale K-West CD0335 None Identified
from 105 KW Reactor. Remove applicable  ||Basin water removal by 31 December 2005. ||K West Basin discharge chute
equipment from basin and encapsulate immobilized or encapsulated.
remaining basin racks and other residual Post Contract Period: Due: 31 December 2005
mat_enals in place. Rgmovg water from After treatment th_rough ion exchangers, the CDO0336 None Identified
basins, treat water with existing water water from K Basins shall be transported to . ;
s Contaminated fuel canisters
treatment systems, and transport water to the ||the 200 Area Effluent Treatment Facility or removed
200 Area ETF for final treatment and other alternative location. .
; o Due: 31 January 2006
disposal. Remove building shells and —
superstructures from over the basins and The Contractor shall disposition the 105 KW CD03372 None Identified
transport to ERDF for disposal. Basin by 31 December 2007. 7,600 Ft* of the

circumferential surface area
The Contractor shall transfer the 105 KW of K-West Basin walls
Basin site to the RCC for remediation by 30 |{decontaminated to allow
January 2008. dewatering

Due: 31 August 2006

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

* DOE/RL-89-10, "Hanford Federal Facility
Agreement and Consent Order (Tri-Party
Agreement), Revision 6"

« HNF-5356, "Spent Nuclear Fuel (SNF)
Project K Basins Authorization Agreement”

C.2.1.1.1.8 Transition 100 K Area Ancillary Facilities

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Deactivate 100K Basin ancillary facilities for ||Post Contract Period: None Identified None Identified
transfer to the organization responsible for || The Contractor shall deactivate the 100K
final disposition activities. ancillary facilities including CVD in

accordance with the End Point Criteria
agreement between the Contractor and the
River Corridor Contractor. (To be revised)

The Contractor shall deactivate the K Basin
ancillary facilities identified in table below
and transfer them to the River Corridor
Contractor by 30 September 2008.

End State Definition

Post-Contract Period
Scope

105KE Basin Spent Fuel Storage Basin « Complete Disposition of Basin « Turn over to RCC for waste site
remediation

Building Number Building Description Contract Period Scope

105KE Water tunnels 105-KE \ Water tunnels * Turn over to RCC for waste site
remediation

105KW Basin Spent Fuel Storage Basin « Complete Transition of Basin
* Turn over to RCC for waste site
remediation

119KE 119-KE Exhaust Air Sampling Bldg « Complete Transition
« Turn Over to RCC for Final
Disposition

142K Cold Vacuum Drying Facility « Complete Transition
« Turn Over to RCC for Final
Disposition

1614K3 Environmental Monitoring Station « Complete Transition
* Turn Over to RCC for Final
Disposition

165KE KE Power Control Building « Complete Transition
* Turn Over to RCC for Final
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End State Definition

Building Number

Building Description Contract Period Scope

Post-Contract Period
Scope

Disposition

166AKE

Oil Storage Facility

« Complete Transition
« Turn Over to RCC for Final
Disposition

167K

Crosstie Tunnel Building

« Complete Transition
* Turn Over to RCC for Final
Disposition

1705KE

Effluent Water Treatment Pilot Plant

« Complete Transition
« Turn Over to RCC for Final
Disposition

1706KE

1706KE Water Studies Semiworks

« Complete Transition
* Turn Over to RCC for Final
Disposition

1706KEL

Development Laboratory

« Complete Transition
« Turn Over to RCC for Final
Disposition

1706KER

Water Studies Recirculation Bldg

« Complete Transition
« Turn Over to RCC for Final
Disposition

1713KE

Shop Building

« Complete Transition
* Turn Over to RCC for Final
Disposition

1713KER

Warehouse

« Complete Transition
« Turn Over to RCC for Final
Disposition

1713KW

Warehouse

« Complete Transition
« Turn Over to RCC for Final
Disposition

1714KE

Oil and Paint Storage Shed

« Complete Transition
« Turn Over to RCC for Final
Disposition

1714KW

Oil & Paint Storage Shed

« Complete Transition
* Turn Over to RCC for Final
Disposition

1717K

Maintenance Transportation Shop

« Complete Transition
* Turn Over to RCC for Final
Disposition

1724K

Maintenance Shop

« Complete Transition
« Turn Over to RCC for Final
Disposition

1724KB

Gas Bottle Storage Facility

« Complete Transition
« Turn Over to RCC for Final
Disposition

181KE

River Pump House

« Complete Transition
« Turn Over to RCC for Final
Disposition

183.2KE

KE Sedimentation Basins

« Complete Transition
« Turn Over to RCC for Final
Disposition

183.3KE

KE Filter Basin

« Complete Transition
« Turn Over to RCC for Final
Disposition

183.4KE

KE Reservoir & Clearwells

« Complete Transition
« Turn Over to RCC for Final
Disposition

183KE

Chlorine Vault

« Complete Transition
« Turn Over to RCC for Final
Disposition

183KW

Chlorine Vault

« Complete Transition
* Turn Over to RCC for Final
Disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period

Scope

183.1KE Headhouse

« Complete Transition
* Turn Over to RCC for Final
Disposition

183.5KE Lime Feeder Building

« Complete Transition
« Turn Over to RCC for Final
Disposition

183.6KE Lime Feeder Building

« Complete Transition
« Turn Over to RCC for Final
Disposition

183.7KE 183KE Pipe Tunnel

« Complete Transition
* Turn Over to RCC for Final
Disposition

185K Potable Water Treatment Plant

« Complete Transition
« Turn Over to RCC for Final
Disposition

1908K Outfall Structure

« Complete Transition
« Turn Over to RCC for Final
Disposition

1908KE Effluent Water Monitoring Station

« Complete Transition
« Turn Over to RCC for Final
Disposition

190KE Main Pump House

« Complete Transition
* Turn Over to RCC for Final
Disposition

The Contractor shall perform surveillance and maintenance of the following listed waste sites.
Closure of these waste sites is work scope presently external to this contract.

Waste Site Surveillance and Maintenance

Site Number Site Description

100-K-35 100-K-35, 183-KE Acid Neutralization Pit

100-K-36 100-K-36, 1706-KE Chemical Storage Facility Dry Well

100-K-37 100-K-37, 1706-KE Sulfuric Acid Tank

100-K-38 100-K-38, 1706-KE Caustic Soda Tank

100-K-42 100-K-42, 100 Area KE Basin, 105-KE Fuel Storage Basin, K East Basin, Irradiated Fissile Material
Storage, Metal Storage Basin, 100-K-40

100-K-43 100-K-43, KW Basin, 105-KW Fuel Storage Basin, K West Basin, Irradiated Fissile Material Storage

100-K-46 100-K-46, 119-KE French Drain, Drywell

100-K-47 100-K-47, 1904-K Process Sewer

100-K-50 100-K-50, 1725-K & 1726-K Sanitary Sewer System Holding Tank

100-K-67 100-K-67, 165-KE Power Control Building

100-K-68 100-K-68, 105-KE Pump Gallery and Catch Tank, D Sump

100-K-69 100-K-69, 105-KE Sump C

100-K-70 100-K-70, 105-KE Waste Storage Tank, Holding Tank

100-K-71 100-K-71, 105-KE Collection Box

100-K-72 100-K-72, 105-KW Pump Gallery and Catch Tank, D Sump

100-K-73 100-K-73, 105-KW Collection Box

100-K-74 100-K-74, 105-KW Waste Storage Tank, Holding Tank

100-K-75 100-K-75, 105-KW Sump C

100-K-77 100-K-77, Underground Railroad Ties Southeast of 1706KE

100-K-81 100-K-81, Contamination Area West of 116-K-3

116-K-3 116-K-3, 1904-K Outfall Structure, 1908-K Outfall Structure
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Waste Site Surveillance and Maintenance

Site Number Site Description

116-KE-6A 116-KE-6A, 1706-KE Condensate Collection Tank, 1706-KE Waste Treatment System

116-KE-6B 116-KE-6B, 1706-KE Evaporation Tank, 1706-KE Waste Treatment System

116-KE-6C 116-KE-6C, 1706-KE Waste Accumulation Tank, 1706-KE Waste Treatment System

116-KE-6D 116-KE-6D, 1706-KE lon Exchange Column, 1706-KE Waste Treatment System

120-KE-8 120-KE-8, 165-KE Brine Pit, 165-KE Brine Mixing Tank

126-KE-2 126-KE-2, 183-KE Liquid Alum Storage Tank #2

1607-K1 1607-K1, 1607-K1 Septic Tank and Associated Drain Field, 124-K-1, 1607-K1 Sanitary Sewer System,
1607-K1 Septic Tank

1607-K2 1607-K2, 1607-K2 Septic Tank and Associated Drain Field, 124-KE-1, 1607-K2 Sanitary Sewer System,
1607-K2 Septic Tank

1607-K5 1607-K5, 1607-K5 Septic Tank and Associated Drain Field, 124-KE-2, 1607-K5 Sanitary Sewer System,
1607-K5 Septic Tank

1607-K6 1607-K6, 1607-K6 Septic Tank and Associated Drain Field, 124-KW-1, 1607-K6 Sanitary Sewer System,
1607-K6 Septic Tank

UPR-100-K-1 UPR-100-K-1, 100-KE Fuel Storage Basin leak, UN-100-K-1

C.2.1.1.2 Balance of 100 Area Facilities Cleanup
C.2.1.1.2.1 Disposition 100 Area Facilities

SCOPE

REQUIREMENT(S) DELIVERABLES GFS/GFI

Perform the facility assessment and submit
for the lead regulating agency and DOE
decision. Perform transition activities (e.g.,
flush, isolate and blank process or sub-
process systems; remove radioactive and
hazardous materials and mixed wastes;
deactivate non-essential systems and utilities;
remove excess materials and equipment).
Achieve the final end state for the facility
(e.g. entombment or dismantlement and site
restoration) including closure of any TSDs.
At the point where all systems and spaces at
the facility achieve their respective end state
condition, disposition is achieved and the
DOE will verify the end state.

CDO0006

Facilities transitioned and
dispositioned as identified in
table below.

Post Contract Period: None Identified
The Contractor shall disposition the assigned
100 Avrea facilities in compliance with

regulator and DOE decisions.

End State Definition

o o . . Post-Contract Period
Building Number Building Description Contract Period Scope Scope
1112NA Microwave Tower Annex « Complete Transition
» Complete Disposition
1331N Storage Building at 100N  Turn over to RCC for Final
Disposition
1332N Storage Building / Bottle Dock  Turn over to RCC for Final
Disposition
1506K1 Fiber Optics Computer Hut « Complete Transition
« Complete Disposition
1512N Gas Bottle Storage » Complete Transition
» Complete Disposition
1515N Fixed Metal Shop * Turn over to RCC for Final
Disposition
1516N Carpenter Shop « Complete Disposition
1517N Fixed Metal Paint Shop « Complete Disposition
1518N Electrical Shop « Complete Disposition
1519N Fixed Metal Fitters Shop « Complete Disposition

Sec C M226 7-28-05

C-15 7/28/05 5:27 PM




Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M226

End State Definition

_— _— o . Post-Contract Period
Building Number Building Description Contract Period Scope Scope
151B Primary Substation « Turn over to RCC for Final
Disposition
151D D Primary Substation Switch House « Turn over to RCC for Final
Disposition
151KE Electrical Substation (230 kV) « Complete Disposition
151KW Electrical Substation (230 kV) « Complete Transition
« Complete Disposition
1601D Pump and Treat Transfer Building « Complete Transition
» Complete Disposition
1601H Transfer Building « Complete Transition
« Complete Disposition
1604K 100-KR-4 Pump and Treat « Complete Transition
« Complete Disposition
1606K Transfer Building KR3 » Complete Transition
» Complete Disposition
1607K Transfer Building 1 « Complete Transition
« Complete Disposition
1608H Waste Water Pump House, Lift Station — « Complete Transition
Abandoned « Complete Disposition
1713H Warehouse « Complete Transition
« Complete Disposition
181B River Pump House (Serves B & C) « Complete Transition
» Complete Disposition
181D River Pump House (Serves DR) « Complete Transition
« Complete Disposition
182B Reservoir and Pump House « Complete Transition
« Complete Disposition
182D Reservoir and Pump House » Complete Transition
» Complete Disposition
183D Filter Plant Power Operation Facility « Complete Transition
« Complete Disposition
1902D Elevated Water Tank « Turn over to RCC for Final
Disposition
1926N Valve Pit « Complete Transition
« Final Disposition Completed by
RCC
MO048 Construction Lunch Room » Complete Transition
» Complete Disposition
MO054 Administration « Complete Transition
« Complete Disposition
MO060 Operations Training Facility « Complete Transition
« Complete Disposition
MO101 Mobile Office -Document Control « Complete Transition
« Complete Disposition
MO102 Mobile Office -Ops Analysis & Waste « Complete Transition
Handling « Complete Disposition
MO214 Mobile Office -Job Control « Complete Transition
« Complete Disposition
MO236 Mobile Office -Ops/HPT Change « Complete Transition
« Complete Disposition
MO237 Mobile Office -Construction Forces « Complete Transition
» Complete Disposition
MO0O293 Mobile Office -Projects & Training « Complete Transition
/Procedures « Complete Disposition
MO323 CVD Change Trailer « Complete Transition
« Complete Disposition
MO382 Mobile Office Radiological Control » Complete Transition
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End State Definition

o o s . Post-Contract Period

Building Number Building Description Contract Period Scope Scope
» Complete Disposition

MO0O401 Mobile Office -K Basins Ops/Admin « Complete Transition
« Complete Disposition

MO0O402 Mobile Office -K Basins Engineering « Complete Transition
« Complete Disposition

MO420 Mobile Office -Sample Trailer « Complete Transition
« Complete Disposition

MO442 Mobile Office -Training Classrooms » Complete Transition
» Complete Disposition

MO0O495 CVD Change Trailer « Complete Transition
« Complete Disposition

MO500 Mobile Office « Complete Transition
« Complete Disposition

MO506 CVD Lunch Room » Complete Transition
» Complete Disposition

MO507 CVD Conference Room « Complete Transition
« Complete Disposition

MO907 Mobile Office -Ops Analysis & Waste « Complete Transition
Handling « Complete Disposition

MO0928 Mobile Office -Design /Drafting « Complete Transition
« Complete Disposition

MO955 Operations Office » Complete Transition
» Complete Disposition

MO969 Mobile Office -Ops/HPT Change Trailer « Complete Transition
« Complete Disposition

TC1301N N Springs Pump and Treat Facility Weather « Complete Transition
Protection « Complete Disposition

C.2.1.2 100 Area Waste Site Cleanup

C.2.1.2.1 Remediate 100 Area Waste Sites

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Perform the waste site assessment and submit || The Contractor shall disposition the assigned |[None Identified None Identified
for the lead regulating agency and DOE waste sites as identified in the table below.

decision. Remediate the waste sites in
accordance with the approved record of
decision (ROD). Submit a cleanup
verification package (CVP) for each waste
site (or groups of waste sites) to the lead
regulator and obtain regulator approval.

End State Definition

. . . . Post-Contract Period
Waste Site Number Waste Site Descrlptlon Contract Period Scope Scope

100-B-2 100-B-2, 181-B Backwash Trench, » Turn Over to RCC for Final
Backwash Trench, Undocumented Liquid Remedial Action
Waste Site, Miscellaneous Stream #73

100-D-27 100-D-27, 151-D Substation UPR, A-2  Turn Over to RCC for Final
Substation Transformer #A401C Leak Remedial Action

124-N-10 124-N-10, 124-N-10 Sanitary Sewer System, « Turn Over to RCC for Final
100-N Central Sewer System No. 10, Project Remedial Action
H-677, 100-N Sewage Lagoon
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End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

1607-B5 1607-B5, 1607-B5 Septic Tank System, * Turn Over to RCC for Final

1607-B4, 1607-B4 Septic Tank System, 124- ||Remedial Action

B-4, 1607-B4 Sanitary Sewer System
1607-B6 1607-B6, 1607-B6 Septic Tank System, * Turn Over to RCC for Final

1607-B5, 1607-B5 Septic Tank System, 124- ||Remedial Action

B-5, 1607-B5 Sanitary Sewer System
1607-D5 1607-D5, 1607-D5 Septic Tank and * Turn Over to RCC for Final

Tank

Associated Drain Field, 124-D-5, 1607-D5
Sanitary Sewer System, 1607-D5 Septic

Remedial Action

C.2.1.3 100 Area Surveillance and Maintenance

C.2.1.3.1 Provide Surveillance and Maintenance on 100 Area Facilities after Shutdown

SCOPE

REQUIREMENT(S)

DELIVERABLES GFS/GFI

Maintain assigned waste sites, facilities,
structures, operating systems and equipment,
and monitoring systems in compliance with
applicable directives and regulatory
documents until the facilities are
dispositioned. Maintain radiological control
and access control to the surplus facilities to
ensure personnel safety. Surveillance and
maintenance will also be conducted on 100
Area general purpose facilities.

The Contractor shall perform surveillance
and maintenance on the assigned 100 Area
buildings, structures, and waste sites.

None Identified None Identified

C.2.2 200 Area Cleanup Work

C.2.2.1 200 Area Facility Cleanup

C.2.2.1.1 Surplus Canyon and Ancillary Facilities

C.2.2.1.1.1 Disposition Surplus Canyon Facilities and Ancillary Facilities

SCOPE

| REQUIREMENT(S)

| DELIVERABLES |  GFS/GFI

Perform the facility assessment and submit
for the lead regulating agency and DOE
decision. Flush, isolate and blank process or
sub-process systems; remove radioactive
and hazardous materials and mixed wastes;
deactivate non-essential systems and
utilities; remove excess materials and
equipment. Achieve the final end state for
the facility (e.g. entombment or
dismantlement and site restoration)
including closure of any TSDs. At the point
where all systems and spaces at the facility
achieve their respective end state condition,
disposition is achieved and the DOE will
verify the end state.

The Contractor shall develop and initiate an
integrated cleanup approach for the U Plant,
ancillary facilities, surrounding waste sites,
and pipelines.

The Contractor shall demolish to slab-on-
grade ten of the U Plant Ancillary Facilities
and structures from the list below, including
at least one nuclear facility as identified in
the HSTD:

e 2714-U UO3 Storage Facility
2715-U Oil Storage Building
2715-UA Insulators Shop
2716-U UO3 Plant Fire Protection
2726-U Propane Gas Storage Facility
203-U - Uranium Storage Tank
Enclosure
211-U Chemical Tank Farms
211-UA Chemical Tank Farms
2709-A Change House at 2714-U
222-U Laboratory
272-U - Hot Shop/Cold Maintenance

CDO0008 None Identified
Plan to optimize timing and
sequencing for disposition of
excess facilities and
remediation of waste sites
Due: 30 September 2003

CD0339

Regulatory concurrence on
action memorandum for U
Plant Ancillary Facilities
Due: 31 December 2005

None Identified

CD0340

Regulator issued Record-of-
Decision for Canyon
Disposition Initiative (221-U
Facility)

Due: 31 December 2005

None Identified

CD0341

Ten U Plant Ancillary
Facilities and structures
demolished to slab-on-grade.
Due: 31 March 2006

None Identified
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GFS/GFI
None Identified

SCOPE |  REQUIREMENT(S)

Shop
e 275-UR Storage Warehouse.

| DELIVERABLES

CD0015
Deactivated or dispositioned
facilities as identified in the

This work scope shall be done in table below
compliance with: Due: 30 September 2006
CD0016 None Identified

« HNF-19225, “U Plant Authorization

233-S (Pu Concentration
Agreement”

Facility) and the 233-SA
(Exhaust Filter Building)
demolished to slab-on-grade.
Due: 30 June 2004

203U and 9 other of the 12 U Plant Ancillary facilities and structures listed below in Contract
Period Scope will be demolished to slab-on-grade.

End State Definition

Post-Contract Period

Building Number

Building Description

Contract Period Scope

Scope

202A PUREX Processing Building » Complete Disposition
202S REDOX Canyon * Complete Disposition
203A Acid Pump House « Complete Disposition
203U Uranium Storage Tank Enclosure » Complete Disposition

203UX Concentrated Uranium Storage Tank « Complete Disposition

Enclosure

204A Acid Storage Vault, U Cell below Grade « Complete Disposition
206A Vacuum Acid Fractionator Building « Complete Disposition
207B Cooling Water Retention Basin « Complete Disposition
207BA CBC Sampler Building « Complete Disposition
207S Water Retention Basin (Backfilled W/Soil) « Complete Disposition
207U Water Retention Basin / Sample Shack « Complete Disposition

207U Retention basin

Water Retention Basin

» Complete Disposition

207U Sample shack

Water Retention Basin Sample Shack

« Complete Disposition

209E Tank Farm Waste Support Facility « Complete Deactivation
« Complete Disposition
210A Oil Drum Storage (PUREX) « Complete Disposition
211A Chemical Makeup Tank Farm, Pump House « Complete Disposition
211B Chemical Makeup Tank Farm « Complete Disposition
211BA151 BCE Diversion / Pump Station « Complete Disposition
211BB Motor Control Center Building « Complete Disposition
211S Cold Chemical Makeup Tank Farm « Complete Disposition
211U Cold Chemical Makeup Tank Farm » Complete Disposition
211UA Cold Chemical Makeup Tank Farm « Complete Disposition
212A Fission Product Loadout Station « Complete Disposition
212B Fission Product Loadout, Cask Transfer « Complete Disposition
Building
213A Fission Product Load-in Station « Complete Disposition
214A PUREX Warehouse « Complete Disposition
215C Gas Preparation Building » Complete Disposition
216A Valve Control Facility « Complete Disposition
216A29A 216A29 Ditch Control Structure « Complete Disposition
216A524 Crib Control Structure « Complete Disposition
216E28A Contingency Pond Control Structure « Complete Disposition
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End State Definition

Building Number

Building Description Contract Period Scope

Post-Contract Period

Scope

217A SAMSCONS Surveillance for Deactivating « Complete Disposition
PUREX Bldg
217B Demineralizer Building « Complete Disposition
218E14 PUREX Plant Storage Tunnel #1 « Complete Disposition
218E15 PUREX Plant Storage Tunnel #2 « Complete Disposition
218E7 Vault - behind 222B, inactive « Complete Deactivation
« Complete Disposition
219B Hazardous Waste Emergency Equipment * Complete Disposition
Storage
221A Former KEH Pipefitter Shop « Complete Disposition
221B B Plant Canyon « Complete Disposition
221BA Cooling Water Monitoring Station « Complete Disposition
221BB Process Steam and Condensate Building « Complete Disposition
221BC SWP Change House « Complete Disposition
221BD Laundry Storage Building « Complete Disposition
221BF Condensate Effluent Discharge Facility at B « Complete Disposition
Plant
221BG B Plant Cooling Water Sampling Bldg « Complete Disposition
221BK Canyon Exhaust Instrumentation Building * Complete Disposition
and Canyon Exhaust Stack
221U U Plant Canyon Building « Complete Disposition
222B Office Building « Complete Disposition
222T Office Administration Building « Complete Deactivation
« Complete Disposition
222U Office Administration Building » Complete Deactivation
» Complete Disposition
2231E Storage Building « Complete Disposition
2232E Storage Building (Ladders) « Complete Disposition
2233E Storage Building » Complete Disposition
224B Plutonium Concentration Facility « Complete Disposition
2247 Transuranic Storage and Assay Facility « Complete Disposition
« Complete Characterization
224U Facility, U03 Plant « Complete Disposition
224UA UO3 Calcination and Loadout Facility « Complete Disposition
2259W Office Building « Complete Disposition
225B-BA 225B Boiler Annex « Complete Deactivation
» Complete Disposition
225EC TEDF - Local Control Unit 55C-13 « Complete Disposition
2262W Painters Storage Building « Complete Deactivation
« Complete Disposition
2264W Storage Building » Complete Disposition
2306W Gas Bottle Storage Skid Shack « Complete Disposition
2317 Pu Metallurgy Lab « Complete Disposition
2314W Bench Stock Storage (Skid Shack) » Complete Disposition
2315W Ice House (Skid Shack) « Complete Disposition
233S Plutonium Concentration Facility » Complete Disposition
233SA Exhaust Air Filter Building » Complete Disposition
241C801 Cesium Loadout Building « Complete Disposition
241WR Vault - Thorium Storage « Complete Disposition
242B Radioactive Particle Research Laboratory « Complete Deactivation
» Complete Disposition
242BL Cask Loading Building « Complete Deactivation
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Building Number Building Description Contract Period Scope Post-Cogécr);c;t e
» Complete Disposition
245A Effluent Monitoring Lift Station #1 « Complete Disposition
252AB Electrical Substation * Complete Disposition
252AC Electrical Substation « Complete Disposition
252BY Substation 13.8 kV « Complete Disposition
252E Electrical Switching Station 13.8kV « Complete Disposition
252w Electrical Switching Station -13.8kV « Complete Disposition
2701AB PUREX Badge House « Complete Disposition
2701EC Guard Station for 209E « Complete Disposition
2701M Office Building « Complete Disposition
2704W Office Building « Complete Disposition
2707E Change House « Complete Disposition
2708S Insulator Shop / Storage Building « Complete Disposition
2709A Change House at 2714U « Complete Disposition
270E Underground Condensate Neutralization « Complete Disposition
Tank
270W Underground Condensate Neutralization « Complete Disposition
Tank
2710E Coal Handlers Shelter * Complete Disposition
2710S Inert Gas Generator Building « Complete Disposition
2710W Coal Handlers Shelter « Complete Disposition
2711A Air Compressor Building « Complete Disposition
2711B Breathing Air Compressor Bldg « Complete Disposition
2711S Stack Gas Monitoring Station « Complete Disposition
2712A Pump House « Complete Disposition
2713E Office Administration Building « Complete Disposition
2714A Dry Chemical Warehouse « Complete Disposition
2714U Warehouse « Complete Deactivation
« Complete Disposition
2715B Paint Storage Building « Complete Disposition
2715E Storage Building « Complete Disposition
2715EA Drum Storage Shed « Complete Disposition
2715EC Paint Shop » Complete Deactivation
« Complete Disposition
2715M Paint Storage Building « Complete Disposition
27158 Oil Storage Building « Complete Disposition
2715U Oil Storage Shed » Complete Disposition
2715UA Insulator Shop « Complete Disposition
2716A RM Checkout Station « Complete Disposition
2716B RM Checkout Station, RR Tunnel « Complete Disposition
2716U UO3 Plant Fire Protection Shed « Complete Disposition
2718E Critical Mass Laboratory Fissile Storage « Complete Deactivation
Building « Complete Disposition
2718S Sand Filter Sampler Monitoring Station » Complete Disposition
2719E Office Machine Storage « Complete Disposition
271AB PUREX Maintenance Support Facility « Complete Disposition
271B B Plant Support Building » Complete Disposition
271BA Laundry Storage Bldg « Complete Disposition
271U U Plant Admin Bldg « Complete Disposition
2722E Office Building « Complete Disposition
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Building Number Building Description Contract Period Scope Post-Cogécr);c;t e
2722W Welding Laboratory Building » Complete Disposition
2723W Mask Laundry and Office Building « Complete Disposition
2726U Propane Gas Tank Saddles « Complete Disposition
272E Fabrication, Mockup Shop Building « Complete Disposition
272U Hot Shop/Cold Maintenance Shop » Complete Disposition
275UR Chemical Storage Warehouse « Complete Disposition
276A Cold Solvent Storage Building, R Cell » Complete Disposition
276B Paint Shop « Complete Disposition
276C Industrial Building - Solvent Handling Bldg « Complete Disposition
276S Cold Solvent Storage & Makeup Building « Complete Disposition
276S141 Part of 276S Solvent Handling Facility « Complete Disposition
276S142 Part of 276S Solvent Handling Facility « Complete Disposition
276U Solvent Recovery Tanks « Complete Disposition
281A Backup Generator Facility « Complete Disposition
284E 284E Power House & Steam Plant « Complete Disposition
284EB Power House Filtration Building « Complete Disposition
284W 284W Power House Steam Plant * Complete Disposition
284WB Package Boiler Plant (200W) « Complete Disposition
2901A Water Storage Tanks and Lines « Complete Disposition
29045160 Control Structure « Complete Disposition
29045170 Weir Structure « Complete Disposition
2904S171 Weir Control Structure « Complete Disposition
29045172 Weir Control Structure « Complete Disposition
2904SA Cooling Water Sampling Bldg « Complete Disposition
291A Exhaust Air Filter & Stack Plenum « Complete Disposition
291A001 Stack, 202A Main * Complete Disposition
291AA Filter Cell #3 « Complete Disposition
291AB Exhaust Air Sampler House « Complete Disposition
291AC Exhaust Air Sampler House « Complete Disposition
291AD Filter Pit and Stack « Complete Disposition
291AE Filter Cell #4 « Complete Disposition
291AF #2 Filter and Drain Tank « Complete Disposition
291AG Sample Station #2 « Complete Disposition
291AH AOG Sample Station « Complete Disposition
291AJ) Sample Station #3 « Complete Disposition
291AK Tunnel Spray Enclosure and Caisson « Complete Disposition
291B Exhaust Air Control House, Sand Filter & « Complete Disposition

Stack
291B001 Stack, 221B Main « Complete Disposition
291BA Exhaust Air Sample House « Complete Disposition
291BB Instrument Bldg - A & B Filters « Complete Disposition
291BC A and B Filters « Complete Disposition
291BD C Filter and Instrument Bldg « Complete Disposition
291BF D Filter « Complete Disposition
291BG D Filter Instrument Bldg « Complete Disposition
291BH Instrument Bldg - E Filter « Complete Disposition
291BJ B Plant Instrument Bldg - F Filter « Complete Disposition
291BK Instrument Bldg - E & F Filters « Complete Disposition
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Building Number Building Description Contract Period Scope Post-Cogécr)zc;t e
291S Exhaust Fan House and Control Stack « Complete Disposition
291S001 Stack (202S Main) « Complete Disposition
291U Exhaust Fan Containment House, Sand Filter * Complete Disposition
2910001 Exhaust Air Stack (221 Main) » Complete Disposition
292AA PR Stack Sample House « Complete Disposition
292AB PUREX Gases Effluent Monitoring Bldg « Complete Disposition
292B Stack Monitor Station « Complete Disposition
292S Valve Pit House « Complete Disposition
292U Stack Monitoring Station « Complete Disposition
293A Off Gas Treatment Facility « Complete Disposition
293S Acid Recovery and Off Gas Treatment « Complete Disposition
Facility

294A Off Gas Treatment and Monitoring Station « Complete Disposition

295A ASD Sample Station « Complete Disposition

295AA SCD Sample and Pumpout Station * Complete Disposition

295AB PDD Sample Station « Complete Disposition

295AC CSL Sample Station » Complete Disposition

295AD SWL Sample Station « Complete Disposition

295AE PDD Monitoring Bldg « Complete Disposition

296A001 Stack, 202A N & Q Cells Exhaust « Complete Disposition

296A002 Stack, 202A Gallery Hoods Exhaust « Complete Disposition

296A003 Stack, 202A Sample Gallery Exhaust » Complete Disposition

296A006 Stack, 202A Sample Gallery and U Cell « Complete Disposition
Exhaust

296A007 Stack, PUREX West Sample Gallery and R « Complete Disposition
Cell Exhaust

296A008 Stack, PUREX Plant Pipe, Operating Gallery, « Complete Disposition
and White Room Exhaust

296A014 Stack, 29EA Off Gas Treatment and « Complete Disposition
Recovery Building

296A024 Stack, Ammonia-Scrubber Waste « Complete Disposition
Concentrator

296A05A Stack, 202A Laboratory Hoods Exhaust « Complete Disposition

296A05B Stack, 202A Laboratory Hoods Exhaust » Complete Disposition

296B001 Canyon Ventilation Stack « Complete Disposition

296B002 Filter Vault Passive Vent Stack « Complete Disposition

296B005 Stack, 221BB B Plant Process Condensate » Complete Disposition
Building

296B013 Stack, 221BF Condensate Effluent Discharge « Complete Disposition
Facility Ventilation

296B021 Retired Pipe Gallery Exhauster « Complete Disposition

296B022 Gallery Exhauster for 221B Pipe Gallery Cell » Complete Disposition
8

296B023 Gallery Exhauster for 221B Pipe Gallery « Complete Disposition
Cells 12-16

296B024 Gallery Exhauster for 221B Pipe Gallery « Complete Disposition
Cells 20-24

296B025 Gallery Exhauster for 221B Pipe Gallery Cell « Complete Disposition
28

296B026 Gallery Exhauster for 221B Pipe Gallery Cell « Complete Disposition
32

296B027 Gallery Exhauster for 221B Pipe Gallery « Complete Disposition
Cells 36-40
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2965001 Stack » Complete Disposition
2965002 Stack (202S REDOX) « Complete Disposition
2965004 Stack (202S REDOX) * Complete Disposition
296S006 Stack (202S REDOX) » Complete Disposition
296S007 Stack « Complete Disposition
296S007W Stack « Complete Disposition
2965012 Stack » Complete Disposition
296S07E Stack « Complete Disposition
296S07W Stack « Complete Disposition
296U006 Stack » Complete Disposition
296U010 Stack « Complete Disposition
C8S49 Main B Plant 291-B Area Substation « Complete Disposition
C8s77 B Plant 291-B Area Substation « Complete Disposition
MO0321 SWP Change Room Trailer at 211U « Complete Disposition
MO387 Continuous Air Monitor Equip Storage at « Complete Disposition

2247

Waste Site Closures

Site Number

Site Description

Associated Building Number

200-E-137 200-E-137, 291-B Exhaust Stack, 291-B-1 291B001
200-E-138 200-E-138, 296-B-1 Exhaust Stack, 291-B Replacement Stack, Canyon 296B001
Exhaust System, Canyon Ventilation Upgrade
200-E-16 200-E-16, B Plant Waste Concentrator, Low Level Waste Concentrator, 221B
Single-Stage Thermal Siphon Reboiler
200-E-30 200-E-30, 291-B Sand Filter, 221-B Stack Sand Filter 291B
200-W-43 200-W-43, 291-S Stack Sand Filter 291S
200-W-44 200-W-44, 291-U Stack Sand Filter 291U
201-C 201-C, 201-C Process Building 201C
202-A NU 202-A NU, 202-A Neutralization Unit, Elementary Neutralization Unit/202- |[202A
A Building, PUREX
202-A-E-F11 202-A-E-F11, 202-A-TK-E-F11, PUREX Tank E-F11 202A
202-A-E5 202-A-E5, 202-A-TK-E5, PUREX Tank E5 202A
202-A-F15 202-A-F15, 202-A-TK-F15, PUREX Tank F-15 202A
202-A-F16 202-A-F16, 202-A-TK-F16, PUREX Tank F16 202A
202-A-F18 202-A-F18, 202-A-TK-F18, PUREX Tank F18 202A
202-A-G7 202-A-G7, 202-A-TK-G7, PUREX Tank G7 202A
202-A-U3 202-A-U3, 202-A-TK-U3, PUREX Tank U3 202A
202-A-U4 202-A-U4, 202-A-TK-U4, PUREX Tank U4 202A
202-S 202-S, 202-S REDOX, S Plant 202S
205-A 205-A, 205-A Silica Gel Facility 205A
207-U 207-U, 207-U Retention Basin 207U
211-ANU 211-A NU, 211-A Neutralization Unit, Elementary Neutralization Unit/211- |[211A
A Building, PUREX
215-C 215-C, 215-C Gas Preparation Building 215C
217-B NU 217-B NU, 217-B Neutralization Unit, Elementary Neutralization Unit/217- (|217B
B Building
218-E-14 218-E-14, PUREX Tunnel No. 1, PUREX Storage Tunnel 218E14
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Waste Site Closures

Site Number Site Description Associated Building Number
218-E-15 218-E-15, PUREX Tunnel No. 2, PUREX Storage Tunnel 218E15
221-B NANU 221-B NANU, 221-B Nitric Acid Neutralization Unit, 221-B Elementary 221B
Neutralization Unit for Nitric Acid

221-B SDT 221-B SDT, 221-B Settle and Decant Tank, B Plant Settle and Decant Tank, ||221B
221-B-8-1 and 221-B-8-2, 221-B-TK-8-1 and 221-B-TK-8-2

221-B SHNU 221-B SHNU, 221-B Sodium Hydroxide Neutralization Unit, 221-B 221B
Elementary Neutralization Unit for Sodium Hydroxide

221-B-26-1 221-B-26-1, 221-B-TK-26-1, B Plant Radioactive Organic Waste Solvent 221B
Tank 1

221-B-27-2 221-B-27-2, 221-B-TK-27-2, 221-B Tank 27-2 221B

221-B-27-3 221-B-27-3, 221-B-TK-27-3, B Plant Radioactive Organic Waste Solvent 221B
Tank 2

221-B-27-4 221-B-27-4, 221-B-TK-27-4, B Plant Radioactive Organic Waste Solvent 221B
Tank 3

221-B-28-3 221-B-28-3, 221-B-TK-28-3, B Plant Radioactive Organic Waste Solvent 221B
Tank 4

221-B-28-4 221-B-28-4, 221-B-TK-28-4, B Plant Radioactive Organic Waste Solvent 221B
Tank 5

221-B-29-4 221-B-29-4, 221-B-TK-29-4, B Plant Radioactive Organic Waste Storage 221B
Tank #7, 221-B TK-29-4

221-B-30-3 221-B-30-3, 221-B-TK-30-3, B Plant Radioactive Organic Waste Solvent 221B
Tank #6, 221-B TK-30-3

221-U 221-U, 221-U Canyon Building, 221-U Building, U Plant 221U

224-B 224-B, 224-B Concentration Facility 224B

224-U CNT 224-U CNT, 224-U Condensate Neutralization Tank, 224-U Process 224U
Condensate Neutralization Tank, Process Condensate Elementary
Neutralization Unit, Tank TK-C-5, 224-U-TK-C-5

224-T 224-T, 224-T Canyon 2247

233-S 233-S, 233-S Plutonium Concentration Facility 233S

233-SA 233-SA, 233-SA Exhaust Filter Building 233SA

242-B 242-B, 242-B Evaporator 242B

271-U 271-U, 271-U Office Building, 271-U Building 271U

2711-S 2711-S, 2711-S Stack Monitoring Building 2711S

2718-S 2718-S, 2718-S Sand Filter Monitor, 2718-S Sand Filter Sampler, 2718-S 2718S
Filter Monitoring Building

276-S 276-S, 276-S Solvent Handling Facility, 276-S Solvent Facility 276S

276-S-141 276-S-141, 276-S-TK-141, 276-S-306A, 276-S-141 Solvent Storage Tank, |([276S
Tank 276-141, Hexone Storage Tank, 244-SX-15, IMUST, Inactive
Miscellaneous Underground Storage Tank

276-S-142 276-S-142, 276-S-TK-142, 276-S-306B, 276-S-142 Solvent Storage Tank, ([276S
Tank 276-142, Hexone Storage Tank, 244-SX-15, IMUST, Inactive
Miscellaneous Underground Storage Tank

276-U 276-U, 276-U Solvent Handling Facility, 276-U Solvent Facility, 276-U 276U
Solvent Recovery Facility

2904-SA 2904-SA, 2904-SA Cooling Water Sampler Building, 2904-SA Sample 2904SA
Building

291-C 291-C, 291-C Filter/Fan House, 291-C Fan and Filter Building, 201-C Air 202S
Tunnel

291-S 291-S, 291-S Fan Control Building, 291-S Fan House, 291-S Fan and Filter ||291S
Building

291-S-1 291-S-1, 291-S-1 Stack, REDOX Process and Canyon Exhaust 2915001

291-U 291-U, 291-U Fan Control House 291U

291-U-1 291-U-1, 291-U-1 Stack, 291-U Stack 291U001

292-S 292-S, 292-S Fan and Filter Building 292S

293-S 293-S, 293-S Off Gas Treatment Facility, 293-S Off Gas Treatment, 293-S  ||293S

Off Gas Treatment and Recovery
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Waste Site Closures

Site Number Site Description Associated Building Number
296-S-1 296-S-1, 296-S-1 Stack 2965001
296-S-12 296-S-12, 296-S-12 Stacks 276S
2965012

296-S-2 296-S-2, REDOX North Sample Gallery, Hoods Ventilation and PR Cage, (|2965002

296-S-2 Stack
296-S-4 296-S-4, REDOX Decontamination Room, Regulated Shop, Regulated Tool |[296S004

Room, Low-Level Decontamination Sink and Special Work Permit Lobby

Vent
296-S-6 296-S-6, 296-S-6 Stack, REDOX Silo Ventilation 2965006
296-S-7 296-S-7, 296-S-7E, 296-S-7W, REDOX Product Building (233-S) 2965007

Ventilation, Dual Stacks, 296-S-7 East and West Stacks
296-U-10 296-U-10, 296-U-10 Stack 271U
TRUSAF TRUSAF, 224-T TRUSAF, Transuranic Assay Facility 224T
C.2.2.1.2 Plutonium Finishing Plant (PFP) Cleanup
C.2.2.1.2.1 Maintain Safe and Secure SNM

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Provide safe and compliant storage of Special
Nuclear Material (SNM) at PFP until it has
been removed from the PFP complex.

The Contractor shall meet the international
safeguards agreements (including IAEA
requirements) for nuclear materials at PFP
assigned to IAEA.

The Contractor shall support DOE and the
U.S. State Department nuclear non-
proliferation objectives.

The Contractor shall support on site
International Atomic Energy Agency visits,
activities, and nuclear transactions.

Post-Contract Period:

Immediately upon SNM de-inventory, legacy
hold up removal, Protected Area elimination,
and after limited areas are no longer required,
CRD 0 473.2 and CRD 5480.20A shall no
longer apply to PFP.

Immediately upon SNM de-inventory CRD
O 142.2 shall no longer apply to PFP.

This work scope shall be done in
compliance with:

« HNF-9830, "Plutonium Finishing Plant
Authorization Agreement”

* CRD 5480.20A, "Personnel Selection,
Qualification, and Training Requirements for
DOE Nuclear Facilities”

*« CRD M 474.1-1B (Supp Rev 0), "Manual
for Control and Accountability of Nuclear
Materials"

* CRD 0O 461.1, "Packaging and Transfer or
Transportation of Materials of National
Security Interest"

* CRD 0470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program
Requirements”

* CRD O 473.2, "Protective Force Program"
« CRD O 142.2, "Safeguards Agreement and
Protocol with the International Atomic
Energy Agency"

* LA-UR-00-3245, “Integrated Surveillance
Program in Support of Long-Term Storage of
Pu-Bearing Materials"

CD0261

Annual Review of Nuclear
Materials Management &
Safeguards System
(NMMSS) T-147 Project
Number worksheet, Chapter
VIII

None Identified

CDO0263
Nuclear Materials Inventory
Assessment Report (Annual)

None Identified

CD0422
Conceptual design for ISSF

None Identified

CD0423
Preliminary PDSA in support
of the ISSF

None Identified

CD0424
ISSF NEPA Documentation

None Identified

CD0425

ISSF detail design sufficient
to initiate construction
modifications

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the PFP facilities and
associated waste sites, structures, operating
systems and equipment, and monitoring
systems within the authorization envelope.
Maintain radiological control and access
control to ensure personnel safety.

This work scope shall be done in
compliance with:

« HNF-9830, "Plutonium Finishing Plant
Authorization Agreement"

+ CRD M 474.1-1B (Supp Rev 0), "Manual
for Control and Accountability of Nuclear
Materials"

« CRD O 461.1, "Packaging and Transfer or
Transportation of Materials of National

CD0020

Authorization Agreement for
PFP (Review and update
yearly)

None Identified

CD0021

PFP update to Documented
Safety Analyses (DSA’s)
including Hazard Analysis

None Identified

Security Interest"” Data (Annual)
* CRD 0 470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program™
C.2.2.1.2.3 Stabilize SNM
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Stabilize and repackage Plutonium-bearing CD0022 None Identified

materials in storage at PFP (excluding fuel
pins and assemblies).

PFP residues that meet the WIPP Waste
Acceptance Criteria shall be disposed as
TRU or TRU-Mixed Waste.

Low plutonium content material that meets
Hanford Solid Waste Acceptance Criteria
shall be disposed as Low Level or Low
Level-Mixed Waste.

The Contractor shall repackage or radiograph
358 3013 containers that were originally
packaged and welded prior to September
2001. Repackage per DOE/RL direction in
letter 03-PTD-0038, dated Dec 27, 2002.

This work scope shall be done in
compliance with:

* G-ESR-G-00035, Rev. 1, dated July 26,
2000, “Savannah River Site Stabilization
and Packaging Requirements for Plutonium
Bearing Materials in Storage”

« DOE-STD-3013, "Stabilization, Packaging
and Storage of Plutonium - Bearing
Materials"

* DOE/EIS-0244-FS-1, "Supplement
Analyses”

* DOE/EIS-0244-FS-2, "Supplement
Analyses”

* DOE/EIS-0244-FS-3, "Supplement
Analyses”

* DOE/EIS-0244-FS-4, "Supplement
Analyses"

« DOE/EIS-0244-FS-5, "Supplement
Analyses"

« DOE/EIS-0244-FS-6, "Supplement
Analyses"”

* DOE/EIS-0244-FS-7, "Supplement
Analyses"”

* DOE/EIS-0244-FS-8, "Supplement
Analyses”

* DOE/EIS-0244-FS-9, "Supplement
Analyses”

« DOE/EIS-0244F, "Record of Decision for
Plutonium Finishing Plant Stabilization Final
EIS", June 1996

* DOE/WIPP-02-3122, Rev. 0.1, “Contact-
Handled Transuranic Waste Acceptance
Criteria for the Waste Isolation Pilot Plant"

DNFSB 1994-1/2000-1 Pu
bearing materials stabilized
and packaged

Due: 18 February 2004

CD0250

M-83-13: Complete
Repackaging of PFP Residues
and Ship to CWC

Due: 30 April 2004

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Remove SNM from PFP and transport to
either Savannah River or approved storage
facility.

All plutonium shall be packaged in certified
packages for transport in accordance with
applicable shipper/receiver agreements,
SARP, and Certificate of Compliance.

All off site shipments of plutonium shall be
by SST or commercial carrier in compliance
with applicable DOE, U.S. Department of
Transportation and U.S. Nuclear Regulatory
Commission requirements and regulations.

Low plutonium content material that meets
Hanford Solid Waste Acceptance Criteria
shall be disposed as radioactive solid waste.

Miscellaneous nuclear materials to be
dispositioned are the following at PFP as of 1
May 2004:

. HEU Fuel Pins

Sodium bonded fuel

Potentially NaK bonded fuel

Pu-Be sources

Am-Be sources

Pu-238 sources

Surplus californium items

Surplus thorium items

Surplus strontium items

Surplus neptunium items

Surplus selenium items

Surplus rubidium items

Surplus uranium items

(excluding U-233)

Surplus U-233 items

. Surplus americium items
(excluding Am-Be)

. Sources/standards not needed to
support D&D of PFP and
management of the 3013/fuel
inventory.

This work scope shall be done in
compliance with:

* G-ESR-G-00035, Rev. 1, dated July 26,
2000, “Savannah River Site Stabilization
and Packaging Requirements for Plutonium
Bearing Materials in Storage”

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* CRD O 461.1, "Packaging and Transfer or
Transportation of Materials of National
Security Interest”

* DOE-STD-3013, "Stabilization, Packaging
and Storage of Plutonium - Bearing
Materials"

« DOE/EIS-0283, "Record of Decision for the
Surplus Plutonium Disposition Final EIS",
January 2000

CD0350
Disposition miscellaneous
nuclear material stored at PFP

None Identified

C.2.2.1.2.5 Disposition PFP

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Disposition PFP buildings (63) to slab-on-
grade condition. Remove legacy Pu holdup
materials from PFP buildings, equipment,
ducts, and gloveboxes. Prepare and package

Underground equipment and tanks (e.g.,
septic tanks, fuel tanks, waste tanks) and
utilities (e.g., drain lines, ducts, power lines,
cathodic protection, etc.) will not be

CDO0345

10 PFP facilities demolished
to slab-on-grade or excessed.
Due: 30 September 2005

None identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

waste streams for disposition as required and
dispose as appropriate.

remediated and will be left in place, unless
specifically noted in the end point criteria
document.

The Contractor shall isolate the 241-Z high-
level waste storage tank facility from the
underground transfer line to Tank Farms in
accordance with TPA milestone M-83-31.

The Contractor shall transition 10 support
facilities to slab-on-grade per the PFP
Complex End Point Criteria excluding
installation of the final contamination control
cap and completion of the PFP complex-wide
administrative criteria.

The Contractor shall transition 232Z at PFP
to slab-on-grade per the PFP complex End
Point Criteria excluding installation of the
final contamination control cap and
completion of the PFP complex-wide
administrative criteria.

The Contractor shall demolish 5 of the
following DBT related ancillary facilities:
241-ZA, 241-ZB, 241-Z-RB, MO014, 2704-
Z,241-7G, 2729-Z, 2734-ZF, 2734-ZG, or
the Room 176 Airlock.

Readily retrievable hold-up material shall be
removed, treated (if required), packaged and
dispositioned.

M-83-14: Complete 100% Legacy Pu Holdup
Removal by 30 September 2006

M83-40: Complete transition and
dismantlement of the 232-Z building
incinerator. Remove the 232-Z building
pursuant to the final action memoranda and
work plans. Included in this milestone is the
portion of the 232-Z exhaust duct inside the
291-Z building, consistent with the end point
criteria developed in M-83-20. DOE
deactivation and decontamination activities
may proceed in advance of CERCLA
decision documents in accordance with
section 8 of the HFFACO.

M-083-031: Discontinue waste discharges
from the 241-Z tanks to tank farms via
existing lines. After June 30, 2005, no waste
liquid effluent discharges from 241-Z tank
system to tank farms via the existing transfer
piping lines will occur. (Transfers by other
means, such as a tanker truck, are allowed.)

This work scope shall be done in
compliance with:

* HNF-9830, Rev 0, "Plutonium Finishing
Plant Authorization Agreement"

« DOE-STD-3013, "Stabilization, Packaging
and Storage of Plutonium - Bearing
Materials"

CD0338

236-Z Pencil tanks removed
or decontaminated.

Due: 30 September 2006

None identified

CD0426

Preparation of 241-Z cells for
tank removal completed.
Due: 30 September 2006

GF0120

DOE will allow staff
transferring to PFP escorted
access within the protected
area pending security
clearances.

CD0427
241-Z cells tanks removed.
Due: 30 September 2006

GF0120

DOE will allow staff
transferring to PFP escorted
access within the protected
area pending security
clearances.

CD0428

Formal turnover of the
facility for construction.
Due: 30 September 2006

None Identified

CD0429
5 DBT related ancillary
facilities demolished.

GF0120

DOE will allow staff
transferring to PFP escorted
access within the protected
area pending security
clearances.

CD0411

236-Z Process Equipment
removed or decontaminated.
Due: 30 September 2006

None identified

CD0346

113 Pu contaminated
gloveboxes and hoods in 234-
5Z removed or
decontaminated to low level
waste criteria and cleanout of
all internal equipment and
waste from 46 others.

Due: 30 September 2006

None identified

CD0418

Initial entry and
characterization of 242-Z
completed.

Due: 30 September 2006

None identified

CDO0348

Size reduction and disposition
or decontaminate to low level
waste of HA-20MB glovebox
completed.

Due: 31 March 2006

None identified

CD0412

Approximately 600
contaminated Pu nitrate
solution storage containers
dispositioned

Due: 30 September 2006

None identified

CD0255

M-83-31: Discontinue Waste
Discharges from the 241-Z
Tanks to Tank Farms

Due: 30 June 2005

None Identified

CD0252

M-83-20: Submit Facility
End Point Criteria Document
to Ecology

Due: 30 September 2003

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

CDO0024

Legacy Pu holdup removed
and dispositioned

Due: 30 September 2005

None Identified

CDO0343

241-Z isolated from
underground transfer line to
tank farms

Due: 30 June 2005

None Identified

CD0253

M-83-21: Submit to Ecology
a PFP Residual Chemical
Hazards Assessment

Due: 31 December 2002

None Identified

CD0254

M-83-30: Submit Closure
Plan for 241-Z Waste
Treatment Facility TSD Unit
to Ecology

Due: 31 July 2003

None Identified

CD0342

232-Z demolished to slab-on-
grade

Due: 31 March 2006

None Identified

C.2.2.1.2.6 Remove PFP Slab and Contaminated Soil

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

For the remaining PFP slabs and
contaminated soil, perform characterization
and assessments, and submit for the lead
regulating agency and Department of Energy
decision. Perform the activities necessary to
achieve a final end state to remove slabs and
contaminated soil. Final end states will be
verified. DOE will perform verification
surveys and completion audits.

Post Contract Period:

After completion of PFP facilities demolition
to slab-on-grade, the Contractor shall
complete cleanup of the PFP slabs and
surrounding soil in compliance with regulator
and DOE decisions.

None Identified

None Identified

241ZA and 4 other of the 9 PFP DBT related ancillary facilities and structures listed below in
Contract Period Scope will be demolished to slab-on-grade.

End State Definition

Building Number Building Description Contract Period Scope POSt'COgé;:Zt Peifize
216Z9A Contaminated Soil Removal Building * Complete Disposition
21679B Z-9 Mining Facility » Complete Disposition
216Z9C 216-Z-9 Weather Enclosure « Complete Disposition
225WC PFP Wastewater Sampling Facility « Complete Disposition
2327 Wiaste Incinerator Facility * Slab-On-Grade
234-5Z PFP Pu Processing & Storage « Complete Disposition
234-5ZA PFP Change Room Addition « Complete Disposition
2347B Waste Material Storage Building * Slab-On-Grade « Complete Disposition
234zZC Waste Drum Storage and Loading Dock «Slab-On-Grade
236Z Plutonium Reclamation Building « Complete Disposition
2417 Tank Farm Waste Disposal Building » Complete Disposition
241ZA Waste Disposal Sample Loadout Building *Slab-on-Grade « Complete Disposition
2417B Bulk Chemical Storage Tank *Slab-On-Grade « Complete Disposition
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End State Definition

Building Number Building Description Contract Period Scope Post-Cogécr)zc;t e
2417G Change Facility for 241-Z * Slab-on-Grade » Complete Disposition
241ZRB Retention Basins « Slab-on-Grade « Complete Disposition
2427 Waste Treatment & Americium Extraction * Complete Disposition

Facility
2437 Low-Level Waste Treatment Facility « Complete Disposition
243ZA Low Level Waste Treatment Facility « Complete Disposition
243ZB Cooling Towers and Concrete Pad « Complete Disposition
267Z Fire Riser #9 Valve House « Complete Disposition
2701ZA Patrol Central Alarm Monitoring Station /Z- « Complete Disposition
Plant

2701ZD PFP Badge House « Complete Disposition
27027 Microwave Tower and Support Building « Complete Disposition
27047 Office Administration Building « Slab-on-Grade « Complete Disposition
27057 PFP Operations Control Facility « Complete Disposition
2702 PFP Operations Support Bldg » Complete Disposition
27127 Stack Sampling & Monitoring Station « Complete Disposition
27157 Oil & Solvent Storage Building * Slab-On-Grade « Complete Disposition
27217 Emergency Generator Service Building « Complete Disposition
27272 Supply Storage Building * Complete Disposition
27297 Storage Building * Slab-on-Grade « Complete Disposition
27312 PR Can Storage Building +Slab-On-Grade » Complete Disposition
2731ZA Container Storage Building « Complete Disposition
27347 Gas Cylinder Storage Building * Slab-On-Grade « Complete Disposition
2734ZA Gas Storage « Complete Disposition
2734ZB Gas Storage « Complete Disposition
2734ZC Gas Storage « Complete Disposition
2734ZD Process Gas Storage « Complete Disposition
2734ZF Gas Storage « Slab-on-Grade * Complete Disposition
2734ZG Gas Storage * Slab-on-Grade » Complete Disposition
2734ZH Gas Storage « Slab-On-Grade « Complete Disposition
27347) Liquid Nitrogen Storage Pad & Tank « Complete Disposition
2734ZK Gas Cylinder Storage » Complete Disposition
2734ZL Hydrogen Fluoride Facility « Complete Disposition
27357 Chemical Storage Tanks and Catch Basin « Complete Disposition
2736Z Plutonium Storage Building « Complete Disposition
2736ZA Plutonium Storage Ventilation Structure « Complete Disposition
2736ZB Plutonium Storage Support Facility « Complete Disposition
2736ZC Cargo Restraint Transport Dock « Complete Disposition
2736ZD Fuel Storage Cask Structure « Complete Disposition
29027 Elevated Water Storage Tank and Tower «Slab-On-Grade « Complete Disposition
2904ZA Liquid Effluent Monitoring Station *Slab-On-Grade « Complete Disposition
2904zB Monitoring Building +Slab-On-Grade » Complete Disposition
2917 Ventilation Exhaust Fan House « Complete Disposition
MO014 Mobile Office *Complete Disposition

MO264 Mobile Office *Excess « Complete Disposition
MO428 Mobile Office » Complete Disposition
MO0O429 Mobile Office « Complete Disposition
MO432 Mobile Office « Complete Disposition
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End State Definition

_— _— . . Post-Contract Period
Building Number Building Description Contract Period Scope Scope
MO834 Mobile Office *Demolished
MO839 Mobile Office *Demolished
MO970 Mobile Office « Complete Disposition
MO971 Mobile Office « Complete Disposition
Waste Site Closures
Site Number Site Description Associated Building Number
207-Z 207-Z, 207-Z Retention Basin, 241-Z Retention Basin, 241-Z-RB 2417ZRB
232-Z2 232-Z, 232-Z Waste Incineration Facility, 232-Z Incineration Facility, 232-Z (2322
Incinerator

C.2.2.1.3 Waste Encapsulation and Storage Facility (WESF) Cleanup

C.2.2.1.3.1 Maintain Safe and Compliant WESF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Safely store the cesium and strontium
capsules in the WESF pool cells. Operate and
maintain the WESF facilities and associated
waste sites, structures, operating systems and
equipment, and monitoring systems within
the authorization envelope. Prepare and
package waste streams for disposition as
required and dispose as appropriate. Maintain
radiological control and access control to
ensure personnel safety.

This work scope shall be done in
compliance with:

*« HNF-10611, “WESF Authorization
Agreement”

* CRD 0 470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program”

CD0026

Waste Encapsulation and
Storage Facility Update to
Final Safety Analysis Report
(SAR) (Including Hazard
Analysis Data) (Annual)

None Identified

CD0027
Authorization Agreement for
WESF (review and update

yearly)

None Identified

C.2.2.1.3.2 Disposition Capsules

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Remove cesium and strontium capsules from
the WESF pool cells, and package the
capsules for disposal to a national repository.

Post Contract Period:

The Contractor shall direct ship Cs/Sr
capsules from WESF to MGR starting in
2018.

This work scope shall be done in
compliance with:

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* CRD 0 470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program”

* CRD O 473.2, "Protective Force Program"

None Identified

None Identified

C.2.2.1.3.3 Transition WESF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Deactivate the WESF after all the capsules
have been removed from the WESF pool
cells.

Post Contract Period:

The Contractor shall clean close the
permitted portions of the WESF in
compliance with the WESF RCRA closure
plan.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Disposition the WESF through demolition of
ancillary buildings and demolition or
entombment of the 225-B process cells and
filter pits.

Post Contract Period:

The Contractor shall complete D4 of the
WESF buildings after removal of cesium and
strontium capsules.

None Identified

None Identified

End State Definition

- - — . Post-Contract Period
Building Number Building Description Contract Period Scope Scope
211BA BCE Neutralization » Complete Transition
» Complete Disposition
218B Emergency Equipment Storage Shed « Complete Transition
» Complete Disposition
225B Waste Encapsulation & Storage Facility « Complete Transition
« Complete Disposition
225BA K1 Filter Pit Encapsulation Facility » Complete Transition
» Complete Disposition
225BB K3 Filter Pit Encapsulation Facility » Complete Transition
» Complete Disposition
225BC Encapsulation Compressor Facility « Complete Transition
« Complete Disposition
225BD Encapsulation Waste Monitoring & Sample « Complete Transition
Bldg « Complete Disposition
225BE Encapsulation Maintenance Shop » Complete Transition
» Complete Disposition
225BF WESF Tanker Loadout Station « Complete Transition
» Complete Disposition
225BG WESF Closed Loop Cooling Equipment « Complete Transition
Building « Complete Disposition
272B Electrical Maintenance Shop » Complete Transition
» Complete Disposition
272BA Dry Material Storage Building » Complete Transition
» Complete Disposition
272BB Insulation Shop « Complete Transition
« Complete Disposition
282B Water Pump House South « Complete Transition
« Complete Disposition
282BA Water Pump House North » Complete Transition
» Complete Disposition
294B Backflow Preventer Building « Complete Transition
» Complete Disposition
296B010 WESF Stack Exhaust « Complete Transition
« Complete Disposition
Waste Site Closures
Site Number Site Description Associated Building Number
WESF WESF, Waste Encapsulation and Storage Facility, 225-B 211BA
218B
225B
225BA
225BB
225BC
225BD
225BE
225BF
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C.2.2.1.4 Balance of 200 Area Facilities Cleanup

C.2.2.1.4.1 Disposition Balance of the 200 Area Facilities

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Perform the facility assessment and submit
for the lead regulating agency and DOE
decision. Perform transition activities (e.g.,
Flush, isolate and blank process or sub-
process systems; remove radioactive and
hazardous materials and mixed wastes;
deactivate non-essential systems and utilities;
remove excess materials and equipment).
Achieve the final end state for the facility
(e.g. entombment or dismantlement and site
restoration) including closure of any TSDs.
At the point where all systems and spaces at
the facility achieve their respective end state
condition, disposition is achieved and the
DOE will verify the end state.

The Contractor shall disposition the assigned
200 Avrea facilities in compliance with
regulator and DOE decisions.

The Contractor shall initiate disposition of B
Plant Construction lay down yard facilities.

Post Contract Period:

The Hallam and SRE sodium stored in 2727-
W and the South Alkali Metal Storage
Facility will be dispositioned along with the
FFTF bulk sodium as described in Section
C.2.4.1, "Disposition FFTF Sodium".

CD0360

Ten B Plant structures (see
End State Definition Table
below) demolished to slab-
on-grade

Due: 31 March 2006

None Identified

CDO0361

Twenty-two (cumulative) B
Plant structures (see End
State Definition Table below)
demolished to slab-on-grade
Due: 30 September 2006

None Identified

CDO0362

Deactivated or dispositioned
facilities as identified in the
table below

Due: 30 September 2006

None Identified

End State Definition

Building Description Contract Period Scope

Post-Contract Period

Scope

Construction Complex Boiler Annex

« Complete Transition
« Complete Disposition

« Complete Transition
» Complete Disposition

Vegetation and Animal Control Shop SE CRN

« Complete Transition
« Complete Disposition

Effluent Treatment Facility -200E

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
» Complete Disposition

« Complete Transition
« Complete Disposition

90 Day Storage Pad with Metal Roof

« Complete Transition
« Complete Disposition

Spare Parts Warehouse, Office Bldg

« Complete Transition
» Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

Cold Chemical Makeup Tank Farm

« Complete Transition
« Complete Disposition

Building Number
200CC-BA
200E SALDS 200E SALDS
201W

200W

2025E
2025EA Effluent Treatment Office Bldg
2025EC ETF Truck Load-in
2025EC71 ETF LCU Building
209EA
2101M
2104M Truck Shed
210E Cement Storage
211T
211752 Instrumentation Building

« Complete Transition
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End State Definition

Building Number

Building Description Contract Period Scope

Post-Contract Period

Scope

» Complete Disposition

2120WA

CWC Equipment Storage Building

« Complete Transition
« Complete Disposition

2120WB

CWC Equipment Storage Building

« Complete Transition
« Complete Disposition

212H

Canister Storage Building

« Complete Transition
« Complete Disposition

2125E

ETF North End Storage Facility

« Complete Transition
» Complete Disposition

214T

Metal Chemical Storage Building

« Complete Transition
« Complete Disposition

216ZP1

MAIN PROCESS FACILITY 200-ZP-1

« Complete Transition
« Complete Disposition

216ZP1A

INJECTION MANIFOLD BUILDING

« Complete Transition
» Complete Disposition

216ZP1B

Extraction Manifold Building

« Complete Transition
« Complete Disposition

216ZP1C

Extraction Manifold Building

« Complete Transition
« Complete Disposition

218W5-252

Electrical Control Building - Trench 31

« Complete Transition
« Complete Disposition

218W5-252A

Electrical Control Building - Trench 34

« Complete Transition
» Complete Disposition

2200B

Construction Portal Monitoring Building

« Complete Transition
« Complete Disposition

2201B

Construction Ice House at 227B

« Complete Transition
« Complete Disposition

2217

T-Plant Canyon

« Complete Transition
» Complete Disposition

221TA

Fan House

« Complete Transition
« Complete Disposition

221TB

Laundry Storage Skid Shack

« Complete Transition
« Complete Disposition

2220E

Telephone Exchange Building

« Complete Transition
« Complete Disposition

222S-BA

222S Boiler Annex

« Complete Transition
» Complete Disposition

2230E

Materials Receiving and Distribution
Warehouse

« Complete Transition
« Complete Disposition

2238E

Electrical Supervisors Office

» Complete Deactivation
« Complete Disposition

2239E

Carpenters Supervisors Office

« Complete Deactivation
« Complete Disposition

2240E

Paint Shop

« Complete Deactivation
« Complete Disposition

2241B

Laborer's Storage

« Complete Transition
« Complete Disposition

2242B

Carpenter Shop

« Complete Transition

« Complete Disposition

2244B

Multi Craft Fabrication Shop

« Complete Transition
« Complete Disposition

2245B

Electrician's Lunchroom/Office

« Complete Transition
« Complete Disposition

2247B

Ironworker's Shop

« Complete Transition
« Complete Disposition

2249B

Bottle Storage

« Complete Transition
» Complete Disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period

Scope

2251E Storage Building « Complete Transition
« Complete Disposition
2252E Storage Building « Complete Transition
« Complete Disposition
2253E Storage Building « Complete Transition
« Complete Disposition
2254E Storage Building « Complete Transition
« Complete Disposition
2255E Bottle Dock « Complete Transition
« Complete Disposition
2255EA CONNEX Box « Complete Transition
« Complete Disposition
2256E Storage Building « Complete Transition
« Complete Disposition
2257E Storage Building « Complete Transition
« Complete Disposition
225E TEDF Pump Station 2 « Complete Transition
« Complete Disposition
225W TEDF Pump Station 1 « Complete Transition
« Complete Disposition
225WA Treated Effluent Monitoring Bldg at T Plant « Complete Transition
« Complete Disposition
2263W Storage Building (Bottles) « Complete Transition
» Complete Disposition
2265W Storage Building (Ice Storage) « Complete Transition
« Complete Disposition
2300W Electrician Shop / Office (Skid Shack) « Complete Transition
« Complete Disposition
2301W Pipefitter Storage (Skid Shack) « Complete Transition
« Complete Disposition
2304W Pipefitter Shop (Skid Shack) « Complete Transition
« Complete Disposition
2305W Ladder Storage Rack « Complete Transition
« Complete Disposition
2307TW Pipefitter Storage Skid Shack « Complete Disposition
2308W Carpenters Shop (Skid Shack) « Complete Transition
» Complete Disposition
2309W Sheetmetal Shop (Skid Shack) « Complete Transition
« Complete Disposition
2310W Material Storage « Complete Transition
« Complete Disposition
2316W Heavy Equipment Operator Shack « Complete Transition
» Complete Disposition
2318W Painter Shop « Complete Transition
« Complete Disposition
2336W Waste Receiving & Processing Facility « Complete Transition
« Complete Disposition
234-5Z-BA PFP Boiler Annex « Complete Transition
« Complete Disposition
2401W PCB/RMW Storage at CWC « Complete Transition
» Complete Disposition
2402W Mixed Waste Storage Facility at CWC « Complete Transition
« Complete Disposition
2402WB Mixed Waste Storage Facility at CWC « Complete Transition
« Complete Disposition
2402WC Mixed Waste Storage Facility at CWC » Complete Transition

» Complete Disposition
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End State Definition

_— _— L . Post-Contract Period

Building Number Building Description Contract Period Scope Scope

2402WD Mixed Waste Storage Facility at CWC » Complete Transition
« Complete Disposition

2402WE Mixed Waste Storage Facility at CWC « Complete Transition
« Complete Disposition

2402WF Mixed Waste Storage Facility at CWC « Complete Transition
« Complete Disposition

2402WG RMW Storage Facility #7 « Complete Transition
« Complete Disposition

2402WH RMW Storage Facility #8 « Complete Transition
» Complete Disposition

2402WI RMW Storage Facility #9 « Complete Transition
« Complete Disposition

2402WJ RMW Storage Facility #10 « Complete Transition
« Complete Disposition

2402WK RMW Storage Facility #11 » Complete Transition
« Complete Disposition

2402WL RMW Storage Facility #12 « Complete Transition
« Complete Disposition

2403WA RMW Storage Facility « Complete Transition
« Complete Disposition

2403WB RMW Storage Facility « Complete Transition
« Complete Disposition

2403WC RMW Storage Facility « Complete Transition
» Complete Disposition

2403WD RMW Storage Facility « Complete Transition
« Complete Disposition

2404WA CWC Storage Building (W-112 under « Complete Transition
Construction) « Complete Disposition

2404WB CWC Storage Building (W-112 under « Complete Transition
Construction) « Complete Disposition

2404WC Long Term Drum Storage Bldg at CWC « Complete Transition
« Complete Disposition

2420W German Logs Storage Pad at CWC « Complete Transition
« Complete Disposition

242AL11 LERF Storage Building « Complete Transition
« Complete Disposition

242AL42 LERF Basin (PUREX PDD/ASD Stream » Complete Transition
Retention Basin #2) » Complete Disposition

242AL43 LERF Basin (Evaporator Stream Retention « Complete Transition
Basin #1) « Complete Disposition

242AL44 LERF Basin (Evaporator Stream Retention « Complete Transition
Basin #2) « Complete Disposition

242AL71 Effluent Treatment Facility Instrument Bldg » Complete Transition
« Complete Disposition

242ZA Monitoring Building « Complete Transition
« Complete Disposition

246S 200 Interim Storage Area (ISA) « Complete Transition
« Complete Disposition

2503z 13.8 kV Switch Yard Building at 234-5Z « Complete Transition
« Complete Disposition

2506E1 Telecommunications Hub » Complete Transition
» Complete Disposition

2506E2 Telecommunications Hub « Complete Transition
« Complete Disposition

2506E3 Telecommunications Hub « Complete Transition
« Complete Disposition

2506W1 Telecommunications Hub » Complete Transition
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End State Definition

o L s . Post-Contract Period

Building Number Building Description Contract Period Scope Scope
» Complete Disposition

251E Substation A6 Switchgear Bldg at Vit Plant « Complete Transition
« Complete Disposition

2620W Maintenance Facility « Complete Transition
« Complete Disposition

2701HV Guard Station « Complete Transition
« Complete Disposition

2706T Equipment Decontamination Building « Complete Transition
» Complete Disposition

2706TA Equipment Decontamination Annex « Complete Transition
« Complete Disposition

2706TB Holding Tanks Building « Complete Transition
« Complete Disposition

2707W Change House » Complete Transition
» Complete Disposition

2711E 2E Garage « Complete Transition
« Complete Disposition

2711EA Regulated Equipment Maintenance Shop « Complete Transition
« Complete Disposition

2711EB 2711 Heavy Mobile Equipment Maintenance « Complete Transition
Shop « Complete Disposition

2711EC Equipment Shed for 2E Garage » Complete Transition
» Complete Disposition

2713W Regulated Garage - Heavy Equipment « Complete Transition
« Complete Disposition

2715ED Paint Storage Facility « Complete Transition
« Complete Disposition

2715T Paint Storage/Materials Building » Complete Transition
» Complete Disposition

2716E Power Maintenance Storage Building « Complete Transition
« Complete Disposition

2716T RM Checkout Station Near Tunnel « Complete Transition
« Complete Disposition

2719EA Medical Aid Station « Complete Transition
« Complete Disposition

2719WB Modular First Aid Station « Complete Transition
» Complete Disposition

271T Office/Main Building « Complete Transition
« Complete Disposition

2721E Patrol Headquarters (Central Alarm Facility) « Complete Transition
« Complete Disposition

2721EA Fire Systems Maintenance North » Complete Transition
» Complete Disposition

2724WB Storage Building (F262271) « Complete Transition
« Complete Disposition

2727E Safeguards and Security Offices « Complete Transition
« Complete Disposition

272TW Sodium Storage Building « Complete Transition
« Complete Disposition

2728W Dimensional Inspection Building « Complete Transition
» Complete Disposition

272BC Construction Multi-Craft Storage « Complete Transition
« Complete Disposition

272EA SWP Change Shelter « Complete Transition
« Complete Disposition

272HV CSB Change Room Facility & Office Bldg » Complete Transition
» Complete Disposition
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End State Definition

Building Number

Post-Contract Period

Building Description

Contract Period Scope

Scope

272W Machine Shop Building » Complete Transition
« Complete Disposition
272W-BA Construction Complex Boiler Annex « Complete Transition
« Complete Disposition
2734EA Gas Cylinder Storage Building « Complete Disposition
273E Material Storage « Complete Transition
« Complete Disposition
273W Material Storage » Complete Transition
» Complete Disposition
2740W Office Bldg - Central Waste Complex « Complete Transition
« Complete Disposition
274E Landlord and Maintenance Shop « Complete Transition
« Complete Disposition
2751E Office Facility » Complete Transition
» Complete Disposition
2753E Office Building West of 2750E « Complete Transition
« Complete Disposition
2754W 200W Hanford Patrol Center « Complete Transition
« Complete Disposition
275E Carpenter Shop Building « Complete Transition
« Complete Disposition
275W Heavy Equipment Shop » Complete Transition
» Complete Disposition
277T Blow Down Building « Complete Transition
« Complete Disposition
277TW Fabrication Shop « Complete Transition
« Complete Disposition
278WA Tank Farm Document Control Center « Complete Transition
» Complete Disposition
282E Pump House and Reservoir « Complete Transition
« Complete Disposition
282EA Water Reservoir Inlet House, North « Complete Transition
« Complete Disposition
282EB Water Reservoir Inlet House, South « Complete Transition
« Complete Disposition
282EC EW Booster / SW Fire Pumphouse « Complete Transition
» Complete Disposition
282ED Standby Generator « Complete Transition
« Complete Disposition
282W Reservoir Pump House « Complete Transition
« Complete Disposition
282WA Water Inlet House « Complete Transition
» Complete Disposition
282WB Water Plant Seepage & Settling Pond « Complete Transition
« Complete Disposition
282WC EW Booster / SW Fire Pumphouse « Complete Transition
« Complete Disposition
282WD Standby Generator « Complete Transition
« Complete Disposition
283E Water Filtration Plant « Complete Transition
» Complete Disposition
283EA Sanitary Water Tank « Complete Transition
« Complete Disposition
283WA Sanitary Water Tank « Complete Transition
« Complete Disposition
283E-BA Construction Complex Boiler Annex » Complete Transition

» Complete Disposition
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End State Definition

_— _— L . Post-Contract Period

Building Number Building Description Contract Period Scope Scope

283wW Water Filtration Plant » Complete Transition
« Complete Disposition

283WB Equalization Basin & Pump Station « Complete Transition
« Complete Disposition

283WD Recycle Pump Station « Complete Transition
« Complete Disposition

283WE Sludge Lagoons « Complete Transition
« Complete Disposition

283WF Sample Building « Complete Transition
» Complete Disposition

285W Backflow Prevention Building « Complete Transition
« Complete Disposition

286W RMW Backflow Preventer Bldg « Complete Transition
« Complete Disposition

2901S Water Storage Tank and Lines » Complete Transition
« Complete Disposition

2902HV83 RWX/SWX Manifold Shelter « Complete Transition
« Complete Disposition

291T Exhaust Fan, Sand Filter and Stack « Complete Transition
« Complete Disposition

292T Building Laboratory « Complete Transition
« Complete Disposition

Alkali Metal Waste Storage ||Alkali Metal Waste Storage Modules at CWC « Complete Transition
Modules » Complete Disposition

MOO011 Mobile Office -200W Patrol HQ « Complete Transition
« Complete Disposition

MO015 Mobile Office « Complete Transition
« Complete Disposition

MO016 Mobile Office » Complete Transition
« Complete Disposition

MO017 Mobile Office « Complete Transition
« Complete Disposition
MO019 Mobile Office -Janitor Staging « Complete Disposition

MO029 Mobile Office « Complete Transition
« Complete Disposition

MO031 Mobile Office « Complete Transition
» Complete Disposition

MO032 Mobile Office « Complete Transition
« Complete Disposition

MO040 Mobile Office (Reassigned in 2000) « Complete Transition
« Complete Disposition

MO104 Mobile Office at 2719E » Complete Transition
» Complete Disposition

MO107 Mobile Office at 224U « Complete Transition
« Complete Disposition

MO110 Mobile Office at Sub Burial Pit « Complete Transition
« Complete Disposition

MO215 Mobile Office « Complete Transition
« Complete Disposition

MO0O223 Change Trailer North of 272WA Along Fence « Complete Transition
» Complete Disposition

MO0232 Mobile Office « Complete Transition
« Complete Disposition

MO234 Mobile Office « Complete Transition
« Complete Disposition

MO235 Mobile Office » Complete Transition
» Complete Disposition
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End State Definition

_— _— L . Post-Contract Period

Building Number Building Description Contract Period Scope Scope

MO240 Mobile Office -Change Room/Office » Complete Transition
« Complete Disposition

MO244 Mobile Office - 200W Patrol Change Trailer « Complete Transition
at 234-5 « Complete Disposition

MO245 Mobile Office « Complete Transition
« Complete Disposition

MO246 Mobile Office « Complete Transition
« Complete Disposition

MO247 Mobile Office « Complete Transition
» Complete Disposition

MO248 Mobile Office « Complete Transition
« Complete Disposition

MO249 Mobile Office « Complete Transition
« Complete Disposition

MO250 Mobile Office » Complete Transition
« Complete Disposition

MO251 Mobile Office « Complete Transition
« Complete Disposition

MO252 Mobile Office « Complete Transition
« Complete Disposition

MO253 Mobile Office « Complete Transition
« Complete Disposition

MO254 Mobile Office at 622G » Complete Transition
» Complete Disposition

MO256 Mobile Office East of 2711E « Complete Transition
« Complete Disposition

MO257 Mobile Office East of 2711E « Complete Transition
« Complete Disposition

MO269 Change Trailer East of Sub Burial Ground » Complete Transition
« Complete Disposition

MO273 Mobile Office « Complete Transition
« Complete Disposition

MO278 Mobile Office West of 275W « Complete Transition
« Complete Disposition

MO279 Mobile Office West of 275W « Complete Transition
« Complete Disposition

MO281 Mobile Office « Complete Transition
» Complete Disposition

MO285 Mobile Office « Complete Transition
« Complete Disposition

MO286 Mobile Office « Complete Transition
« Complete Disposition

MO287 Mobile Office « Complete Transition
« Complete Disposition

MO288 Mobile Change Facility at Central Waste « Complete Transition
Complex « Complete Disposition

MO289 Mobile Change Facility at 224T « Complete Transition
« Complete Disposition
MO290 Mobile Office - Computer Hub « Complete Disposition

M0O294 Mobile Office « Complete Transition
» Complete Disposition

MO312 Laundry Storage at 225B « Complete Transition
« Complete Disposition

MO317 Mobile Office Adjacent to 233S « Complete Transition
« Complete Disposition

MO354 Mobile Office » Complete Transition
» Complete Disposition
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End State Definition

_— _— L . Post-Contract Period

Building Number Building Description Contract Period Scope Scope
MO370 Mobile Office « Complete Disposition

MO384 Mobile Office « Complete Transition
« Complete Disposition

MO386 Mobile Office « Complete Transition
« Complete Disposition

MO388 Mobile Office « Complete Transition
« Complete Disposition

MO399 Mobile Office » Complete Transition
» Complete Disposition

MO400 Mobile Office « Complete Transition
« Complete Disposition
MO405 Mobile Office « Complete Disposition

MO406 Mobile Office -Change /Lunchroom » Complete Transition
» Complete Disposition

MO407 Mobile Office « Complete Transition
« Complete Disposition

MO408 Mobile Office « Complete Transition
« Complete Disposition

MO409 Mobile Office at 202S » Complete Transition
« Complete Disposition

MO410 Mobile Office « Complete Transition
» Complete Disposition

MO0O412 Mobile Office -Mask Cleaning Station « Complete Transition
« Complete Disposition

MO413 Mobile Office « Complete Transition
« Complete Disposition

MO414 Mobile Office » Complete Transition
» Complete Disposition

MO419 Mobile Office at UO3 Plant 224U « Complete Transition
« Complete Disposition

MO0O433 Mobile/Change Office at 271T (T-Plant) « Complete Transition
« Complete Disposition

MO434 Mobile Office » Complete Transition
« Complete Disposition

MO0O437 Mobile Office at 272WA « Complete Transition
« Complete Disposition

MO0O438 Mobile Office at 272WA « Complete Transition
« Complete Disposition
MO444 Mobile Office at CWC « Complete Disposition
MO446 Mobile Office at CWC » Complete Disposition

MO459 Women's Change Trailer at 271T « Complete Transition
« Complete Disposition

MO501 Mobile Office by 233S « Complete Transition
« Complete Disposition

MO546 Field Trailer East of T Plant » Complete Transition
» Complete Disposition

MO556 Mobile Office « Complete Transition
« Complete Disposition

MO573 Mobile Office -Change Room « Complete Transition
« Complete Disposition

MO710 Mobile Office Behind T Plant » Complete Transition
« Complete Disposition

MO720 Mobile Office at 272WA at 19th & Dayton « Complete Transition
» Complete Disposition

MO721 Mobile Change Facility at 272WA at 19th & « Complete Transition
Dayton « Complete Disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

MO722 Mobile Office « Complete Transition
« Complete Disposition
MO723 Mobile Office « Complete Transition
« Complete Disposition
MO727 Mobile at LERF Basins « Complete Transition
« Complete Disposition
MO728 Mobile Office - Operations Room « Complete Transition
« Complete Disposition
MO729 SWP Laundry Facility at 2317 » Complete Transition
» Complete Disposition
MO730 Restroom Facility at Gate 813 « Complete Transition
« Complete Disposition
MO731 Mobile Office « Complete Transition
« Complete Disposition
MO739 SWP Change Trailer at 271T North West Side » Complete Transition
« Complete Disposition
MO743 Mobile Office « Complete Transition
« Complete Disposition
MO0837 Mobile Office -Lunchroom « Complete Transition
« Complete Disposition
MO840 Mobile Office -Receiving & Distribution « Complete Transition
« Complete Disposition
MO841 Mobile Office » Complete Transition
» Complete Disposition
MO0847 Mobile Office -Restroom « Complete Transition
« Complete Disposition
MO0892 Mobile Office West of 271T « Complete Transition
« Complete Disposition
MO906 Mobile Office » Complete Transition
« Complete Disposition
M0922 Office/Change Trailer at 2703E « Complete Transition
« Complete Disposition
MO936 Mobile Office « Complete Transition
« Complete Disposition
MO939 Mobile Office « Complete Transition
« Complete Disposition
M0943 Mobile Office -Storage » Complete Transition
» Complete Disposition
MO956 Mobile Office -Lunchroom /Training « Complete Transition
« Complete Disposition
MO958 Mobile Office « Complete Transition
« Complete Disposition
MO959 Mobile Office -Restroom « Complete Transition
« Complete Disposition
MO964 Mobile Office « Complete Transition
« Complete Disposition
MO965 Mobile Office -Storage « Complete Transition
« Complete Disposition
MO967 Mobile Office « Complete Transition
« Complete Disposition
MO968 Mobile Office -Change Room » Complete Transition
» Complete Disposition
MO0991 Mobile Office at 200E Unsecured Core Area « Complete Transition
« Complete Disposition
MO995 Mobile Office at B Plant « Complete Disposition
MO996 Mobile Office « Complete Transition » Complete Disposition
TC2701HV Temporary Access Control Guard House « Complete Transition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

» Complete Disposition

X8

Motor Car Shed

« Complete Transition
« Complete Disposition

Waste Site Closures

Site Number

Site Description

Associated Building Number

200 ETF

200 ETF, 200 Area Effluent Treatment Facility (ETF), 2025-E

2025E
2025EA
2025EC
2025EC71

200-W-36

200-W-36, TK-SQ-143, EP 211-143

211T

200-W-40

200-W-40, 292-T, Emission Control Lab, Stack Gas Sampling Building

292T

200-W-45

200-W-45, 291-T Sand Filter, T Plant Stack Sand Filter

291T

200-W-64

200-W-64, 2724-W Contaminated Laundry Facility Building Foundation

2724W

221-T-11-R

221-T-11-R, 221-T-TK-11-R, Tank 11-R 221-T System, T Plant Complex

221T

221-T-15-1

221-T-15-1, 221-T-TK-15-1, Tank 15-1 221-T System, T Plant Complex

221T

221-T-5-6

221-T-5-6, 221-T-TK-5-6, Tank 5-6 221-T System, T Plant Complex

221T

221-T-5-7

221-T-5-7, 221-T-TK-5-7, Tank 5-7 221-T System, T Plant Complex

221T

221-T-5-9

221-T-5-9, 221-T-TK-5-9, Tank 5-9 221-T System, T Plant Complex

221T

221-T-6-1

221-T-6-1, 221-T-TK-6-1, Tank 6-1 221-T System, T Plant Complex

221T

RMWSF

RMWSF, Radioactive Mixed Waste Storage Facility, Hanford Central Waste
Complex, 2401W, 2402W, 2402WB, 2402WC, 2402WD, 2402WE,
2402WF, 2402WG, 2402WH, 2402WI1, 2402WJ, 2402WK, 2402WL,
2403WA, 2403WB, 2403WC, 2403WD, 2404WA, 2404WB, 2404WC

2120WA
2120WB
2401W
2402W
2402WB
2402WC
2402WD
2402WE
2402WF
2402WG
2402WH
2402W1
2402WJ
2402WK
2402WL
2403WA
2403WB
2403WC
2403WD
2404WA
2404WB
2404WC
2420W
272TW

WRAP

WRAP, Waste Receiving and Processing Facility

2336W
2620W
2740W
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Perform final disposition of the Railroad
System, including railcars, once the
Department of Energy declares the system
excess and no longer needed to support the
Hanford Site Mission.

The Contractor shall disposition the
following contaminated railcars and
equipment:

- 2 Railcars located at T-Plant

- 1 Condenser loaded on T-Plant Railcar

- 1 Drag-off burial box located on T-Plant
Railcar

- 2 Railcars located in 183-K-W

- 2 Concrete boxes containing contaminated
lon Exchange Columns loaded on railcars in
183-K-W

- 5 Pieces of regulated heavy equipment
currently included in the EDP.

Ownership of contaminated railcars shall be
transferred from DOE-RL or reused by DOE-
RL as documented by the title transfer
(declaration of excess and shipping
documents), completed Solid Waste
Information and Tracking System (SWITS)
document, or other mutually agreed upon
documents.

The contaminated railcars shall be physically
moved from their current location to their
final disposition location approved by the
DOE-RL Contracting Officer Representative.

Post Contract Period:

The Contractor shall disposition the Railroad
System and remaining railcars, once the
Department of Energy declares the system
excess and no longer needed to support the
Hanford Site Mission.

CDO0029

Identified contaminated
railcars and equipment
dispositioned.

Due: 30 September 2003

None Identified

C.2.2.2 200 Area Waste Site Cleanup

C.2.2.2.1 Remediate 200 Area Waste Sites

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Perform waste site assessments and submit
Decisional Draft documents for DOE review
and Draft A documents for regulatory
review. Remediate waste sites in accordance
with approved record of decision (ROD).
Submit a cleanup verification package (CVP)
for each waste site (or groups of waste sites)
to the lead regulator and obtain regulator
approval. Support sampling and analysis
activities in support of 200 Area burial
ground retrieval.

The Contractor shall initiate remedial actions
for high risk waste sites in the Central
Plateau in compliance with regulator and
DOE decisions.

Groundwater protective measures (e.g.,
installation of engineered barriers,
stabilization, and/or removal - does not
include final backfilling, re-vegetation, and
verification/closeout sampling) for two high
risk waste sites in the U Plant Regional Area
that are outside the proposed environmental
cap shall be completed in accordance with
the U Plant Area Waste Sites Record of
Decision. Remaining activities will be as
identified in Rev 0 of the RDR/RAWP.

Complete Sampling and Analysis activities at
218-W-4C Burial Ground in accordance with
approved Sampling and Analysis Plan
(DOE/RL-2003-48 Rev 0).

Post Contract Period:
The Contractor shall complete remediation

CDO0302

Two U Plant Area high risk
waste sites remediated
Due: 30 September 2006

None Identified

CD0031
Remediated waste sites as
identified in the tables below.

None Identified

CD0216

M-13-00M: 1 200 NPL RI/FS
(RFI/CMS) work plan for the
200-1S-1, tanks/lines/pits
diversion boxes OU includes
waste sites in the 200-ST-1,
septic tank and drain fields
ou

Due: 31 December 2002

None Identified

CD0217

M-13-00N: 1 200 NPL RI/FS
(RFI/CMS) work plans for
the 200-UR-1, unplanned
releases that provides

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

of the assigned 200 Area waste sites in
compliance with regulator and DOE
decisions.

information to support
allowing removal and
disposal actions for a subset
of the waste sites in the 200-
UR-1 OU.

Due: 30 June 2004

CD0218

M-13-000: 1 200 NPL RI/FS
(RFI/CMS) work plan for the
200-SW-2, radioactive
landfills and dumps OU.
includes waste sites in the
200-SW-1, Non-Radioactive
Landfills and Dumps OU
Due: 31 December 2004

None Identified

CD0219

M-15-38A: 200-CW-1 Gable
Mountain Pond/B Pond and
ditch cooling water group
feasibility study, including
216-N-1, 216-N-2, 216-N-3,
216-N-4, 216-N-5, 216-N-6,
216-N-7, UPR-200- E-34,
600-118, 200-N-3, 600-254,
2607-N, 2607-R, UPR-200-
N-1, and UPR-200-N-2 past
practice waste sites and 200-
CW-1 gable mountain pond/b
pond and ditch cooling water
group proposed
plan/proposed RCRA permit
modification

Due: 31 March 2003

None Identified

CD0220

M-15-39A: Completed
chemical sewer group field
work through sample
collection and analysis.
Due: 30 September 2003

None Identified

CD0221

M-15-39B: 200-CS-1
chemical sewer group RI
report

Due: 31 May 2004

None Identified

CD0222

M-15-39C: 200-CS-1
chemical sewer group FS and
submit 200-CS-1 chemical
sewer group proposed
plan/proposed RCRA permit
modification

Due: 30 November 2005

None Identified

CD0223

M-15-40B: 200-CW-5 U
Pond/Z-Ditches Cooling
Water group RI report
including the past practice
waste sites in the 200-CW-2
S-Ponds/Ditches Cooling
Water group, the 200-CW-4
T-Ponds/Ditches Cooling
Water group, and the 200-SC-
1 Steam Condensate group
Due: 31 May 2003

None Identified

CD0224

M-15-40C: 200-CW-5
Pond/Z Ditches Cooling
Water group FS and submit
200-CW-5 U Pond/Z Ditches

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Cooling Water group
proposed plan including the
past practice waste sites in the
200-CW-2 S-Ponds/Ditches
Cooling Water group, the
200-CW-4 T-Ponds/Ditches
Cooling Water group, and the
200-SC-1 Steam Condensate
group

Due: 31 October 2004

CD0225

M-15-41C: 200-TW-1 OU
and 200-TW-2 OU FS and
proposed plan to EPA and
Ecology. Includes the past
practice waste sites in the
200-PW-5 fission product-
rich process waste group.
Due: 31 March 2004

None Identified

CD0226

M-15-43B: 200-PW-2 OU RI
report including the past
practice waste sites in the
200-PW-4 general process
waste group

Due: 30 June 2004

None Identified

CD0227

M-15-43C: 200-PW-2 OU
feasibility study and proposed
plan/proposed RCRA permit
modification including the
past practice waste sites in the
200-PW-4 general process
waste group

Due: 31 December 2005

None Identified

CD0228

M-15-44A: 200-MW-1 OU
remedial investigation report.
Due: 31 December 2005

None Identified

CD0430

M-15-45A: Remedial
Investigation Report
including the past practice
Waste Sites In The 200-PW-1
OU Plutonium/Organic-Rich
Process Condensate/Process
Waste Group OU, 200-PW-3
Organic-Rich Process
Condensate/Process Waste
Group OU, and 200-PW-6
Plutonium-Rich Process
Condensate/Process Waste
Group OU.

Due: 30 June 2006

None Identified

CD0229

M-15-46A: 200 Area
chemical laboratory waste
OUs remedial investigation
report, including the past
practice waste sites in the
200-LW-1 and 200-LW-2
200 Area chemical laboratory
groups

Due: 31 October 2005

None Identified

CD0230

M-15-46B: 200 Area
chemical laboratory waste
OUs feasibility study and
proposed plan/proposed

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

permit modification,
including the past practice
waste sites in the 200-LW-1
and 200-LW-2 200 area
chemical laboratory groups.
Due: 30 September 2006

CD0231

M-15-47: Proposed plan to
EPA and/or Ecology to
conduct remedial action(s) for
source control at high-risk
waste site(s) which includes
an engineering evaluation of
an engineered surface barrier.
Due: 30 June 2003

None Identified

CD0237

M-20-33: 216-A-10 crib,
216-A-36B crib, 216-A-37-1
crib, and 207-A south
retention basin closure/post
closure plans to Ecology in
coordination with the
Feasibility Study for the 200-
PW-2 Uranium-Rich process
waste group Operable Unit
(to be coordinated under M-
15-43C).

Due: 31 December 2005

None Identified

CDO0364

M-091-40L: Submit quarterly
Burial Ground vent/substrate
sampling results

None Identified

CD0238

M-20-39: 216-S-10 Pond and
Ditch closure/post-closure
plan to Ecology in
coordination with the
Feasibility Study for the 200-
CS-1 Chemical Sewer Group
Operable Unit (to be
coordinated under M-15-39C.
Due: 30 November 2005

None Identified

End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period
Scope

200 CP 200 CP, 200 Area Construction Pit, 200 Area » Complete Remedial Action
Construction Waste Site, Hanford Site Gravel
Pit 29

200-E BP 200-E BP, 200-E Burning Pit, 200 East Burn Pit » Complete Remedial Action

200-E PD 200-E PD 200-E Powerhouse Ditch, 200 East « Complete Remedial Action
Powerhouse Pond

200-E-1 200-E-1, 284E, 284-E Landfill » Complete Remedial Action

200-E-100 200-E-100, Steam Trap 2P-Yard-MSS-TRP- « Complete Remedial Action
019, Miscellaneous Stream #571

200-E-101 200-E-101, 200 East Deep Lysimeter Site « Complete Remedial Action

200-E-102 200-E-102, Contaminated Soil Trench « Complete Remedial Action

200-E-103 200-E-103, Radiologically Controlled Area — « Complete Remedial Action
South Side of PUREX, PUREX Stabilized Area

200-E-107 200-E-107, Contamination Area East of « Complete Remedial Action

PUREX, PUREX E Field
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End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

200-E-109

200-E-109, Contamination Spread in Northeast
Corner of 200 East Area

« Complete Remedial Action

200-E-110

200-E-110, Contaminated Tumbleweed Dump
Site

« Complete Remedial Action

200-E-112

200-E-112; B Plant Process Sewers, 2904-E-1-
Pipeline from B Plant to 207-B Retention Basin;
2904-E-2 - Pipeline from B Plant to 207-B or
216-B Ditches

« Complete Remedial Action

200-E-113

200-E-113; Pipeline from PUREX to 216-A-30
Crib, 216-A-42C Valve Box

» Complete Remedial Action

200-E-117

200-E-117, Contamination Zone South of B
Plant

« Complete Remedial Action

200-E-118

200-E-118, 216-B-3 Diverter Station and Shack,
Main Diverter Structure #3

« Complete Remedial Action

200-E-122

200-E-122, Construction Forces Bullpen, CF
Bullpen, Equipment Storage Yard

« Complete Remedial Action

200-E-123

200-E-123, Contamination Area South of 216-
B-2 Stabilized Ditches.

» Complete Remedial Action

200-E-124

200-E-124, URM on East Side of 275-EA

» Complete Remedial Action

200-E-125

200-E-125, Contamination Area Northwest of
244-AR Building

« Complete Remedial Action

200-E-126

200-E-126, Underground Pipeline From 207-B
to 216-B-3 Ditch and B Pond Disposal System

» Complete Remedial Action

200-E-127

200-E-127, PUREX Cooling Water Line,
Pipeline From PUREX to Gable and B-Ponds

« Complete Remedial Action

200-E-128

200-E-128, Radioactive Contamination “Hot
Spot” Under Gravel Road

« Complete Remedial Action

200-E-129

200-E-129, Stabilized Area on East Side of B
Plant Railroad Cut

« Complete Remedial Action

200-E-13

200-E-13, Rubble Piles from RCRA General
Inspection #200EFY95 Item #7

» Complete Remedial Action

200-E-130

200-E-130, Stabilized Area on West Side of B
Plant Chemical Spur

« Complete Remedial Action

200-E-135

200-E-135, Contamination Area South of 241-C
Tank Farm

« Complete Remedial Action

200-E-139

200-E-139, Contamination Area North of C
Farm

» Complete Remedial Action

200-E-14

200-E-14, 216-BC-201 Siphon Tank, 216-B-
201, IMUST, Inactive Miscellaneous
Underground Storage Tank

« Complete Remedial Action

200-E-17

200-E-17, 200 Area Liquid Effluent Retention
Facility (LERF)

« Complete Remedial Action

200-E-2

200-E-2, Soil Stains at the 2101-M SW Parking
Lot, MO-234 parking Lot

« Complete Remedial Action

200-E-24

200-E-24, 6607-11, 2704-HV Septic System

» Complete Remedial Action

200-E-25

200-E-25, 272-BB French Drain, Insulation
Shop French Drain, Miscellaneous Stream #659

« Complete Remedial Action

200-E-26

200-E-26, Heavy Equipment Storage Area,
Diesel Fuel Contaminated Soil

« Complete Remedial Action

200-E-28

200-E-28, 221-B Building Steam Condensate
Release

» Complete Remedial Action

200-E-29

200-E-29, Unplanned Release From 241-ER-
152 Diversion Box

« Complete Remedial Action

200-E-4

200-E-4, Critical Mass Laboratory Dry Well
North, 209-E North Dry Well, Miscellaneous
Stream #730

« Complete Remedial Action

200-E-41

200-E-41, Stabilized Hot Semiworks Area, UN-
216-E-38, Strontium Semi-Works Stabilized

« Complete Remedial Action

Sec C M226 7-28-05

C-49

7/28/05 5:27 PM




Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M226

End State Definition

Waste Site Number

Waste Site Description Contract Period Scope

Post-Contract Period

Scope

Area

200-E-43 200-E-43, Tank Car Storage Area, Regulated « Complete Remedial Action
Equipment Storage Area, TC-4 Spur Tank Car
Storage Area

200-E-44 200-E-44, PUREX Railroad Cut « Complete Remedial Action

200-E-45 200-E-45, HI Shaft, Health Instrument Shaft, » Complete Remedial Action
Contaminated Pump Run-in Caisson

200-E-46 200-E-46, RCRA Permit General Inspection » Complete Remedial Action
#200EFY96 Item #3

200-E-5 200-E-5, 2607-E2, 2607-E2 Septic Tank & Tile « Complete Remedial Action
Field

200-E-53 200-E-53, Contaminated Zone Adjacent to 218- » Complete Remedial Action
E-12B and 218-E-8

200-E-55 200-E-55, Effluent Drain East of 291-B Sand » Complete Remedial Action
Filter, Miscellaneous Stream #322

200-E-56 200-E-56, 241-C Waste Line Leak adjacent to « Complete Remedial Action
201-C, Waste Line Leak #1

200-E-57 200-E-57, 241-C Waste Line Leak east of 201- « Complete Remedial Action
C, Waste Line Leak #2

200-E-58 200-E-58, 216-A-5 Neutralization Tank, Tank » Complete Remedial Action
A5, IMUST, Inactive Miscellaneous
Underground Storage Tank

200-E-6 200-E-6, Septic Tank, Sanitary Sewer Repair » Complete Remedial Action
and Replacement 2607-E4

200-E-61 200-E-61, 202A Building Stormwater Runoff, « Complete Remedial Action
Miscellaneous Stream #467

200-E-62 200-E-62, 202A Building Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #71, Injection Well (Z)

200-E-63 200-E-63, Line #8801 Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #72, Injection Well (AA)

200-E-64 200-E-64, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #69, Injection Well (W)

200-E-65 200-E-65, 202A Building Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #466 Injection Well (R)

200-E-67 200-E-67, 202A Building Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #494

200-E-68 200-E-68, 291A Control House Steam » Complete Remedial Action
Condensate, Miscellaneous Stream #59,
Injection Well (L)

200-E-69 200-E-69, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #56, Injection Well (A)

200-E-7 200-E-7, 2607-EO Septic Tank & Tile Field « Complete Remedial Action

200-E-70 200-E-70, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #64, Injection Well (Q)

200-E-71 200-E-71, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #63, Injection Well (O)

200-E-72 200-E-72, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #60, Injection Well (G)

200-E-73 200-E-73, Line #8801 Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #61, Injection Well (M)

200-E-74 200-E-74, Line #8801 Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #62, Injection Well (N)

200-E-75 200-E-75, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #57, Injection Well (B)

200-E-76 200-E-76, Line #8801 Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #67, Injection Well (U)

200-E-77 200-E-77, Line #8801 Steam Condensate, « Complete Remedial Action
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Miscellaneous Stream #65, Injection Well (S)

200-E-78 200-E-78, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #70, Injection Well (Y)

200-E-79 200-E-79, Line #8801 Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #66, Injection Well (T)

200-E-80 200-E-80, Line #8801 Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #68, Injection Well (V)

200-E-81 200-E-81, MO-035 Facility Water Valve, » Complete Remedial Action
Miscellaneous Stream #533

200-E-82 200-E-82, Steam Trap 2P, Yard-MSS-TRP-040, « Complete Remedial Action
Miscellaneous Stream #115

200-E-84 200-E-84, 202A Building Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #58, Injection Well (C)

200-E-85 200-E-85, 202A Building Pump Seal Water, « Complete Remedial Action
Miscellaneous Stream #459

200-E-88 200-E-88, B Plant Yard Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #3

200-E-89 200-E-89, B Plant Yard Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #4

200-E-9 200-E-9, 2607-EN, 2727-E Septic System, » Complete Remedial Action
2607-EN Septic Tank/Pump Station

200-E-90 200-E-90, B Plant Yard Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #5

200-E-91 200-E-91, B Plant Yard Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #6

200-E-92 200-E-92, B Plant Yard Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #7

200-E-93 200-E-93, B Plant Yard Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #8

200-E-94 200-E-94, B Plant Yard Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #9

200-E-95 200-E-95, 222B Steam Condensate, « Complete Remedial Action
Miscellaneous Stream #308

200-E-97 200-E-97, 212B Building Steam Condensate, » Complete Remedial Action
Miscellaneous Stream #470

200-E-98 200-E-98, 271B Building Ice Machine « Complete Remedial Action
Overflow, Miscellaneous Stream #490

200-E-99 200-E-99, Steam Trap 2P-Yard-MSS-TRP-017, « Complete Remedial Action
Miscellaneous Stream #570

200-wW ADB 200-W ADB, 200-W Ash Disposal Basin » Complete Remedial Action

200-W BP 200-W BP, 200-W Burning Pit, Pit 34 » Complete Remedial Action

200-W-1 200-W-1, REDOX Mud Pit West « Complete Remedial Action

200-W-102 200-W-102, Pipeline from Laundry/Powerhouse » Complete Remedial Action
to 216-U-14 Ditch

200-W-11 200-W-11, Concrete Foundation South of 241- « Complete Remedial Action
S, S-Farm Foundation and Dump Site

200-W-12 200-W-12, 201-W Soil Mound and Plastic Pipe « Complete Remedial Action

200-W-14 200-W-14, 200 West Heavy Equipment Storage » Complete Remedial Action
Area

200-W-15 200-W-15, S-Plant Project W-087 Hexone » Complete Remedial Action
Discovery

200-W-16 200-W-16, 292-T Underground Tanks, IMUST, « Complete Remedial Action
Inactive Miscellaneous Underground Storage
Tank, 292-TK-1, 292-TK-2

200-W-2 200-W-2, REDOX Berms West « Complete Remedial Action

200-W-20 200-W-20, T Plant Complex » Complete Remedial Action
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200-w-21 200-W-21, 204-T Unloading Station, T-Plant » Complete Remedial Action
Waste Railcar Unloading Facility

200-W-22 200-W-22, 203-S/204-S/205-S Stabilized Area « Complete Remedial Action

200-W-3 200-W-3, 2713-W North Parking Lot, 220-W-1 « Complete Remedial Action

200-W-33 200-W-33, Solid Waste Dumping Area « Complete Remedial Action

200-W-42 200-W-42, U Plant Radioactive Process Sewer « Complete Remedial Action
from 221-U to 216-U-8 & 216-U-12 Cribs

200-W-55 200-W-55, Dumping Area North of 231-Z « Complete Remedial Action

200-W-56 200-W-56, Debris North of 221-U » Complete Remaining Remedial

Actions

200-W-58 200-W-58, Z-Plant Diversion Box #1 « Complete Remedial Action

200-W-59 200-W-59, Z-Plant Diversion Box #2 « Complete Remedial Action

200-W-6 200-W-6, 200-W Painter Shop paint solvent « Complete Remedial Action
disposal area

200-W-63 200-W-63, Contaminated Concrete Pad « Complete Remedial Action

200-W-67 200-W-67, Contaminated Soil at the Corner of « Complete Remedial Action
Cooper and 16th Street

200-W-7 200-W-7, 246-L, 241-S-TK-1, 243S-TK-1, 243- » Complete Remedial Action
S-TK1, 200-W Personnel Decontamination
Facility Catch Tank, IMUST, Inactive
Miscellaneous Underground Storage Tank

200-W-71 200-W-71, Undocumented Trench » Complete Remaining Remedial

Actions

200-W-75 200-W-75, Radiological Logging System (RLS) « Complete Remedial Action
Calibration Silos

200-W-77 200-W-77, Posted Contamination Area East of « Complete Remaining Remedial
216-U-14 Ditch Actions

200-W-79 200-W-79; 216-T-36 Crib pipeline » Complete Remedial Action

200-W-80 200-W-80; Mound of Contaminated Soil « Complete Remedial Action
Southwest of T Plant

200-W-81 200-W-81; Contaminated Tumbleweed « Complete Remedial Action
Fragments Along Railroad Track East of 218-
W-3AE

200-W-82 200-W-82, Risers East of 216-TY-201 and 216- » Complete Remedial Action
T-26, 216-T-27 and 216-T-28 Cribs, Crib
Unloading Station

200-W-83 200-W-83, Contamination Area North of 2727 » Complete Remedial Action
w

200-W-84 200-W-84, U Plant Process Sewer « Complete Remedial Action

200-W-85 200-W-85, Soil Contamination Area East of « Complete Remaining Remedial
2727 W Actions

200-W-86 200-W-86, Contamination Area Around Light » Complete Remedial Action
Pole

200-W-87 200-W-87, Unplanned Release on Chemical » Complete Remedial Action
Spur Railroad Track Northwest of 221-U Plant

200-W-88 200-W-88, T Plant Process Sewer Pipelines « Complete Remedial Action

200-W-89 200-W-89, 252-U, U Plant Electrical Substation, » Complete Remaining Remedial
C8S17 Substation, U-Cat Substation Actions

200-W-9 200-W-9, Project W291 Excavation VCP » Complete Remedial Action
Contamination

200-W-90 200-W-90, Underground Radioactive Material « Complete Remedial Action
Areas posted along 23rd Street in 200 West
Area

200-W-92 200-W-92, Contaminated Mound of Soil and « Complete Remedial Action
Debris, Soil Mound West of 241-TY Tank Farm

202-A-WS-1 202-A-WS-1, PUREX Waste Piles » Complete Remedial Action
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203-S & 205-S 203-S & 205-S, 203-S/204-S/205-S Stabilized » Complete Remedial Action
Area, 203-S Uranyl Nitrate Hexahydrate Tank
Farm, 204-S Tank Farm & Pumphouse, 205-S
Process Vault & Chemical Makeup Building,
205-S Uranyl Nitrate Hexahydrate Processing
Facility

207-A-NORTH 207-A-NORTH, 207-A, 207-A Retention Basin, « Complete Remedial Action
207-A-NORTH Retention Basin, 207-A North

207-A-SOUTH 207-A-SOUTH, 207-A, 207-A Retention Basin, « Complete Remedial Action
207-A-SOUTH Retention Basin, 207-A South

207-B 207-B, B Plant Retention Basin, 207-B « Complete Remedial Action
Retention Basin

207-S 207-S, REDOX Retention Basin, 207-S » Complete Remedial Action
Retention Basin

207-T 207-T, T Plant Retention Basin, 207-T, 207-T » Complete Remedial Action
Retention Basin

216-A-1 216-A-1, 216-A-1 Cavern, 216-A-1 Trench « Complete Remedial Action

216-A-10 216-A-10, 216-A-10 Crib » Complete Remedial Action

216-A-11 216-A-11 French Drain, Miscellaneous Stream « Complete Remedial Action
#465

216-A-12 216-A-12, Miscellaneous Stream #463 « Complete Remedial Action

216-A-13 216-A-13, 216-A-13 French Drain, » Complete Remedial Action
Miscellaneous Stream #460

216-A-14 216-A-14, French Drain - Vacuum Cleaner « Complete Remedial Action
Filter Pit, Miscellaneous Stream #462

216-A-15 216-A-15, Miscellaneous Stream #461 « Complete Remedial Action

216-A-18 216-A-18, 216-A-18 Excavation, 216-A-18 » Complete Remedial Action
Grave, 216-A-18 Sump, 216-A-18 Crib

216-A-19 216-A-19, 216-A-19 Test Hole, 216-A-19 « Complete Remedial Action
Grave, 216-A-19 Sump, 216-A-19 Crib

216-A-2 216-A-2, 216-A-2 Cavern, 216-A-2 Crib « Complete Remedial Action

216-A-20 216-A-20, 216-A-20 Test Hole, 216-A-20 « Complete Remedial Action
Grave, 216-A-20 Sump, 216-A-20 Crib

216-A-21 216-A-21, 216-A-21 Crib » Complete Remedial Action

216-A-22 216-A-22, 216-A-22 French Drain, 216-A-22 « Complete Remedial Action
Crib

216-A-24 216-A-24, 216-A-24 Crib « Complete Remedial Action

216-A-25 216-A-25, Gable Mountain Swamp, 216-A-25 » Complete Remedial Action
Swamp, Gable Mountain Pond

216-A-26 216-A-26, 216-A-26 French Drain, 216-A-26B, « Complete Remedial Action
Miscellaneous Stream #464

216-A-26A 216-A-26A, 216-A-25 Crib, 216-A-26 French « Complete Remedial Action
Drain, 291-A French Drain

216-A-27 216-A-27, 216-A-27 Crib » Complete Remedial Action

216-A-28 216-A-28, 216-A-28 French Drain, 216-A-28 « Complete Remedial Action
Crib

216-A-29 216-A-29, Snow's Canyon, PUREX Chemical « Complete Remedial Action
Sewer (CSL)

216-A-3 216-A-3, 216-A-3 Cavern, 216-A-3 Crib « Complete Remedial Action

216-A-30 216-A-30, 216-A-30 Crib « Complete Remedial Action

216-A-31 216-A-31 Crib « Complete Remedial Action

216-A-32 216-A-32, 216-A-32 Crib » Complete Remedial Action

216-A-33 216-A-33, 216-A-33 Dry Well, 216-A-26B » Complete Remedial Action

216-A-34 216-A-34, 216-A-34 Ditch, 216-A-34 Crib « Complete Remedial Action

216-A-35 216-A-35 French Drain, 216-A-35 Dry Well « Complete Remedial Action
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216-A-36A 216-A-36A, 216-A-36 Crib « Complete Remedial Action
216-A-36B 216-A-36B, 216-A-36 Crib, PUREX Ammonia « Complete Remedial Action
Scrubber Distillate (ASD)
216-A-37-1 216-A-37-1, 216-A-37 Crib « Complete Remedial Action
216-A-37-2 216-A-37-2, 216-A-37-2 Crib « Complete Remedial Action
216-A-38-1 216-A-38-1, 216-A-38 Crib « Complete Remedial Action
216-A-4 216-A-4, 216-A-4 Cavern « Complete Remedial Action
216-A-41 216-A-41, Crib, 291-AR Stack Drain, 296-A-13 « Complete Remedial Action
Stack Drain
216-A-42 216-A-42, 207-AA Retention Basin, 216-A-42 « Complete Remedial Action
Trench, 216-A-42 Retention Basin
216-A-45 216-A-45, 216-A-45 Crib « Complete Remedial Action
216-A-5 216-A-5, 216-A-5 Cavern « Complete Remedial Action
216-A-524 216-A-524, 216-A-524 Control Structure, 216-A « Complete Remedial Action
524 Weir, 216-A-24 Control Structure
216-A-6 216-A-6, 216-A-6 Cavern « Complete Remedial Action
216-A-7 216-A-7, 216-A-7 Cavern » Complete Remedial Action
216-A-8 216-A-8, 216-A-8 Crib and Overflow Pond « Complete Remedial Action
216-A-9 216-A-9, 216-A-9 Crib « Complete Remedial Action
216-B-10A 216-B-10A, 222-B-1 Crib, 216-B-10 Crib, 292- « Complete Remedial Action
B
216-B-10B 216-B-10B, 222-B-2 Crib, 216-B-10 Crib « Complete Remedial Action
216-B-11A&B 216-B-11A&B, 216-B-11 Crib, 242-B-1 Crib, « Complete Remedial Action
216-B-11A & B, 216-B-11B
216-B-12 216-B-12, 216-ER Crib, 216-ER-1,2,3 Cribs » Complete Remedial Action
216-B-13 216-B-13, 216-B-13 French Drain, 291-B Crib, « Complete Remedial Action
216-B-B, 216-B-13 Crib
216-B-14 216-B-14, 216-BC-1 Crib « Complete Remedial Action
216-B-15 216-B-15, 216-BC-2 Crib « Complete Remedial Action
216-B-16 216-B-16, 216-BC-3 Crib « Complete Remedial Action
216-B-17 216-B-17, 216-BC-4 Crib « Complete Remedial Action
216-B-18 216-B-18, 216-BC-5 Crib « Complete Remedial Action
216-B-19 216-B-19, 216-BC-6 Crib « Complete Remedial Action
216-B-2-1 216-B-2-1, 216-B-1, B Swamp Ditch, 216-B-2, « Complete Remedial Action
B Ditch
216-B-2-2 216-B-2-2, 216-B-2-2W, 216-B-1 Ditch « Complete Remedial Action
216-B-2-3 216-B-2-3, B Pond Ditch, B Swamp Ditch, 216- « Complete Remedial Action
B-2-2E
216-B-20 216-B-20, 216-BC-7 Trench, 216-B-20 Trench « Complete Remedial Action
216-B-21 216-B-21, 216-BC-8 Trench, 216-B-21 Trench » Complete Remedial Action
216-B-22 216-B-22, 216-BC-9 Trench, 216-B-22 Trench » Complete Remedial Action
216-B-23 216-B-23, 216-BC-10 Trench, 216-B-23 Trench « Complete Remedial Action
216-B-24 216-B-24, 216-BC-11 Trench, 216-B-24 Trench « Complete Remedial Action
216-B-25 216-B-25, 216-BC-12 Trench, 216-B-25 Trench « Complete Remedial Action
216-B-26 216-B-26, 216-BC-13 Trench, 216-B-26 Trench « Complete Remedial Action
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216-B-27

216-B-27, 216-BC-14 Trench, 216-B-27 Trench

« Complete Remedial Action

216-B-28

216-B-28, 216-BC-15 Trench, 216-B-28 Trench

» Complete Remedial Action

216-B-29

216-B-29, 216-BC-16 Trench

» Complete Remedial Action

216-B-3

216-B-3, B Pond, B-3 Pond, 216-B-3 Main
Pond, B Swamp, 216-B-3 Swamp, B Plant
Swamp

» Complete Remedial Action

216-B-3-1

216-B-3-1, B Swamp Ditch, 216-B-2, 216-B-3
Ditch

» Complete Remedial Action

216-B-3-2

216-B-3-2, 216-B Ditch, 216-B-1 Ditch, B
Swamp Ditch, 216-B-2-2E

« Complete Remedial Action

216-B-3-3

216-B-3-3, B Swamp Ditch, 216-B-3-3 Ditch

« Complete Remedial Action

216-B-30

216-B-30, 216-BC-17 Trench, 216-B-30 Trench

» Complete Remedial Action

216-B-31

216-B-31, 216-BC-18 Trench, 216-B-31 Trench

» Complete Remedial Action

216-B-32

216-B-32, 216-BC-19 Trench, 216-B-32 Trench

« Complete Remedial Action

216-B-33

216-B-33, 216-BC-20 Trench, 216-B-33 Trench

« Complete Remedial Action

216-B-34

216-B-34, 216-BC-21 Trench

« Complete Remedial Action

216-B-35

216-B-35, 241-BX-1 Grave, 216-BX-1 Trench,
216-B-35 Trench

« Complete Remedial Action

216-B-36

216-B-36, 241-BX-2 Grave, 216-BX-2 Trench,
216-B-36 Trench

» Complete Remedial Action

216-B-37

216-B-37, 241-BX-3 Grave, 216-BX-3 Trench,
216-B-37 Trench

« Complete Remedial Action

216-B-38

216-B-38, 241-BX-4 Grave, 216-BX-4 Trench,
216-B-38 Trench

« Complete Remedial Action

216-B-39

216-B-39, 241-BX-5 Grave, 216-BX-5 Trench,
216-B-39 Trench

« Complete Remedial Action

216-B-3B RAD

216-B-3B RAD, 216-B-3B Expansion Lobe
Residual Radioactive Waste

» Complete Remedial Action

216-B-3C RAD

216-B-3C RAD, 216-B-3C Expansion Lobe
Residual Radioactive Waste

« Complete Remedial Action

216-B-4

216-B-4, 216-B-4 French Drain, 216-B-4 Dry
Well, 216-B-4 Reverse Well

« Complete Remedial Action

216-B-40

216-B-40, 241-BX-6 Grave, 241-BX-6 Trench,
216-B-40 Trench, 216-BX-6 Trench

» Complete Remedial Action

216-B-41

216-B-41, 241-BX-7 Grave, 216-BX-7 Trench,
216-B-41 Trench

« Complete Remedial Action

216-B-42

216-B-42, 241-BX-8 Grave, 216-BX-8 Trench,
216-B-42 Trench

« Complete Remedial Action

216-B-43

216-B-43, 216-BY-1 Crib, 216-BY-1 Cavern

« Complete Remedial Action

216-B-44

216-B-44, 216-BY-2 Crib, 216-BY-2 Cavern

» Complete Remedial Action

216-B-45

216-B-45, 216-BY-3 Crib, 216-BY-3 Cavern

« Complete Remedial Action

216-B-46

216-B-46, 216-BY-4 Crib, 216-BY-4 Cavern

« Complete Remedial Action

216-B-47

216-B-47, 216-BY-5 Crib, 216-BY-5 Cavern

« Complete Remedial Action

216-B-48

216-B-48, 216-BY-6 Crib, 216-BY-6 Cavern

« Complete Remedial Action

216-B-49

216-B-49, 216-BY-7 Crib, 216-BY-7 Cavern

« Complete Remedial Action

216-B-5

216-B-5, 241-B-361 Reverse Well, 241-B-361
Dry Well, 241-B-5 Dry Well, 299-E28-29

« Complete Remedial Action

216-B-50

216-B-50, 216-BY-8 Crib, 216-BY-8 Cavern

« Complete Remedial Action

216-B-51

216-B-51, 216-BY-9 Crib

« Complete Remedial Action

216-B-52

216-B-52, 216-B-52 Trench, 216-BC-22

« Complete Remedial Action
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216-B-53A 216-B-53A, 216-B-53A Trench, PRTR Trench » Complete Remedial Actions
216-B-53B 216-B-53B, 216-B-53 Trench, 216-B-53B » Complete Remedial Actions
Trench
216-B-54 216-B-54, 216-B-54 Trench » Complete Remedial Actions
216-B-55 216-B-55, 216-B-55 Enclosed Trench, 216-B-55 « Complete Remedial Action
Crib
216-B-57 216-B-57, 216-B-57 Enclosed Trench, Hanford « Complete Remedial Action
Prototype Barrier
216-B-58 216-B-58, 216-B-58 Trench, 216-B-59 Crib « Complete Remedial Actions
216-B-59 216-B-59, 216-B-58 Trench, 216-B-58 Ditch « Complete Remedial Action
216-B-59B 216-B-59B, 216-B-59 Retention Basin » Complete Remedial Action
216-B-6 216-B-6, 222-B-110 Reverse Well, 216-B-6 Dry « Complete Remedial Action
Well, 216-B-6 Crib, 222-B-110 Dry Well
216-B-60 216-B-60, 216-B-60 Crib « Complete Remedial Action
216-B-62 216-B-62, 216-B-62 Enclosed Trench, 216-B-62 » Complete Remedial Action
Crib
216-B-63 216-B-63, B Plant Chemical Sewer, 216-B-63 « Complete Remedial Action
Trench, 216-B-63 Ditch
216-B-64 216-B-64, 216-B-64 Retention Basin, 216-B-64 « Complete Remedial Action
Trench, 216-B-64 Crib
216-B-7A&B 216-B-7A&B, 241-B-201 Crib, 216-B-7 Crib, » Complete Remedial Action
216-B-7A Sump, 216-B-7B Sump, 241-B-1 and
2 Cribs, 216-B-7TA & B
216-B-8 216-B-8, 241-B-3 Crib, 216-B-8, 216-B-8TF » Complete Remedial Action
216-B-9 216-B-9, 241-B-361 Crib, 5-6 Crib and Tile « Complete Remedial Action
Field, 216-B-361 Crib, 216-B-9TF
216-BY-201 216-BY-201, 241-BY Flush Tank, 216-BY-47, « Complete Remedial Action
Supernatant Disposal Flush Tank, IMUST,
Inactive Miscellaneous Underground Storage
Tank
216-C-1 216-C-1, 216-C-1 Crib, 216-C Crib » Complete Remedial Action
216-C-10 216-C-10, 216-C-10 Crib « Complete Remedial Action
216-C-2 216-C-2, 291-C Dry Well, 216-C-2 Dry Well « Complete Remedial Action
216-C-3 216-C-3, 201-C Leaching Pit, 216-C-3 Crib » Complete Remedial Action
216-C-4 216-C-4, 216-C-4 Crib « Complete Remedial Action
216-C-5 216-C-5, 216-C-5 Crib « Complete Remedial Action
216-C-6 216-C-6, 241-CX Crib » Complete Remedial Action
216-C-7 216-C-7, 216-C-7 Crib « Complete Remedial Action
216-C-9 216-C-9, 216-C-7 Swamp, Former 221-C « Complete Remedial Action
Canyon Excavation, 216-C-9 Swamp, Semi-
Works Swamp, 216-C-9 C Canyon Excavation
Semiworks Swamp
216-S-1&2 216-S-1&2, 216-S-5 Crib, 216-S-1 & 2 » Complete Remedial Action
216-S-10D 216-S-10D, 216-S-10D Ditch, 202 Chemical « Complete Remedial Action
Sump #1 and Ditch, Chemical Sewer Trench,
Open Ditch to the Chemical Sewer Trench, 216-
S-10 Ditch
216-S-10P 216-S-10P, 216-S-10P Pond, 202-S Chemical « Complete Remedial Action
Sump #1 and Ditch, Chemical Sewer Trench
216-S-11 216-S-11, 202-S Chemical Sump #2, Chemical « Complete Remedial Action
Sewer Trenches, 216-S-11 Swamp
216-S-12 216-S-12, UPR-200-W-30, 291-S Stack Wash » Complete Remedial Action
Sump, REDOX Stack Flush Trench
216-S-13 216-S-13, 276-S Crib, 216-S-6 « Complete Remedial Action
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216-S-14 216-S-14, Buried Contaminated Hexone, Cold » Complete Remedial Action
Organic Trench or Grave, 216-S-4 Burial
Contaminated Hexone

216-S-16D 216-S-16D, 202-S Swamp (New) and Ditch, « Complete Remedial Action
202-S Swamp #1, REDOX Pond #2, 216-S-24
Ditch

216-S-16P 216-S-16P, 202-S Swamp and Ditch, 202-S « Complete Remedial Action
Swamp #1, REDOX Pond #2

216-S-17 216-S-17, 202-S Swamp, 202-S REDOX » Complete Remedial Action
Swamp, 216-S-1 REDOX Pond No. 1, REDOX
Swamp, 216-S-1

216-S-172 216-S-172, 216-S-172 Weir Box and Control » Complete Remedial Action
Structure, 2904-S-172 Weir, 216-S-172 Control
Structure

216-S-18 216-S-18, 241-SX Steam Cleaning Pit, 216-S-14 » Complete Remedial Action
Steam Cleaning Pit

216-S-19 216-S-19, 222-S Lab Swamp, 216-SL-1, « Complete Remedial Action
REDOX Lab Swamp, 216-S-19 Pond

216-S-20 216-S-20, 216-SL-1&2 Crib, 216-SL-2 » Complete Remedial Action

216-S-21 216-S-21, 216-SX-1, 216-SX-1 Cavern or Crib « Complete Remedial Action

216-S-22 216-S-22, 216-S-22 Crib « Complete Remedial Action

216-S-23 216-S-23, 216-S-23 Crib » Complete Remedial Action

216-S-25 216-S-25, 216-S-25 Crib « Complete Remedial Action

216-S-26 216-S-26, 216-S-19 Replacement Facility, 216- « Complete Remedial Action
S-26 Crib

216-S-4 216-S-4, 216-S-7, 216-S-4 Sump or Crib, UN- » Complete Remedial Action
216-W-1

216-S-5 216-S-5, 216-S-5 Cavern #1, 216-S-6 Crib, 216- « Complete Remedial Action
S-9

216-S-6 216-S-6, 216-S-6 Cavern #2, 216-S-5 Crib, 216- « Complete Remedial Action
S-13 Crib

216-S-7 216-S-7, 216-S-7 Crib, 216-S-15 « Complete Remedial Action

216-S-8 216-S-8, Cold Aqueous Trench, Cold Aqueous « Complete Remedial Action
Crib, 216-S-3, Unirradiated Uranium Waste
Trench, Cold Aqueous Grave

216-S-9 216-S-9 « Complete Remedial Action

216-SX-2 216-SX-2, 216-SX-2 Crib » Complete Remedial Action

216-T-1 216-T-1, 221-T Ditch, 221-T Trench, 216-T-1 » Complete Remedial Action
Trench

216-T-10 216-T-10, Decontamination Trenches, « Complete Remedial Action
Equipment Decontamination Area

216-T-11 216-T-11, Decontamination Trenches, « Complete Remedial Action
Equipment Decontamination Area

216-T-12 216-T-12, 207-T Sludge Grave, 207-T Sludge » Complete Remedial Action
Pit, 216-T-11

216-T-13 216-T-13, 269-W Regulated Garage, 269-W « Complete Remedial Action
Decontamination Pit or Trench, 216-T-12, 269-
W Regulated Garage Decontamination Pit

216-T-14 216-T-14, 241-T-1 Trench, 216-T-1 Grave, 216- « Complete Remedial Action
T-13

216-T-15 216-T-15, 241-T-2 Trench, 241-T-2 Grave, 216- « Complete Remedial Action
T-14, 216-T-15 Crib

216-T-16 216-T-16, 241-T-3 Trench, 241-T-3 Grave, 216- » Complete Remedial Action
T-15, 216-T-16 Crib

216-T-17 216-T-17, 241-T-4 Trench, 216-T-4 Grave, 216- » Complete Remedial Action
T-16

216-T-18 216-T-18, Test Crib for 221-U Building, « Complete Remedial Action
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Scavenged TBP Waste, 216-T-17, 241-T-17
Crib

216-T-19 216-T-19, 241-TX-153 Crib and Tile Field, 216- « Complete Remedial Action
TX-1, 241-TX-3, 216-T-19TF

216-T-2 216-T-2, 222-T-110 Dry Well, 222-T Reverse « Complete Remedial Action
Well

216-T-20 216-T-20, 216-TX-2, 216-T-20 Crib, 241-TX- » Complete Remedial Action
155 Contaminated Acid Grave

216-T-21 216-T-21, 241-TX-1 Trench, 216-TX-1 Grave, » Complete Remedial Action
216-TX-3

216-T-22 216-T-22, 241-TX-2 Trench, 216-TX-2 Grave, « Complete Remedial Action
216-TX-4

216-T-23 216-T-23, 241-TX-3 Trench, 216-TX-3 Grave, « Complete Remedial Action
216-TX-5, 241-TX-3 Grave

216-T-24 216-T-24, 241-TX-4 Trench, 216-TX-4 Grave, » Complete Remedial Action
216-TX-6

216-T-25 216-T-25, 241-TX-5 Trench, 216-TX-5 Grave, « Complete Remedial Action
216-TX-7

216-T-26 216-T-26, 216-TY-1 Cavern, 216-TY-1 Crib, « Complete Remedial Action
241-TX-1 Cavern, 216-TX-1 Crib

216-T-27 216-T-27, 216-TY-2 Cavern, 216-TY-2 Crib, » Complete Remedial Action
216-TX-2 Cavern, 216-TX-2 Crib

216-T-28 216-T-28, 216-TY-3 Cavern, 216-TY-3 Crib, « Complete Remedial Action
216-TX-3 Cavern, 216-TX-3 Crib

216-T-29 216-T-29, 291-T Sand Filter Sewer, 216-T-29 « Complete Remedial Action
French Drain

216-T-3 216-T-3, 241-T-361-A Reverse Well, 361-T » Complete Remedial Action
Reverse Well

216-T-31 216-T-31, 216-T-31 French Drain » Complete Remedial Action

216-T-32 216-T-32, 241-T #1 & 2 Cribs, 216-T-6 « Complete Remedial Action

216-T-33 216-T-33, 216-T-33 Crib « Complete Remedial Action

216-T-34 216-T-34, 216-T-34 Crib « Complete Remedial Action

216-T-35 216-T-35, 216-T-35 Crib « Complete Remedial Action

216-T-36 216-T-36 Crib » Complete Remedial Action

216-T-4-1D 216-T-4-1D, 216-T-4 Ditch, 216-T-4 Swamp » Complete Remedial Action

216-T-4-2 216-T-4-2, 216-T-4-2 Ditch « Complete Remedial Action

216-T-4A 216-T-4A, 216-T-4 Swamp, 216-T-4-1 (P), 216- » Complete Remedial Action
T-4-1 Pond

216-T-4B 216-T-4B, 216-T-4 New Pond, 216-T-4-2 (P), « Complete Remedial Action
216-T-4-2 Pond

216-T-5 216-T-5, 216-T-5 Grave, 216-T-12, 216-T-5 « Complete Remedial Action
Trench, 241-T-5 Trench

216-T-6 216-T-6, 241-T-361 (1&2 Cribs), 216-T-5, 361- « Complete Remedial Action
T-1&2 Cribs

216-T-7 216-T-7, 216-T-7TF, 216-T-7 Tile Field, 241-T- » Complete Remedial Action
3 Tile Field

216-T-8 216-T-8, 222-T-1 & 2 Cribs « Complete Remedial Action

216-T-9 216-T-9, Decontamination Trenches, Equipment « Complete Remedial Action
Decontamination Area

216-TY-201 216-TY-201, Supernatant Disposal Flush Tank, » Complete Remedial Action
IMUST, Inactive Miscellaneous Underground
Storage Tank

216-U-1&2 216-U-1&2, 361-WR (Crib 2), 216-U-3, 216- » Complete Remedial Action
UR #1&2 Cribs, 216-U-1 & 2

216-U-10 216-U-10, U Swamp, 216-U-1, 216-U-10 Pond, « Complete Remedial Action

231 Swamp
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216-U-11 216-U-11, U Swamp Extension Ditch, 216-U- » Complete Remedial Action
12, 216-U-11 Trench, 216-U-11 Ditch, 216-U-
11 (old ditch), 216-U-11 (new ditch)
216-U-12 216-U-12, 216-U-12 Crib « Complete Groundwater « Complete Remaining Remedial
Protective Measures Actions
216-U-13 216-U-13, 216-U-13 Cribs, 216-U-13, Vehicle « Complete Remedial Action
Steam Cleaning Pit
216-U-14 216-U-14, 216-U-14 Ditch, Laundry Ditch » Complete Remedial Action
216-U-15 216-U-15, UN-216-W-10, 388-U Tank « Complete Remedial Action
Dumping, UPR-200-W-125, UN-200-W-158,
U-152 Interface Crud Burial
216-U-16 216-U-16, UO3 Crib « Complete Remaining Remedial
Actions
216-U-17 216-U-17, 216-U-17 Crib « Complete Remaining Remedial
Actions
216-U-3 216-U-3, 216-U-11, 216-U-3 French Drain » Complete Remedial Action
216-U-4 216-U-4, 222-U Dry Well, 222-U-110 Dry « Complete Remedial Action
Well, 216-U-2, 216-U-4 Dry Well
216-U-4A 216-U-4A, 216-U-4 Reverse Well Replacement « Complete Remedial Action
French Drain, 216-U-4 Dry Well
216-U-4B 216-U-4B, 216-U-4B Dry Well, 216-U-4B » Complete Remedial Action
French Drain
216-U-5 216-U-5, 216-U-4, 221-U Cold U Trench #2 « Complete Remedial Action
216-U-6 216-U-6, U Facility Unirradiated Uranium « Complete Remedial Action
Waste Trench, 221-U Cold U Trench, 216-U
Cold U Trench #1, 216-U-5, 221-U Cold U
Grave #1
216-U-7 216-U-7, 221-U Counting Box French Drain, » Complete Remedial Action
221-U Vessel Vent Blower Pit French Drain
216-U-8 216-U-8, 216-WR-1,2,3 Cribs, 216-U-9 « Complete Groundwater « Complete Remaining Remedial
Protective Measures Actions
216-U-9 216-U-9, U Swamp-S Swamp Ditch, 216-U-6 » Complete Remedial Action
216-W-LWC 216-W-LWC, 216-W-LC, Laundry Waste Crib, » Complete Remedial Action
216-W-LWC Crib, 216-W-1
216-Z-1&2 216-Z-1&2, 234-5 No. 1 Crib, 216-Z-7, 234-5 « Complete Remedial Action
No. 2 Crib, 216-Z-1 & 2TF, 216-Z-1 and 216-Z-
2 Cribs
216-Z-10 216-Z-10, 216-Z-2, 231-W Reverse Well, 231- « Complete Remedial Action
W-151 Dry Well or Reverse Well
216-Z-11 216-Z-11, 216-Z-11 Ditch, Z Plant Ditch » Complete Remedial Action
216-Z-12 216-Z-12, 241-Z-12 Crib « Complete Remedial Action
216-Z-13 216-Z-13, 234-5 Dry Well #1, 216-Z-13 Dry « Complete Remedial Action
Well, Miscellaneous Stream 261, 216-A-13 A
and B
216-Z-14 216-Z-14, 234-5 Dry Well #2, 216-Z-14 Dry » Complete Remedial Action
Well, Miscellaneous Stream #262, 216-A-14 A
and B
216-Z-15 216-Z-15, 234-5 Dry Well #3, 216-Z-15 Dry » Complete Remedial Action
Well, Miscellaneous Stream #263
216-Z-16 216-Z-16 « Complete Remedial Action
216-2-17 216-Z-17, 216-Z-17 Ditch » Complete Remedial Action
216-Z-18 216-Z-18, 216-Z-18 Crib « Complete Remedial Action
216-Z-19 216-Z-19, 216-U-10 Ditch, Z Plant Ditch, 216- « Complete Remedial Action
Z-19 Ditch
216-Z-1A 216-Z-1A, 216-Z-1A Tile Field, 216-Z-7, 234-5 « Complete Remedial Action

Tile Field, 216-Z-1AA, 216-Z-1AB, 216-Z-1AC
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216-Z-1D 216-Z-1D, 216-Z-1, Drain Ditch to U Swamp, Z » Complete Remedial Action
Plant Ditch

216-Z-20 216-Z-20, Z-19 Ditch Replacement Tile Field « Complete Remedial Action

216-Z-21 216-Z-21, 216-Z-21 Seepage Basin, PFP Cold « Complete Remedial Action
Waste Pond

216-Z-3 216-Z-3, 216-Z-3 Culvert, 216-Z-8, 234-5 No. 3 » Complete Remedial Action
& 4 Cribs

216-Z-4 216-Z-4, 231-W-3 Pit, 231-W-3 Sump, 231-W-3 » Complete Remedial Action
Crib, 216-Z-3, 216-Z-4 Crib

216-Z-5 216-Z-5, 231-W Sumps, 231-W-1 & 2 Cribs « Complete Remedial Action

216-Z-6 216-Z-6, 231-W-4 Crib, 231-Z-6, 216-W-4, » Complete Remedial Action
231-W Crib, 216-Z-4, 216-Z-6 & 6A Crib

216-Z-7 216-Z-7, 231-W Crib, 231-W Trench, 216-Z-6 « Complete Remedial Action

216-Z-8 216-Z-8, 234-5 Recuplex French Drain, 216-Z- « Complete Remedial Action
9, 216-Z-8 Crib

216-Z-9 216-Z-9, 216-Z-9 Cavern, 234-5 Recuplex » Complete Remedial Action
Cavern, 216-Z-10, 216-Z-9 Crib, 216-Z-9
Covered Trench

218-C-9 218-C-9, Dry Waste No.0C9, 218-C-9 Burial » Complete Remedial Action
Ground

218-E-1 218-E-1, 200 East Dry Waste No. 001 « Complete Remedial Action

218-E-10 218-E-10, 200 East Industrial Waste No. 10, « Complete Remedial Action
Equipment Burial Ground #10

218-E-12A 218-E-12A, 200 East Dry Waste No. 12A » Complete Remedial Action

218-E-12B 218-E-12B, 200 East Dry Waste No. 12B, 218- « Complete Remedial Action
E-12B Burial Ground - Trench 94

218-E-2 218-E-2, 200 East Industrial Waste No. 002, « Complete Remedial Action
Equipment Burial Ground #2

218-E-2A 218-E-2A, Regulated Equipment Storage Site » Complete Remedial Action
No. 02A, Burial Trench

218-E-4 218-E-4, 200 East Minor Construction No. 4, « Complete Remedial Action
Equipment Burial Ground #4

218-E-5 218-E-5, 200 East Industrial Waste No. 05, « Complete Remedial Action
Equipment Burial Ground #5

218-E-5A 218-E-5A, 200 East Industrial Waste No. 005A, « Complete Remedial Action
Equipment Burial Ground #5A

218-E-7 218-E-7, 200 East 222-B Vaults « Complete Remedial Action

218-E-8 218-E-8, 200 East Construction Burial Grounds « Complete Remedial Action

218-E-9 218-E-9, 200 East Regulated Equipment Storage « Complete Remedial Action
Site No. 009, Burial Vault (HISS)

218-W-1 218-W-1, 200-W Area Dry Waste No. 001, » Complete Remedial Action
Solid Waste Burial Ground #1

218-W-11 218-W-11, Regulated Storage Site « Complete Remedial Action

218-W-1A 218-W-1A, 200-W Area Industrial Waste Burial « Complete Remedial Action
Ground #1, Equipment Burial Ground #1

218-W-2 218-W-2, 200-W Area Dry Waste No. 002, Dry » Complete Remedial Action
Waste Burial Ground No. 2

218-W-2A 218-W-2A, Industrial Waste No. 02A, « Complete Remedial Action
Equipment Burial Ground #2

218-W-3 218-W-3, Dry Waste No. 003 « Complete Remedial Action

218-W-3A 218-W-3A, Dry Waste No. 003A » Complete Remedial Action

218-W-3AE 218-W-3AE, Industrial Waste No. 3AE, Dry « Complete Remedial Action
Waste No. 3AE

218-W-4A 218-W-4A, Dry Waste No. 04A « Complete Remedial Action

218-W-4B 218-W-4B, Dry Waste No. 04B » Complete Remedial Action
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218-W-4C 218-W-4C, Dry Waste No. 004C » Complete Remedial Action
218-W-5 218-W-5, Dry Waste Burial Ground, Low-Level « Complete Remedial Action
Radioactive Mixed Waste Burial Grounds
218-W-6 218-W-6 Burial Ground « Complete Remedial Action
218-W-7 218-W-7, 222-S Vault « Complete Remedial Action
218-W-8 218-W-8, 222-T Vault « Complete Remedial Action
218-W-9 218-W-9, Dry Waste Burial Ground No. 9, Non- « Complete Remedial Action
TRU Dry Waste No. 009
221-B-WsS-1 221-B-WS-1, B Plant Storage » Complete Remedial Action
221-B-WS-2 221-B-WS-2, B Plant Waste Piles « Complete Remedial Action
231-W-151 231-W-151, 231-W-151 Vault, 231-W-151-001 « Complete Remedial Action
(Tank), 231-W-151-002 (Tank), 231-W-151
Sump, 231-Z-151 Sump, IMUST, Inactive
Miscellaneous Underground Storage Tank
240-S-151 240-S-151, 240-S-151 Diversion Box » Complete Remedial Action
240-S-152 240-S-152, 240-S-152 Diversion Box « Complete Remedial Action
240-S-302 240-S-302, 240-S-302 Catch Tank, IMUST, « Complete Remedial Action
Inactive Miscellaneous Underground Storage
Tank
241-A-151 241-A-151, 241-A-151 Diversion Box » Complete Remedial Action
241-A-302A 241-A-302A, 241-A-302-A Catch Tank « Complete Remedial Action
241-A-302B 241-A-302B, 241-A-302-B Catch Tank, « Complete Remedial Action
IMUST, Inactive Miscellaneous Underground
Storage Tank
241-B-154 241-B-154, 241-B-154 Diversion Box « Complete Remedial Action
241-B-302B 241-B-302B, 241-B-302-B Catch Tank, 241-B- » Complete Remedial Action
302, IMUST, Inactive Miscellaneous
Underground Storage Tank
241-B-361 241-B-361, 241-B-361 Settling Tank, IMUST, « Complete Remedial Action
Inactive Miscellaneous Underground Storage
Tank
241-BX-154 241-BX-154, 241-BX-154 Diversion Box « Complete Remedial Action
241-BX-155 241-BX-155, 241-BX-155 Diversion Box » Complete Remedial Action
241-BX-302B 241-BX-302B, 241-BX-302-B Catch Tank, « Complete Remedial Action
IMUST, Inactive Miscellaneous Underground
Storage Tank
241-BX-302C 241-BX-302C, 241-BX-302-C Catch Tank, « Complete Remedial Action
IMUST, Inactive Miscellaneous Underground
Storage Tank
241-C-154 241-C-154, 241-C-154 Diversion Box « Complete Remedial Action
241-CX-70 241-CX-70, 241-CX-TK-70 Tank, Strontium » Complete Remedial Action
Hot Semi-works, IMUST, Inactive
Miscellaneous Underground Storage Tank
241-CX-71 241-CX-71, 241-CX-TK-71, 241-CX » Complete Remedial Action
Neutralization Tank, Strontium Hot Semi-
works, IMUST, Inactive Miscellaneous
Underground Storage Tank
241-CX-72 241-CX-72, 241-CX-TK-72 Vault and Tank, « Complete Remedial Action
241-CX-72 Waste Self Concentrator, Strontium
Hot Semi-works, IMUST, Inactive
Miscellaneous Underground Storage Tank
241-ER-151 241-ER-151, 241-ER-151 Diversion Box « Complete Remedial Action
241-ER-152 241-ER-152, 241-ER-152 Diversion Box » Complete Remedial Action
241-ER-311 241-ER-311, 241-ER-311 Catch Tank, 241-ER- » Complete Remedial Action
311A Replacement Tank
241-ER-311A 241-ER-311A, 241-ER-311A Catch Tank, old « Complete Remedial Action

241-ER-311, Original 241-ER-311 Catch Tank,
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IMUST, Inactive Miscellaneous Underground
Storage Tank

241-SX-302 241-SX-302, 241-SX-302 Catch Tank, SX-304, « Complete Remedial Action
IMUST, Inactive Miscellaneous Underground
Storage Tank
241-T-361 241-T-361, 241-T-361 Settling Tank, 361-T- « Complete Remedial Action
TANK, IMUST, Inactive Miscellaneous
Underground Storage Tank
241-TX-152 241-TX-152, 241-TX-152 Diversion Box » Complete Remedial Action
241-TX-154 241-TX-154, 241-TX-154 Diversion Box » Complete Remedial Action
241-TX-155 241-TX-155, 241-TX-155 Diversion Box « Complete Remedial Action
241-TX-302B 241-TX-302B, 241-TX-302-B Catch Tank, » Complete Remedial Action

IMUST, Inactive Miscellaneous Underground
Storage Tank

241-TX-302BR

241-TX-302BR, 241-TX-302BR Catch Tank,
241-TXR-302BR, IMUST, Inactive
Miscellaneous Underground Storage Tank

« Complete Remedial Action

241-TX-302C 241-TX-302C, 241-TX-302-C Catch Tank « Complete Remedial Action
241-U-151 241-U-151, 241-U-151 Diversion Box « Complete Remedial Action
241-U-152 241-U-152, 241-U-152 Diversion Box » Complete Remedial Action
241-U-361 241-U-361, 241-U-361 Settling Tank, 361-U- « Complete Remedial Action
TANK, IMUST, Inactive Miscellaneous
Underground Storage Tank
241-UX-154 241-UX-154, 241-UX-154 Diversion Box « Complete Remedial Action
241-UX-302A 241-UX-302A, 241-U-302 Catch Tank, 241- » Complete Remedial Action

UX-302 Catch Tank, 241-UX-302

241-WR VAULT

241-WR VAULT, 241-WR Vault (Tanks -001
through -009), 241-WR-01 thru 09, 241-WR
Diversion Station Vault, 244-WR Vault, 296-U-
6 Stack, IMUST, Inactive Miscellaneous
Underground Storage Tank

« Complete Remedial Action

241-Z 241-7Z, 241-Z Treatment and Storage Tanks, « Complete Remedial Action
241-Z Tank Farm, 241-Z Treatment and Storage
System, 241-Z-D-4, 241-Z-D-5, 241-Z-D-7,
241-7-D-8, 241-Z Sump, 241-Z Tank Pit
241-Z-361 241-7-361, 241-Z-361 Settling Tank, IMUST, « Complete Remedial Action
Inactive Miscellaneous Underground Storage
Tank
241-7-8 241-7-8, 241-Z-TK-8, Silica Slurry Tank, 216- « Complete Remedial Action
Z-8, IMUST, Inactive Miscellaneous
Underground Storage Tank
2607-E1 2607-E1 » Complete Remedial Action
2607-E11 2607-E11 « Complete Remedial Action
2607-E12 2607-E12, 2607-E12 Septic System « Complete Remedial Action
2607-E3 2607-E3, 2607-E3 Septic Tank and Drainfield, » Complete Remedial Action
2607-E3 Septic System, TFS of 218-E-4, Tile
Field South of 218-E-4
2607-E4 2607-E4, 2607-E4 Septic Tank and Tile Field » Complete Remedial Action
2607-E5 2607-E5 « Complete Remedial Action
2607-E6 2607-E6 » Complete Remedial Action
2607-E7A 2607-E7A, 2607-E7 « Complete Remedial Action
2607-E7B 2607-E7B, 2607-E7B Septic System, 2607-E7 « Complete Remedial Action
2607-E8 2607-E8, 2607-E8 Septic Tank and Tile Field » Complete Remedial Action
2607-E9 2607-E9, 242B/BL Septic Tank » Complete Remedial Action
2607-EA 2607-EA, 2607-EA Septic Tank and Drywell « Complete Remedial Action
2607-EC 2607-EC » Complete Remedial Action
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2607-EE 2607-EE, 2607-EE Septic System » Complete Remedial Action
2607-EL 2607-EL, 2607-EL Septic Tank/Pump Station « Complete Remedial Action
2607-EM 2607-EM « Complete Remedial Action
2607-EP 2607-EP » Complete Remedial Action
2607-EQ 2607-EQ « Complete Remedial Action
2607-W1 2607-W1 » Complete Remedial Action
2607-W2 2607-W2 « Complete Remedial Action
2607-W3 2607-W3 « Complete Remedial Action
2607-W4 2607-W4, T Plant Septic Tank and Drain Field » Complete Remedial Action
2607-W5 2607-WS5, Septic Tank and Drainfield » Complete Remedial Action
2607-W7 2607-W?7, Septic Tank » Complete Remaining Remedial
Action
2607-W8 2607-W8 « Complete Remedial Action
2607-W9 2607-W9, 2707-SX Septic Tank « Complete Remedial Action
2607-WA 2607-WA » Complete Remedial Action
2607-WC 2607-WC, 2607-WC Septic System « Complete Remedial Action
2607-WL 2607-WL, 2607-WL Septic System « Complete Remedial Action
2607-WZ 2607-WZ » Complete Remedial Action
2607-Z 2607-Z « Complete Remedial Action
2607-Z1 2607-Z1, Septic Tank and Drainfield « Complete Remedial Action
270-E-1 270-E-1, 270-E CNT, 270-E Condensate « Complete Remedial Action
Neutralization Tank, 216-ER-1, IMUST,
Inactive Miscellaneous Underground Storage
Tank
270-W 270-W, 270-W Tank, 270-W Neutralization « Complete Remedial Action
Tank, IMUST, Inactive Miscellaneous
Underground Storage Tank
2704-C-WS-1 2704-C-WS-1, 2704-C French Drain, Gatehouse « Complete Remedial Action
French Drain
2904-S-160 2904-S-160, 2904-S-160 Control Structure, « Complete Remedial Action
2904-S-160 Weir
2904-S-170 2904-S-170, 2904-S-170 Weir Box, 2904-S-170 » Complete Remedial Action
Control Structure
2904-S-171 2904-S-171, 2904-S-171 Weir Box, 2904-S-171 » Complete Remedial Action
Control Structure, 216-S-171
291-C-1 291-C-1, 291-C-1 Stack, 291-C Stack Burial « Complete Remedial Action
Trench
299-E24-111 299-E24-111, Experimental Test Well Site, » Complete Remedial Action

Miscellaneous Stream 803

B PLANT FILTER

B PLANT FILTER, B Plant Filter, 221-B-TK-
34-2 Decant Filter, Filter F-34-4

« Complete Remedial Action

CTFN 2703-E CTFN 2703-E, Chemical Tile Field North of « Complete Remedial Action
2703-E

HSVP HSVP, Hot Semiworks Valve Pit, 201-C « Complete Remedial Action
Diversion Box, Semiworks Valve Pit

UPR-200-E-1 UPR-200-E-1, Waste Line Failure on South » Complete Remedial Action
Side of 221-B

UPR-200-E-10 UPR-200-E-10, Contaminated PUREX Railroad » Complete Remedial Action

Spur, UN-200-E-10

UPR-200-E-101

UPR-200-E-101, UN-216-E-30, UN-216-E-101,
UN-200-E-101, Radioactive Spill Near 242-B
Evaporator

« Complete Remedial Action

UPR-200-E-103

UPR-200-E-103, UN-200-E-103, BCS Line
Leak South of R-17 at 221-B

» Complete Remedial Action

UPR-200-E-11

UPR-200-E-11, Railroad Track Contamination

« Complete Remedial Action
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Spread, UN-200-E-11

UPR-200-E-112

UPR-200-E-112, UN-200-E-112, Contaminated
Railroad Track from B-Plant to the Burial
Ground

« Complete Remedial Action

UPR-200-E-117

UPR-200-E-117, Contaminated Liquid Spill,
UN-200-E-117

« Complete Remedial Action

UPR-200-E-12

UPR-200-E-12, Contaminated PUREX Railroad
Spur, UN-200-E-12

» Complete Remedial Action

UPR-200-E-140

UPR-200-E-140, PCB Oil Spill at 211-B Bulk
Chemical Storage Area, UN-200-E-140

« Complete Remedial Action

UPR-200-E-143

UPR-200-E-143, Contamination Adjacent to
244-A Lift Station, UN-216-E-43

« Complete Remedial Action

UPR-200-E-144

UPR-200-E-144, Soil Contamination North of
241-B, UN-216-E-44

« Complete Remedial Action

UPR-200-E-17 UPR-200-E-17, Overflow at 216-A-22, UN- » Complete Remedial Action
200-E-17

UPR-200-E-19 UPR-200-E-19, Contamination Release at 216- « Complete Remedial Action
A-6 Sampler, UN-200-E-19

UPR-200-E-2 UPR-200-E-2, UN-200-E-2, Spotty « Complete Remedial Action
Contamination Around the B and T Plant Stacks

UPR-200-E-20 UPR-200-E-20, Contaminated PUREX Railroad » Complete Remedial Action
Spur, UN-200-E-20

UPR-200-E-21 UPR-200-E-21, 216-A-6 Overflow, UN-200-E- » Complete Remedial Action
21

UPR-200-E-26 UPR-200-E-26, 241-A-151 Release, UN-200-E- « Complete Remedial Action
26

UPR-200-E-28 UPR-200-E-28, Contamination Release Inside » Complete Remedial Action
the PUREX Exclusion Area, UN-200-E-28

UPR-200-E-29 UPR-200-E-29, 216-A-6 Overflow, UN-200-E- » Complete Remedial Action
29

UPR-200-E-3 UPR-200-E-3, Line leak from 221-B to 241- « Complete Remedial Action
BX-154, UN-200-E-3

UPR-200-E-31 UPR-200-E-31, 241-A-151 Release, UN-200-E- « Complete Remedial Action
31

UPR-200-E-33 UPR-200-E-33, Contaminated PUREX Railroad » Complete Remedial Action
tracks, UN-200-E-33

UPR-200-E-35 UPR-200-E-35, Buried Contaminated Pipe, UN- » Complete Remedial Action
218-E-1, 218-E-13

UPR-200-E-36 UPR-200-E-36, Road Contamination North of « Complete Remedial Action
Semiworks, UN-200-E-36

UPR-200-E-37 UPR-200-E-37, Contamination East of Hot » Complete Remedial Action
Semi-Works, UN-200-E-37, UN-216-E-37

UPR-200-E-39 UPR-200-E-39, Release from 216-A-36B Crib » Complete Remedial Action
Sampler (295-A), UN-200-E-39

UPR-200-E-41 UPR-200-E-41, UN-200-E-41 Soil « Complete Remedial Action
Contamination in the Vicinity of R-13 Stairwell
(221-B), UPR-200-E-85

UPR-200-E-42 UPR-200-E-42, 241-AX-151 Release, UN-200- « Complete Remedial Action
E-42

UPR-200-E-43 UPR-200-E-43, Road Contamination near 241- » Complete Remedial Action
BY Tank Farm, UN-200-E-43

UPR-200-E-44 UPR-200-E-44, UN-200-E-44, BCS Waste Line « Complete Remedial Action
Leak South of 221-B

UPR-200-E-45 UPR-200-E-45, UN-200-E-45, Contamination « Complete Remedial Action
Spread from the 241-B-154 Diversion Box

UPR-200-E-50 UPR-200-E-50, Soil Contamination at the « Complete Remedial Action

Overground Equipment Storage Yard, UN-200-
E-50
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UPR-200-E-52

UPR-200-E-52, UN-200-E-52, Contamination
Spread Outside the North Side of 221-B

« Complete Remedial Action

UPR-200-E-54

UPR-200-E-54, UN-200-E-54, Contamination
Outside 225-B Doorway

« Complete Remedial Action

UPR-200-E-55

UPR-200-E-55, UN-200-E-55, Contamination
Spread South of B Plant

« Complete Remedial Action

UPR-200-E-56

UPR-200-E-56, 216-A-24 Crib Excavation,
Excavated Contamination Adjacent to 216-A-24
Crib, UN-200-E-56, UN-216-E-33

» Complete Remedial Action

UPR-200-E-62

UPR-200-E-62, Transportation spill near 200-E
Burning Ground, UN-216-E-62, UN-200-E-62,

« Complete Remedial Action

UPR-200-E-64

UPR-200-E-64, Radioactive Soil and Ant Hills,
UN-200-E-64, UN-216-E-36

« Complete Remedial Action

UPR-200-E-66

UPR-200-E-66, 216-A-42 Basin Contamination
Release, UN-216-E-66, UN-200-E-66

« Complete Remedial Action

UPR-200-E-69

UPR-200-E-69, UN-216-E-69, Railroad Car
Flush Water Radioactive Spill, UN-200-E-69

» Complete Remedial Action

UPR-200-E-7

UPR-200-E-7, UN-200-E-7, Cave-In Near 219-
B-9 (241-B-361 Crib)

« Complete Remedial Action

UPR-200-E-77

UPR-200-E-77, UN-216-E-5, 241-B-154
Diversion Box Ground Contamination, UN-200-
E-77

« Complete Remedial Action

UPR-200-E-78

UPR-200-E-78, UN-216-E-6, 241-BX-155
Diversion Box ground contamination, UN-200-
E-78

» Complete Remedial Action

UPR-200-E-79

UPR-200-E-79, UN-216-E-7, 242-B to 207-B
Line Break, UN-200-E-79

» Complete Remedial Action

UPR-200-E-80

UPR-200-E-80, UN-216-E-8, 221-B R-3 Line
Break, R-3 Radiation Zone, UN-200-E-80

« Complete Remedial Action

UPR-200-E-83

UPR-200-E-83, UN-216-E-11, BC Cribs
Controlled Area, BC Controlled Area, UN-200-
E-83

« Complete Remedial Action

UPR-200-E-84

UPR-200-E-84,241-ER-151 Catch Tank Leak,
UN-200-E-84, UN-216-E-12

» Complete Remedial Action

UPR-200-E-85

UPR-200-E-85, Line Leak at 221-B Stairwell R-
13, UN-216-E-13, UPR-200-E-41, UN-200-E-
85, UN-200-E-41

« Complete Remedial Action

UPR-200-E-87

UPR-200-E-87, UN-216-E-15, 224-B South
Side Plutonium Ground Contamination, UN-
200-E-87, 216-E-15

« Complete Remedial Action

UPR-200-E-88

UPR-200-E-88, TC-4 Spur Contaminated
Railroad Track, UN-216-E-88, UN-216-E-16,
UN-200-E-88. Ground Contamination Around
the Western PUREX Railroad Spur

« Complete Remedial Action

UPR-200-E-89

UPR-200-E-89, UN-216-E-17, UN-200-E-89,
Contamination Migration to the North, East &
West of BX-BY Tank Farms

« Complete Remedial Action

UPR-200-E-9

UPR-200-E-9, Liquid Overflow at 216-BY-201,
UN-200-E-9

» Complete Remedial Action

UPR-200-E-95

UPR-200-E-95, UN-216-E-23, UN-200-E-95,
Ground Contamination Around RR Spur
Between 218-E-2A and 218-E-2

« Complete Remedial Action

UPR-200-E-96

UPR-200-E-96, Ground Contamination SE of
PUREX, UN-216-E-24, UN-200-E-96

« Complete Remedial Action

UPR-200-E-98

UPR-200-E-98, UN-216-E-26, Ground
Contamination East of C Plant, UN-200-E-98

« Complete Remedial Action

UPR-200-W-101

UPR-200-W-101, UN-216-W-9, 221-U Acid
Spill R-1 through R-9, UN-200-W-101

» Complete Remedial Action

UPR-200-W-102

UPR-200-W-102, UN-216-W-12, UN-200-W-

« Complete Remedial Action
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102, 224-T Underground Line Leak

UPR-200-W-103

UPR-200-W-103, 216-Z-18 Line Break, UN-
216-W-13, UN-200-W-103, Pipe Line Leak

« Complete Remedial Action

UPR-200-W-108

UPR-200-W-108, Line leak at 216-S-9 Crib,
UN-216-W-18, UN-200-W-108

« Complete Remedial Action

UPR-200-W-109

UPR-200-W-109, Waste Line Leak near 218-W-
9, UN-216-W-19, UN-200-W-109

» Complete Remedial Action

UPR-200-W-110

UPR-200-W-110, Contaminated Soil from 216-
Z-1, UN-216-W-20 Spoil Trench

« Complete Remedial Action

UPR-200-W-111

UPR-200-W-111, Sludge Trench at 207-U, UN-
216-W-21

« Complete Remedial Action

UPR-200-W-112

UPR-200-W-112, Sludge Trench at 207-U, UN-
216-W-22

» Complete Remedial Action

UPR-200-W-113

UPR-200-W-113, Soil Contamination East of
241-TX, UN-216-W-23, Contamination Areas
Around 241-TX-155 Diversion Box, UN-200-
W-113

« Complete Remedial Action

UPR-200-W-114

UPR-200-W-114, UN-216-W-24, Ground
Contamination East of 241-SX Tank Farm, UN-
200-W-114

« Complete Remedial Action

UPR-200-W-116

UPR-200-W-116, UN-216-W-26, Ground
Contamination North of 202-S, UN-200-W-116

« Complete Remedial Action

UPR-200-W-117

UPR-200-W-117, Railroad Track
Contamination, 221-U Railroad Cut
Contamination, UN-216-W-27, UN-200-W-117

» Complete Remedial Action

UPR-200-W-118

UPR-200-W-118, Contamination at 211-U, UN-
216-W-28, UN-200-W-118

» Complete Remedial Action

UPR-200-W-123

UPR-200-W-123, 204-S Unloading Facility
Frozen Discharge Line, UN-200-W-123

« Complete Remedial Action

UPR-200-W-124

UPR-200-W-124, Dike Break at the REDOX
Pond, UN-200-W-124

« Complete Remedial Action

UPR-200-W-130

UPR-200-W-130, Line Leak at 231-W-151
Sump, UN-200-W-130

» Complete Remedial Action

UPR-200-W-131

UPR-200-W-131, Release from 241-TX-155

« Complete Remedial Action

UPR-200-W-135

UPR-200-W-135, Release from 241-TX-155,
UN-200-W-135

« Complete Remedial Action

UPR-200-W-138

UPR-200-W-138, 221-U Vessel Vent Blower
Pit French Drain, UN-216-W-11, UN-200-W-
138, UN-200-W-22, UPR-200-W-22

» Complete Remedial Action

UPR-200-W-14

UPR-200-W-14, Waste Line Leak at 242-T
Evaporator, UN-200-W-14

» Complete Remedial Action

UPR-200-W-161

UPR-200-W-161, UN-216-W-35, UN-200-W-
161

« Complete Remedial Action

UPR-200-W-162

UPR-200-W-162, Contaminated Area on East
Side of 221-U, UN-216-W-37

« Complete Remedial Action

UPR-200-W-164

UPR-200-W-164, Overhead UNH Line Leak,
UN-216-W-29

» Complete Remedial Action

UPR-200-W-165

UPR-200-W-165, Contamination Area East of
241-S, UN-216-W-30

« Complete Remedial Action

UPR-200-W-166

UPR-200-W-166, Contamination Migration
from 241-T Tank Farm, UN-216-W-31

« Complete Remedial Action

UPR-200-W-167

UPR-200-W-167, Contamination Migration
from 241-TY, UN-216-W-32

« Complete Remedial Action

UPR-200-W-19 UPR-200-W-19, 241-U-361 Overflow, UN-200- » Complete Remaining Remedial
W-19 Actions

UPR-200-W-2 UPR-200-W-2, UN-200-W-2, Underground « Complete Remedial Action
Wiaste Line Leak

UPR-200-W-21 UPR-200-W-21, UN-200-W-21, UN-216-W-36, » Complete Remedial Action
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Process Line Cave-in at 241-TX-154 Diversion
Box

UPR-200-W-23 UPR-200-W-23, Waste Box Fire at 234-5Z, « Complete Remedial Action
UN-200-W-23

UPR-200-W-28 UPR-200-W-28, Release from 241-TX-155 « Complete Remedial Action
Diversion Box, UN-200-W-28

UPR-200-W-29 UPR-200-W-29, Transfer Line Leak, UN-200- » Complete Remedial Action
W-29, UPR-200-W-27, UN-200-W-27, UN-
216-W-5, 23rd and Camden Line Break

UPR-200-W-3 UPR-200-W-3, Railroad Contamination, UN- » Complete Remedial Action
200-W-3

UPR-200-W-32 UPR-200-W-32, UNH Transfer Line Break, « Complete Remedial Action
UN-200-W-32

UPR-200-W-33 UPR-200-W-33, Ground Contamination at 224- « Complete Remaining Remedial
U, UN-200-W-33 Actions

UPR-200-W-35 UPR-200-W-35, Ground Contamination Near » Complete Remedial Action
UNH Process Line, UN-200-W-35, REDOX to
224-U UNH Line Leak

UPR-200-W-36 UPR-200-W-36, Groundwater Contamination at » Complete Remedial Action
216-S-1 and 216-S-2

UPR-200-W-39 UPR-200-W-39, UN-200-W-39, 224-U Buried « Complete Remedial Action
Contamination Trench

UPR-200-W-4 UPR-200-W-4, Railroad Contamination, UN- » Complete Remedial Action
200-W-4

UPR-200-W-41 UPR-200-W-41, Railroad Contamination, UN- » Complete Remedial Action
200-W-41, REDOX Railroad Cut
Contamination

UPR-200-W-43 UPR-200-W-43, Contaminated Blacktop East of « Complete Remedial Action
233-S, UN-200-W-43

UPR-200-W-44 UPR-200-W-44, Railroad Track Contamination, « Complete Remedial Action
UN-200-W-44

UPR-200-W-46 UPR-200-W-46, Contaminated Railroad Track, » Complete Remedial Action
H-2 Centriguge Burial, UN-200-W-46

UPR-200-W-48 UPR-200-W-48, Contaminated Railroad Track » Complete Remaining Remedial
near 221-U, UN-200-W-48 Actions

UPR-200-W-5 UPR-200-W-5, Overflow at 241-TX-155, UN- « Complete Remedial Action
200-W-5

UPR-200-W-51 UPR-200-W-51, Release from 241-S Diversion « Complete Remedial Action
Box, UN-200-W-51, UPR-200-W-52

UPR-200-W-55 UPR-200-W-55, Uranium Powder Spill at 224- » Complete Remedial Action
U, UN-200-W-55

UPR-200-W-56 UPR-200-W-56, Contamination at the REDOX « Complete Remedial Action
Column Carrier Trench, UN-200-W-56

UPR-200-W-57 UPR-200-W-57, UPR-200-E-120 » Complete Remedial Action
(misassignment of E-W area number), UN-200-
W-57

UPR-200-W-58 UPR-200-W-58, Railroad Track Contamination, » Complete Remedial Action
UN-200-W-58

UPR-200-W-6 UPR-200-W-6, UN-200-W-6, Contamination » Complete Remedial Action
Spread from 241-U-151 and 241-U-152
Diversion Boxes

UPR-200-W-60 UPR-200-W-60, Railroad Contamination, UN- « Complete Remedial Action
200-W-60

UPR-200-W-61 UPR-200-W-61, REDOX Ground « Complete Remedial Action
Contamination, UN-200-W-61

UPR-200-W-63 UPR-200-W-63, Road Contamination along the » Complete Remedial Action
South Shoulder of 23rd Street, UN-200-W-63

UPR-200-W-64 UPR-200-W-64, Road Contamination at 23rd » Complete Remedial Action
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UPR-200-W-65, Contamination in the T-Plant

« Complete Remedial Action

UPR-200-W-67, Contamination near 2706-T,

« Complete Remedial Action

UPR-200-W-69, Railroad Contamination, UN-

» Complete Remedial Action

UPR-200-W-70, Contamination Found at the

« Complete Remedial Action

UPR-200-W-71, UN-200-W-71, Contamination

« Complete Remedial Action

UPR-200-W-73, Contaminated Railroad Track

» Complete Remedial Action

UPR-200-W-78, UO3 Powder Spill at 224-U,

« Complete Remedial Action

UPR-200-W-8, UN-200-W-8, 200-W-5, Old
Burial/Burning Pit, U-Plant Burning Pit/Burial

« Complete Remaining Remedial

Actions

UPR-200-W-91, Radioactive Contamination
near 234-5Z Building, UN-216-W-91, UN-200-

« Complete Remedial Action

UPR-200-W-96, UN-216-W-4, 233-S Floor
Overflow, 233-SA Floor Overflow

» Complete Remedial Action

UPR-200-W-97, Transfer Line Leak, UN-216-

« Complete Remedial Action

UPR-200-W-98, UN-216-W-6, 221-T Waste
Line Break at R-19, UN-200-W-98

« Complete Remedial Action

UPR-200-W-99, UN-216-W-7, 241-153-TX
Diversion Box Contamination Spread, UN-200-

Waste Site Number

and Camden, UN-200-W-64
UPR-200-W-65

Railroad Cut, UN-200-W-65
UPR-200-W-67

UN-200-W-67
UPR-200-W-69

200-W-69
UPR-200-W-70

200 West Burning Ground
UPR-200-W-71

Spread along 16th Street
UPR-200-W-73

at 221-T, UN-200-W-73
UPR-200-W-78

UN-200-W-78
UPR-200-W-8

Ground
UPR-200-W-91

W-91
UPR-200-W-96
UPR-200-W-97

W-5, UN-200-W-97
UPR-200-W-98
UPR-200-W-99

W-99

« Complete Remedial Action

C.2.2.3 200 Area Surveillance and Maintenance

C.2.2.3.1 Provide Surveillance and Maintenance on Surplus Canyon Facilities

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain assigned waste sites, facilities,
structures, operating systems and equipment,
and monitoring systems within the
authorization envelope until the facilities are

buildings and structures.

The Contractor shall perform surveillance
and maintenance on the surplus canyon

CD0032

Installed PUREX roof
Due: 30 November 2002

None Identified

CD0033

None Identified

dispositioned. Maintain radiological control
and access control to the surplus canyon and
ancillary facilities to ensure personnel safety.

The Contractor shall perform the following
activities to support a determination of the
Potential to Emit (PTE) of the 209-E
Plutonium Criticality Laboratory:

e Continuous sampling of the 296-P-31
emission unit until it can be demonstrated
that the emission unit is minor (potential to
emit less than 0.1 mrem per year).
Conduct an inspection of the probe and
obtain photos by January 31, 2005.
Submit an ALARACT Demonstration by
February 15, 2005.

Complete a Deposition 4.0 Run “209-E
Stack Sampling System Line Loss Study”
that the probe can collect a representative
sample by July 31, 2005.

Complete a destructive analysis of the
HEPA filters and develop a Potential to
Emit by July 31, 2005.

Installed B Plant Roof
Due: 30 November 2002

CD0034

Authorization Agreement for
PUREX (review and update
yearly)

None Identified

CDO0036

Authorization Agreement for
B Plant (review and update
yearly)

None Identified

CDO0353

Authorization Agreement for
U Plant (review and update
yearly)

None Identified

CD0354

Authorization Agreement for
REDOX (review and update
yearly)

None Identified
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REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

This work scope shall be done in
compliance with:

« HNF-11186, “B Plant Authorization
Agreement”

*« HNF-11187, "Plutonium-Uranium
Extraction Authorization Agreement”
« HNF-19225, “U Plant Authorization
Agreement”

« HNF-20747, “REDOX Authorization
Agreement”

CD0413
209-E Potential to Emit Basis
Due: 31 July 2005

None Identified

C.2.2.3.2 Provide Surveillance and Maintenance on 200 Area Facilities after Shutdown

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain assigned facilities, structures,
operating systems and equipment, and
monitoring systems in compliance with
applicable directives and regulatory
documents until the facilities are
dispositioned. Maintain radiological control
and access control to the surplus facilities to
ensure personnel safety. Surveillance and
maintenance will also be conducted on 200
Area general purpose facilities.

The Contractor shall perform surveillance
and maintenance on the assigned 200 Area
buildings and structures.

None Identified

None Identified

C.2.2.3.3 Provide Surveillance and Maintenance of 200 Area Waste Sites

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Perform surveillance and maintenance on
assigned waste sites.

Provide Surveillance and Maintenance on
200 Area Waste Sites after shutdown

None Identified

None Identified

C.2.2.4 Central Plateau Planning

C.2.2.4.1 Optimize Central Plateau Remediation /Closure — Plan Optimized Central Plateau

Actions

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Develop a plan that utilized the Central
Plateau zone closure strategy approach (as
described in Draft A of the Optimization
Strategy for Central Plateau Closure, dated
9-30-03. Develop a lifecycle cost estimate
and schedule for closure of the Central
Plateau zones.

The contractor shall develop a Plan for
Central Plateau Closure, in close
coordination with RL The plan shall include:

. Description of the zone closure
strategy and regulatory approach

. Listing and description of primary
regulatory decisions needed for
closure of geographic zones.

. Strategy for transition from current
operable unit planning to the zone
closure approach

. Listing of programmatic, regulatory
and technical issues with a path
forward and timeline for resolution.

. Identification of key interfaces and
support required from the groundwater
management program, legacy
management, Hanford Site
Infrastructure, River Protection
Project, and waste processing and
disposal operations.

. Description of zones, including
accurate facilities and waste sites
numbers, locations, and assignments
in each zone; waste and material
forecasts and mission objectives.

CD0352

Plan for Central Plateau Zone
Closure

Due: 30 September 2004

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

. Project level schedule including logic,
duration, key critical activities,
milestones and potential Tri Party
Agreement milestone impacts

. Planning assumptions, the basis for
the assumptions, description of key
project risks and actions needed to
mitigate risks and validate
assumptions.

. Lifecycle conceptual cost estimate,
based on the revised technical
approach and planning assumptions,
that reflects the estimated cost for
each zone and the estimated cost for
the major process steps within each
zone.

. Previously unidentified workscope
(e.g. waste sites, facilities, pipelines)
that was not included in the existing
baseline.

The terms and conditions of this contract will
dictate the extent to which the contractor
shall manage resulting programmatic,
regulatory, and technical issues and
associated project risk mitigation.

C.2.3 300 Area Cleanup Work

This section represents scope that has been identified to be transitioned from the Contractor to
the River Corridor Contractor. The Contractor shall continue to perform this scope pending
transition to the River Corridor Contractor.

C.2.3.1 300 Area Facility Cleanup

C.2.3.1.1 Disposition 300 Area Facilities

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Complete demolition of facilities identified
under “Requirement(s)”. Deactivate facility
operating and monitoring systems. ldentify,
isolate, stabilize and remove facility hazards
(i.e. chemicals, industrial hazards).
Demolish surplus facilities.

The Contractor shall demolish the following
general purpose facilities: 305A, 3229, 3704,
3707E, 3762, 3764, 3768, 3769, 3770,
3506A, 3506B, 3701U, 3763, 3701D,
MO0103, MO105, MO337, MO557, MO558
and MO830.

The Contractor shall complete the River
Corridor Closure Contract transition in
accordance with the River Corridor Closure
Contract Transition Plan, BHI-01751, Rev. 1,
dated March 2005.

CD0357

Buildings 303A, 303C, 303F,
303G, 303M, 304, 306E, 313,
313N, 314, 314B, 333, 334,
334A, 377, MO052, and 311-
Tank Farm transferred to
Bechtel Hanford, Inc.

Due: 1 October 2004

None Identified

CDO0359

General Purpose Facilities
305A, 3229, 3704, 3707E,
MO103, MO557, MO558,
and MOB830 demolished.
Due: 30 March 2005

None Identified

CD0431

FH transiton activities
completed for the River
Corridor Closure Contract
transition.

Due: 26 August 2005

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

CD0415

Dispositioned facilities as
identified in the table below.

None Identified

End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

303B Storage Building « Turned over to RCC for final
disposition
303E Storage Building * Turned over to RCC for final
disposition
303J Material Storage Building * Turned over to RCC for final
disposition
304A Uranium Concretion Facility Change Room ||* Turned over to RCC for final
disposition
305 Engineering Testing Facility * Turned over to RCC for final
disposition
305A Electrician & Pipefitter Shop « Demolished to Slab
305-BA Boiler Annex « Turned over to RCC for final
disposition
307 300 Area Retention Process Sewer System  |[» Turned over to RCC for final
disposition
309 Plutonium Recycle Test Reactor - Offices - || Turned over to RCC for final
Shop disposition
310 Treated Effluent Disposal Facility *Turned over to RCC for final
disposition
310S Drum Storage Area at 300 TEDF *Turned over to RCC for final
disposition
312 River Pump House *Turned over to RCC for final
disposition
314A Gas Bonding Autoclave Pit *Turned over to RCC for final
disposition
315 Filter Water Plant Building *Turned over to RCC for final
disposition
315A Backwash Disposal Pond *Turned over to RCC for final
disposition
315B Chlorine Storage Building * Turned over to RCC for final
disposition
315C Backwash Lift Station & Sedimentation Pond||sTurned over to RCC for final
disposition
315D Backwash Recycle Pump Station *Turned over to RCC for final
disposition
321 Hydromechanical / Seismic Facility * Turned over to RCC for final
disposition
321B Hydromechanical / Seismic (Part of 321 * Turned over to RCC for final
Bldg) disposition
321C Core Pump Shelter, Part of 321 Bldg  Turned over to RCC for final
disposition
321D Seismic Testing Facility * Turned over to RCC for final
disposition
3220 Telephone Exchange Building *Turned over to RCC for final
disposition
337 Technical Management Center *Turned over to RCC for final

disposition

Sec C M226 7-28-05

C-711

7/28/05 5:27 PM




Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M226

End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

3225 Bottle Dock *Turned over to RCC for final
disposition

3229 Storage Building « Demolished to Slab

3231 Electrician Shop *Turned over to RCC for final
disposition

3232 Storage Building *Turned over to RCC for final
disposition

324 Waste Technology Engineering Laboratory || Turned over to RCC for final
disposition

324A Chemical Engineering Bldg  Turned over to RCC for final
disposition

324B Chemical Engineering Lab Exhaust Stack * Turned over to RCC for final
disposition

324C Experimental Lithium Enclosure * Turned over to RCC for final
disposition

324D Exhaust Stack Sampling Building  Turned over to RCC for final
disposition

324S5 Concrete Basin * Turned over to RCC for final
disposition

327 Post-irradiation Testing Laboratory * Turned over to RCC for final
disposition

328 Engineering Services & Safety Building *Turned over to RCC for final
disposition

328A Sheet Metal Shop *Turned over to RCC for final
disposition

335 Sodium Test Facility * Turned over to RCC for final
disposition

337B 337 Bldg High-Bay & Service Wing * Turned over to RCC for final
disposition

339A Computer Facility *Turned over to RCC for final
disposition

340 Waste Neutralization Facility.  Turned over to RCC for final
disposition

340A Waste Retention Building * Turned over to RCC for final
disposition

340B Waste Loadout Building  Turned over to RCC for final
disposition

342 Waste Collection Sump 1 *Turned over to RCC for final
disposition

342A 300 TEDF Electrical / Instrumentation *Turned over to RCC for final

Building disposition

342B Transformer Pad / Vault - TEDF *Turned over to RCC for final
disposition

342C Generator Pad - TEDF Sump *Turned over to RCC for final
disposition

3503A Electrical Cable Pit No. 2 * Turned over to RCC for final
disposition

3503B Electrical Cable Pit No. 3 *Turned over to RCC for final
disposition

3506A Powerhouse Maintenance Shop « Demolish to Slab

3506B Maintenance Shop « Demolish to Slab

3506C Telecommunications Hub *Turned over to RCC for final
disposition

3507 Microwave Tower and Building *Turned over to RCC for final
disposition

351 Substation, 115kV *Turned over to RCC for final

disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

351A Meter and Testing Building *Turned over to RCC for final
disposition

351B Meter Testing and Switchgear Facility *Turned over to RCC for final
disposition

352E Switch Station East Side *Turned over to RCC for final
disposition

352F Electrical Substation 2.4kV *Turned over to RCC for final
disposition

3614A River Monitoring Station * Turned over to RCC for final
disposition

3614B Process Water Trenches *Turned over to RCC for final
disposition

3621BC Emergency Generator Building *Turned over to RCC for final
disposition

3621D Emergency Generator Building & Shop *Turned over to RCC for final
disposition

3701D Office Building » Demolish to Basement Level Slab

3701U Office Building « Demolish to Slab

3704 Insulators Storage » Demolished to Slab

3705 Photography Building  Turned over to RCC for final
disposition

3706 Communication and Documentation Services |[* Turned over to RCC for final

Bldg disposition

3706A Ventilation Equipment Room for 3706 Bldg || Turned over to RCC for final
disposition

3707D Office Building * Turned over to RCC for final
disposition

3707E Construction Storage » Demolished to Slab

3707F Radiation Monitoring Bldg * Turned over to RCC for final
disposition

3707H Change House *Turned over to RCC for final
disposition

3708 Radioanalytical Laboratory  Turned over to RCC for final
disposition

3709 Paint Shop *Turned over to RCC for final
disposition

3709A Fire Station *Turned over to RCC for final
disposition

3709B Fire Equipment Storage *Turned over to RCC for final
disposition

3711 Maintenance Storage Building  Turned over to RCC for final
disposition

3712 Storage Building * Turned over to RCC for final
disposition

3713 Carpenter Shop *Turned over to RCC for final
disposition

3714 Soil & Cement Laboratory  Turned over to RCC for final
disposition

3715 Storage Building  Turned over to RCC for final
disposition

3716 Storage Building * Turned over to RCC for final
disposition

3717 Spare Parts Warehouse  Turned over to RCC for final
disposition

3717B South Maintenance Facility *Turned over to RCC for final

disposition

Sec C M226 7-28-05

C-73

7/28/05 5:27 PM




Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M226

End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

3717C Materials Archive Building * Turned over to RCC for final
disposition

3718 Office & Storage Building *Turned over to RCC for final
disposition

3718A Laboratory Equipment Central Pool Bldg  Turned over to RCC for final
disposition

3718B Laboratory Equipment Central Pool Bldg * Turned over to RCC for final
disposition

3718C Storage Building * Turned over to RCC for final
disposition

3718E Laboratory Equipment Central Pool Storage ||* Turned over to RCC for final

Bldg disposition
3718G Laboratory Equipment Central Pool Storage ||* Turned over to RCC for final
Bldg disposition

3718M Sodium Storage Facility * Turned over to RCC for final
disposition

3718N Insulation Shop *Turned over to RCC for final
disposition

3718S Storage Building *Turned over to RCC for final
disposition

3719 Computer Facility *Turned over to RCC for final
disposition

3721 Classified Shredder Facility *Turned over to RCC for final
disposition

3722 Construction Shop *Turned over to RCC for final
disposition

3723 Solvent / Acid Storage * Turned over to RCC for final
disposition

3727 Classified Vault *Turned over to RCC for final
disposition

3728 Geotechnical High Bay  Turned over to RCC for final
disposition

3731 Laboratory Equipment Central Pool  Turned over to RCC for final
disposition

3731A Graphite Machine Shop * Turned over to RCC for final
disposition

3745 Radiological Calibrations and Standards * Turned over to RCC for final
disposition

3745A Electron Accelerator Facility  Turned over to RCC for final
disposition

3745B Positive lon Accelerator Facility * Turned over to RCC for final
disposition

3746 Irradiation Physics Building * Turned over to RCC for final
disposition

3746A Radiological Physics Lab  Turned over to RCC for final
disposition

3746D Technical Service Annex *Turned over to RCC for final
disposition

3762 Offices » Demolish to Slab

3763 Office Building « Demolish to Slab

3764 Offices » Demolish to Slab

3766 Office Building *Turned over to RCC for final
disposition

3768 Office Building » Demolished to Slab

3769 Office Building » Demolished to Slab

3770 Office Building « Demolished to Slab
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period
Scope

3790 Security Office Building *Turned over to RCC for final
disposition

3802A Steam PRV Station * Turned over to RCC for final
disposition

382 Pump House Building *Turned over to RCC for final
disposition

382B Fire Pump Station *Turned over to RCC for final
disposition

382-BA 382 Boiler Annex *Turned over to RCC for final « Complete Transition
disposition » Complete Disposition

384 Powerhouse Building * Turned over to RCC for final
disposition

3906 Sanitary & Process Lift Station *Turned over to RCC for final
disposition

3906A Sanitary Sewer Lift Station #1 « Turned over to RCC for final
disposition

3906B Process Lift Station *Turned over to RCC for final
disposition

3906C Sanitary Sewer Monitoring Station *Turned over to RCC for final
disposition

MO026 Mobile Office * Turned over to RCC for final
disposition

MO036 Mobile Office East of 3718 *Turned over to RCC for final
disposition

MO103 Mobile Office « Complete Disposition

MO105 Mobile Office * Turned over to RCC for final
disposition

MO258 Mobile Office at FMIT Area *Turned over to RCC for final
disposition

MO262 Mobile Office at FMIT Area *Turned over to RCC for final
disposition

MO263 Mobile Office at FMIT Area *Turned over to RCC for final
disposition

MO265 Mobile Office at FMIT Area *Turned over to RCC for final
disposition

MO270 Mobile Office NE of 3764 * Turned over to RCC for final
disposition

MO271 Mobile Office NE of 3764 * Turned over to RCC for final
disposition

MO274 Mobile Office SE of 324 (324TRL1) * Turned over to RCC for final
disposition

MO275 Mobile Office NE of 324 (324TRL2) * Turned over to RCC for final
disposition

MO337 Mobile Office -Change Room « Complete Disposition

MO443 Mobile Office *Turned over to RCC for final
disposition

MO557 Mobile Office -CF « Complete Disposition

MO558 Mobile Office -CM e Complete Disposition

MO717 Mobile Office -Lunchroom *Turned over to RCC for final
disposition

MO741 HPT Office by 3762  Turned over to RCC for final
disposition

MO744 Mobile Office at 310 TEDF *Turned over to RCC for final

disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period

Scope

MO745 Mobile Office *Turned over to RCC for final
disposition
MO830 Mobile Office -Lunchroom « Complete Disposition
C.2.3.2 300 Area Waste Site Cleanup
C.2.3.2.1 Remediate 300 Area Waste Sites
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Maintain the assigned waste sites within the || The Contractor shall disposition the assigned ||CD0358 None Identified

authorization envelope until the waste sites
are transferred to remediation activities.

300 Area waste sites identified in the table
below in compliance with regulator and DOE

Waste Sites 300-109, 300-
110, 300-218, 300-219, 300-

decisions.

224, 300-24, 300-249, 300-
256, 300-258, 300-259, 300-
270, 300-32, 300-40, 300-41,
300-43, 300-80, 303-M SA,
303-M UOF, 313 ESSP, 333
ESHWSA, 333 WSTF, 618-
1, UPR-300-17, UPR-300-38,
UPR-300-39, UPR-300-40,
UPR-300-45, and UPR-300-
46 transferred to Bechtel
Hanford, Inc.

Due: 31 October 2004

CD0416
Dispositioned waste sites as
identified in the table below.

None Identified

End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

300-265 300-265, Pipe Trench Between 324 and 325 ||« Turned over to RCC for final
Buildings disposition

600-117 600-117, 300 Area Treated Effluent Disposal || Turned over to RCC for final
Facility (TEDF), 310 Building disposition

300 RLWS 300 RLWS, 300 Area RLWS, 300 Area » Turned over to RCC for final
Radioactive Liquid Waste Sewer disposition

300 RRLWS 300 RRLWS, 300 Area Retired RLWS, 300 |[* Turned over to RCC for final
Area Retired Radioactive Liquid Waste disposition
Sewer System, Crib Waste System,
Contaminated Sewer, Intermediate Level
Radioactive Liquid Waste System

300-11 300-11, Pumphouse Underground Gasoline |[* Turned over to RCC for final
Tank, 382 Pumphouse UGT, 382-1 disposition

300-121 300-121, 3621D Building Stormwater » Turned over to RCC for final
Runoff, Miscellaneous Stream #403, disposition
Injection Well #26

300-123 300-123, 366 Building Fuel Oil Bunker » Turned over to RCC for final
Loading Station Steam Condensate, disposition
Miscellaneous Stream #342

300-15 300-15, 300 Area Process Sewer System « Turned over to RCC for final

disposition

300-16 300-16, Solid Waste Near 314 Building, » Turned over to RCC for final
Contamination Found During Utility Pole disposition
Replacements

300-175 300-175, 3714 Building Steam Condensate, |[* Turned over to RCC for final

Miscellaneous Stream #434

disposition
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End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period
Scope

300-2 300-2, Contaminated Light Water Disposal [ Turned over to RCC for final
disposition
300-214 300-214, 300 Area Retention Process Sewer || Turned over to RCC for final
disposition
300-22 300-22, 309 Building B-Cell Cleanout Leak |[* Turned over to RCC for final
disposition
300-223 300-223, 384 Powerhouse Fuel Oil Day * Turned over to RCC for final
Tanks #1 and #2 disposition
300-25 300-25, 324 Building « Turned over to RCC for final
disposition
300-251 300-251, Unplanned Release Outside the * Turned over to RCC for final
303-K Building disposition
300-255 300-255, 309 Tank Farm Contaminated Soil || Turned over to RCC for final
disposition
300-257 300-257, 309 Process Sewer To River « Turned over to RCC for final
disposition
300-260 300-260, Contaminated Soil West of 313 » Turned over to RCC for final
Building disposition
300-263 300-263, 324 Building Diversion Tank « Turned over to RCC for final
disposition
300-264 300-264, 327 Building, Postirradiation » Turned over to RCC for final
Testing Laboratory (PTL) disposition
300-28 300-28, Contamination Found Along Ginko [ Turned over to RCC for final
Street, Solid Waste Site Near 303-G Building |{disposition
300-34 300-34, 300 Area Process Sewer Leak (found || Turned over to RCC for final
during Project L-070 excavation at manhole ||disposition
PS-87)
300-39 300-39, 309 Building Ex-vessel Irradiated » Turned over to RCC for final
Fuel Storage Basin, 309 Building Irradiated ||disposition
Fuel Storage Basin, 309 Fuel Storage Basin
300-4 300-4, DOE 351 Substation Soil » Turned over to RCC for final
Contamination disposition
300-46 300-46, Soil contamination surrounding 3706 |[* Turned over to RCC for final
Building disposition
300-48 300-48, Thorium Oxide and Fuel Fabrication |[* Turned over to RCC for final
Chemical Wastes Around 3732 Building disposition
300-5 300-5, 300 Area Fire Station Fuel Tanks, » Turned over to RCC for final
3709A Fire Station disposition
300-6 300-6, 366/366A Fuel Oil Bunkers « Turned over to RCC for final
disposition
303-K CWS 303-K CWS, 303-K Contaminated Waste » Turned over to RCC for final
Storage disposition
307 RB 307 RB, 307 Retention Basins » Turned over to RCC for final
disposition
309-TW-1 309-TW-1, 309-TW Tank #1, 309 Holdup » Turned over to RCC for final
Tanks disposition
309-TW-2 309-TW-2, 309-TW Tank #2, 309 Holdup * Turned over to RCC for final
Tanks disposition
309-TW-3 309-TW-3, 309-TW Tank #3, 309 Holdup » Turned over to RCC for final
Tank disposition
309-WS-1 309-WS-1, 309 Plutonium Recycle Test » Turned over to RCC for final
Reactor lon Exchanger Vault, Reactor lon disposition
Exchange Pit, PRTR lon Exchange Vault
309-WS-2 309-WS-2, Rupture Loop lon Exchange Pit, |[* Turned over to RCC for final
lon Exchange Vault, Rupture Loop Annex  ||disposition
lon Exchange Loop Vault, RLAIX, PRTR
Rupture Loop
309-WS-3 309-WS-3, 309 Brine Tank « Turned over to RCC for final
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End State Definition

. . . . Post-Contract Period
Waste Site Number Waste Site Description Contract Period Scope Scope
disposition
316-3 316-3, 307 Disposal Trenches, Process Water || Turned over to RCC for final
Trenches disposition
340 COMPLEX 340 COMPLEX, 340 Radioactive Liquid » Turned over to RCC for final
Waste Handling Facility disposition
3712 USSA 3712 USSA, 3712 Uranium Scrap Storage * Turned over to RCC for final
Area, 3712 Building Uranium Scrap Storage ||disposition
Area, 3712 Fuels Warehouse
UPR-300-1 UPR-300-1, 316-1A, 307-340 Waste Line  Turned over to RCC for final
Leak, UN-300-1 disposition
UPR-300-11 UPR-300-11, Underground Radioactive » Turned over to RCC for final
Liquid Line Leak, UN-300-11 disposition
UPR-300-2 UPR-300-2, Releases at the 340 Facility, » Turned over to RCC for final
UN-300-2, UN-316-2 disposition
UPR-300-4 UPR-300-4, UN-300-4, Contaminated Soil  ||* Turned over to RCC for final
Beneath the 321 Building disposition
UPR-300-42 UPR-300-42, 300 Area Powerhouse Fuel Oil ||» Turned over to RCC for final
Spill, UN-300-42 disposition
UPR-300-5 UPR-300-5, UN-300-5, Spill at 309 Storage ||* Turned over to RCC for final
Basin disposition

C.2.3.3 300 Area Surveillance and Maintenance

C.2.3.3.1 Provide Surveillance and Maintenance on 300 Area Facilities after Shutdown

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain the facilities and associated waste
sites, structures, operating systems and
equipment, and monitoring systems within
the authorization envelope until the facilities
are transferred to decommissioning activities.
Prepare and package waste streams for
disposition as required and dispose as
appropriate. Maintain radiological control
and access control to ensure personnel safety.

The Contractor shall provide minimum safe
surveillance and maintenance of the assigned
300 Area facilities to reduce risks to workers,
the public, and the environment pending
eventual decontamination and
decommissioning, and removal or closure.

M-092-06-T02: Complete the disposal/or
disposition of approximately 135 MT Of
Unirradiated Contaminated Fuel located in
the 300 Area and 5 MT of Miscellaneous
Uranium Source Materials located in all 300
And 200 Area Fuel Supply Shutdown
Facilities, and complete disposal/disposition
of approximately 825 MT Of Un-Irradiated
Fuel Source Materials located in the 300
Avrea Fuel Supply Shutdown Facilities.

Due: 30 September 2006

M-092-11-T01: Complete dispositions for all
Hanford non-rad sodium by 30 September
2004

This work scope shall be done in
compliance with:

« HNF-5810, "324 Building Deactivation
Project Authorization Agreement"

* DOE/EA-0987, “Disposition of Alkali
Metal Test Loops, Hanford Site, Richland,
Washington”.

CD0366
Authorization Agreement 324
(review and update yearly)

None Identified

CDO0367

665.3 MT of uranium metal
fuel packaged, shipped and
disposed from the 300 Area
Due: 31 March 2006

None Identified

CDO0368

158.19 MT of uranium metal
fuel packaged, shipped and
disposed from the 300 Area
Due: 31 March 2006

None Identified

CD0349

Request for amendment to the
SARP addressing the 1.25%
enriched fuel and scrap and
allowing shipments below 60
degrees Fahrenheit

GF0115

Response to request for
amendment to the SARP
addressing the 1.25%
enriched fuel and scrap and
allowing shipments below 60
degrees Fahrenheit within 90
days of submittal
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C.2.4.1 Fast Flux Test Facility (FFTF) Cleanup

C.2.4.1.1 Maintain Safe & Compliant FFTF Complex
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain assigned facilities, structures,
operating systems and equipment, and
monitoring systems in compliance with
applicable directives and regulatory
documents until the facilities are
decommissioned. Prepare and package waste
streams for disposition as required and
dispose as appropriate. Maintain radiological
control and access control to ensure
personnel safety.

CD0043

FFTF Update to Final Safety
Analysis Report (FSAR)
(Including Hazard Analysis
Data) (Annual)

GF0051

Review and approve annual
updates to the FFTF FSAR.
Anniversary date for
submittals is August 31.

CD0044

Discharge Monitoring Report
for State Waste Discharge
Permit ST 4501 (Semi
annually)

None Identified

CDO0045

Authorization Agreements for
FFTF (review and update
yearly)

None Identified

C.2.4.1.2 Transition FFTF Complex

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Remove 376 irradiated and unirradiated fuel
components from the FFTF Complex,
package and ship to a secure storage area.
Drain approximately 260,000 gallons of
liquid metal (mostly sodium) from the reactor
systems, the two fuel storage vessels, and
their auxiliary systems and store in tanks
located in the Sodium Storage Facility (SSF).
Provide a protective blanket of inert gas over
the approximately 3,600 gallons of residual
sodium remaining temporarily in plant
components until sodium is dispositioned.
Drain and de-energize support systems as
appropriate, in both the reactor and the
support buildings in order to remove
potential hazards.

The Contractor shall transition the Fast Flux
Test Facility to low-cost, stable, deactivated
conditions (requiring minimal surveillance

and maintenance) pending final disposition.

The Contractor shall shut down the FFTF
auxiliary systems not required to support
immediate sodium residuals disposition and
decommissioning.

The Contractor shall upgrade the FFTF
closed loop ex-vessel handling machine.

The Contractor shall drain secondary heat
transport sodium from the FFTF.

The Contractor shall drain the sodium from
the FFTF reactor vessel, heat transport loops,
and the two fuel storage vessels.

The Contractor shall complete repairs and
upgrades to the FFTF Solid Waste Cask.

The Contractor shall procure Interim Storage
Casks.

The Contractor shall wash the remaining fuel
in FFTF and place it in Interim Storage Casks
(ISCs).

The Contractor shall disassemble fuel
assembly MFF-1.

The Contractor shall load and transfer ISCs
to the 200 Area ISA.

The Contractor shall flush and drain the two
in-containment NaK cooling systems.

The Contractor shall drain NaK in the Fuel
Storage Facility cooling system.

The Contractor shall lower the primary

CD0047

Secondary heat transport
system loops drained of
sodium

Due: 31 May 2003

None Identified

CDO0048

81 fuel assemblies removed
from FFTF

Due: 22 January 2004

None Identified

CDO0374

Fuel assembly MFF-1
disassembled and fuel pins
loaded into Ident-69 pin
containers or pin baskets, as
appropriate

Due: 31 July 2004

None Identified

CDO0375

Five additional interim
storage casks (ISCs) loaded
and transferred to 200 ISA
Due: 31 August 2004

None Identified

CD0432

Ten additional interim storage
casks (ISCs) loaded and
transferred to 200 ISA.

Due: 31 March 2005

None Identified

CD0433

The 10" interim storage cask
(1SC) from deliverable
CD0432 above loaded and
stored in the 400 Area ISA,
and six additional ISCs
loaded with fuel and placed in
the 400 Area ISA.

Due: 30 November 2005

None Identified

CDO0376

Sodium flush completed for
the two in-containment
sodium-potassium (NaK)
alloy cooling systems

Due: End of FFTF Contract

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
sodium level in the reactor vessel and drain  |[Transition
the three primary loops. CD0377 None Identified

The Contractor shall transition FFTF work
scope to the FFTF D&D Contractor upon
award and direction from the RL Contracting
Officer.

Post Contract Period:
The contractor shall transition facilities
identified in the table below.

This work scope shall be done in
compliance with:

« DOE/EA-0993, "Environmental
Assessment, Shutdown of the Fast Flux Test
Facility, Hanford Site, Richland,
Washington"

* DOE/RL-89-10, "Hanford Federal Facility
Agreement and Consent Order (Tri-Party
Agreement), Revision 6"

« Authorization Agreement for Fast Flux Test
Facility

NaK in the Fuel Storage
Facility Cooling System
drained

Due: End of FFTF Contract
Transition

CD0378

Primary sodium level in the
reactor vessel lowered and the
three primary loops drained
Due: End of FFTF Contract
Transition

None Identified

CD0434

Fuel assemblies PO-4, SRF-3,
and SRF-4 disassembled and
fuel pins loaded into Ident-69
pin containers or pin baskets,
as appropriate.

Due: 30 November 2005

None Identified

CD0435

Fuel assembly ACN-1
disassembled and fuel pins
loaded into Ident-69 pin
containers.

Due: 31 March 2006

None Identified

CD0436

Three additional Interim
Storage Casks (ISCs) loaded
with fuel and placed in the
400 Area ISA.

Due: 31 March 2006

None Identified

CD0437

FFTF Reactor and FSF
sodium drained to the
maximum extent practical
and sodium transferred to the
Sodium Storage Facility.
Due: 30 September 2005

None Identified

CD0438
FFTF work scope transitioned
to FFTF D&D Contractor.

None Identified

C.2.4.1.3 Disposition FFTF Sodium

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate the Sodium Storage Facility until
sodium is dispositioned. Transport the bulk
sodium by truck to Argonne National
Laboratory - West (ANL-W) Sodium
Processing Facility in Idaho, where it will be
converted to sodium hydroxide. Return the
sodium hydroxide to Hanford by truck where
it will be used by the DOE Office of River
Protection in the treatment of high-level tank
waste at Hanford. Remove the residual
sodium from the plant systems by a
combination of in-situ cleaning and physical
component removal for cleaning or storage.

Post Contract Period:

Remove the residual sodium from the plant
systems. Ship sodium to the ANL-W Sodium
Processing Facility for conversion to usable
sodium hydroxide.

Sodium residuals shall be accommodated to a
stabilized condition such that long-term
monitoring and surveillance of the FFTF
could be conducted in a safe and
environmentally sound manner.

The retrieved sodium from FFTF shall be
stored in the Sodium Storage Facility.

This work scope shall be done in
compliance with:

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Upon direction, decommission the FFTF
complex in accordance with approved
Environmental documentation. At the point
where all systems and spaces at the facility
achieve their respective end state condition,
disposition is achieved and the DOE will
verify the end state.

Prepare analysis, including development of
alternative descriptions and waste plans, as
may be useful to prepare appropriate NEPA
documentation for decommissioning the
FFTF.

Post Contract Period:

The Contractor shall disposition the assigned
FFTF buildings and structures identified in
the table below in compliance with regulator
and DOE decisions.

CD0052

Draft document to include
environmental and cost
analyses and alternative
descriptions to be used in

preparing appropriate NEPA

documentation for

decommissioning the FFTF.

Due: 30 September 2003

None Identified

End State Definition

Building Description

Contract Period Scope

Post-Contract Period

Scope

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

FFTF Reactor Containment Building

« Complete Transition
» Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
» Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
» Complete Disposition

Maintenance & Storage Facility (MASF)

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

Transformer Station, East DHX Al 2.4kV

« Complete Transition
» Complete Disposition

Transformer Station, South DHX A2 2.4kV

« Complete Transition
« Complete Disposition

Transformer Station, West DHX A3 2.4kV

« Complete Transition
« Complete Disposition

Auxiliary Equipment Building, East

« Complete Transition
» Complete Disposition

Auxiliary Equipment Building, West

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

« Complete Transition
« Complete Disposition

Building Number
402 Sodium Storage Facility
403 Fuel Storage Facility
405
408A Main Heat Dump, East
408B Main Heat Dump, South
408C Main Heat Dump, West
409A Closed Loop Heat Dump, East #1
409B Closed Loop Heat Dump, East #2
432A ISA Covered Equipment Storage
436 Training Facility
437
440 90-day Covered Storage Pad
451A FFTF Substation, 115kV
453A
453B
453C
4621E
4621W
4701A Former FFTF Guard Station
4703 FFTF Control Building
4710 FFTF Office Bldg

« Complete Transition

Sec C M226 7-28-05

C-81

7/28/05 5:27 PM




Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M226

End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period

Scope

» Complete Disposition

4713A

Riggers & Drivers Operations Facility

« Complete Transition
« Complete Disposition

4713B

FFTF Maintenance Shop

« Complete Transition
« Complete Disposition

4713C

Contaminated Storage Warehouse

« Complete Transition
« Complete Disposition

4713D

Interim Maintenance and Storage Facility

« Complete Transition
» Complete Disposition

4716

FFTF Rigging Loft

« Complete Transition
« Complete Disposition

4717

Reactor Service Building

« Complete Transition
« Complete Disposition

4718

400 Area Interim Storage Area Pad

« Complete Transition
» Complete Disposition

4721

FFTF Emergency Generator Building

« Complete Transition
« Complete Disposition

4734A

FFTF Argon/Nitrogen DEWAR Pad

« Complete Transition
« Complete Disposition

480A

Water Supply Well House (P-14)

« Complete Transition
« Complete Disposition

480B

Water Supply Well House (P-15)

« Complete Transition
» Complete Disposition

480D

Water Supply Well House (P-16)

« Complete Transition
« Complete Disposition

481

Water Pump House

« Complete Transition
« Complete Disposition

481A

Water Pump House

« Complete Transition
» Complete Disposition

482A

Water Storage Tank (T-58)

« Complete Transition
« Complete Disposition

482B

Water Storage Tank (T-87)

« Complete Transition
« Complete Disposition

482C

Water Storage Tank (T-330)

« Complete Transition
« Complete Disposition

483

Cooling Towers Chemical Addition Bldg

« Complete Transition
» Complete Disposition

484

FFTF In-Containment Chiller Water
Equipment Bldg

« Complete Transition
« Complete Disposition

4842B

Switchgear Bldg for Pump House

« Complete Transition
« Complete Disposition

491E

HTS Service Building, East

« Complete Transition
» Complete Disposition

491S

HTS Service Building, South

« Complete Transition
« Complete Disposition

491W

HTS Service Building, West

« Complete Transition
« Complete Disposition

Waste Site Closures

Site Number

Site Description

Associated Building Number

400-31

400-31, Sodium Storage Facility, 402 Building

402

437 MASF

437 MASF, 400 Area Maintenance and Storage Facility, 437 Maintenance  |[437

and Storage Facility
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C.2.4.2.1 Disposition balance of 400 Area Facilities
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Perform the facility assessment and submit
for the lead regulating agency and DOE
decision. Perform transition activities (e.g.,
Flush, isolate and blank process or sub-
process systems; remove radioactive and
hazardous materials and mixed wastes;
deactivate non-essential systems and utilities;
remove excess materials and equipment).
Achieve the final end state for the facility
(e.g. entombment or dismantlement and site
restoration) including closure of any TSDs.
At the point where all systems and spaces at
the facility achieve their respective end state

The Contractor shall disposition the assigned
400 Area buildings and structures in
compliance with regulator and DOE
decisions.

CD0056

Facilities transitioned and
dispositioned as identified in
table below.

None Identified

condition, disposition is achieved and the

DOE will verify the end state.

End State Definition

- _— o . Post-Contract Period

Building Number Building Description Contract Period Scope Scope

4220 Telephone Exchange Building « Complete Transition
« Complete Disposition

4221 HLAN Fiber Hub « Complete Transition
» Complete Disposition

427 Fuels and Materials Examination Facility « Complete Transition
(FMEF) « Complete Disposition

427A Argon / Hydrogen Mixing Bldg « Complete Transition
« Complete Disposition

451B Electrical Substation 115kV « Complete Transition
« Complete Disposition
4607 Septic Tank « Complete Disposition

4608B Control Structure & Process Sewer Sampling « Complete Transition
Station « Complete Disposition

4701B Former Guard Station « Complete Transition
« Complete Disposition

4701C FMEF Gate Bldg » Complete Transition
» Complete Disposition

4702 Office Building « Complete Transition
« Complete Disposition

4704N Security Maintenance Shop « Complete Transition
« Complete Disposition

4704S 400 Area Fire Station » Complete Transition
« Complete Disposition

4706 Office Building « Complete Transition
« Complete Disposition

4707 400 Area Site Support Office « Complete Transition
« Complete Disposition

4719 Medical Aid Station « Complete Transition
« Complete Disposition

4722B Carpenter Shop » Complete Transition
» Complete Disposition

4722C Painters Shop « Complete Transition
« Complete Disposition

4726 Carpenter Supply Storage Bldg « Complete Transition
« Complete Disposition
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End State Definition

o o s . Post-Contract Period

Building Number Building Description Contract Period Scope Scope

4727 Maintenance Flammable Storage Building « Complete Transition
« Complete Disposition

4732A Warehouse « Complete Transition
« Complete Disposition

4732B Warehouse « Complete Transition
« Complete Disposition

4732C Warehouse « Complete Transition
« Complete Disposition

4734B Site Service Maintenance Shop » Complete Transition
» Complete Disposition

4734C Warehouse « Complete Transition
« Complete Disposition

4734D Warehouse « Complete Transition
« Complete Disposition

4760 Construction Shop » Complete Transition
« Complete Disposition

4790 Patrol Headquarters Building « Complete Transition
« Complete Disposition

4790A Microwave Tower Storage « Complete Transition
« Complete Disposition

4791TC Warehouse (General Storage) « Complete Transition
« Complete Disposition

4802 Office / Warehouse » Complete Transition
» Complete Disposition

4814 Warehouse « Complete Transition
« Complete Disposition

4831 Flammable Storage « Complete Transition
« Complete Disposition

483A FMEF Cooling Tower » Complete Transition
« Complete Disposition

483B FMEM Water Treatment Building « Complete Transition
« Complete Disposition

4842A 451B Electrical Substation - Switchgear « Complete Transition
« Complete Disposition

4843 Interim Solid Sanitary Waste Transfer « Complete Transition
Facility « Complete Disposition

4862 FMEF Office Wing » Complete Transition
» Complete Disposition

Waste Site Closures
Site Number Site Description Associated Building Number
400-36 400-36, 4843 Building Temporary Transfer Station, Sanitary Waste Check ({4843
Station, 4843 Waste Inspection Facility

C.2.4.3 400 Area Waste Site Cleanup

C.2.4.3.1 Remediate 400 Area Waste Sites

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Perform the waste site assessment and submit
for the lead regulating agency and DOE
decision. Remediate the waste sites in
accordance with the approved record of

The Contractor shall remediate the assigned
400 Area waste sites in compliance with
regulator and DOE decisions.

CDO0057
Remediated waste sites as
identified in the table below

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

decision (ROD). Submit a cleanup

verification package (CVP) for

site (or groups of waste sites) to the lead
regulator and obtain regulator approval.

each waste

End State Definition

. . L . Post-Contract Period
Waste Site Number Waste Site Description Contract Period Scope Scope
400 PPSS 400 PPSS, 400 Area Process Pond and Sewer « Complete Remedial Action
System, 4904 Process Sewer System, 4904
Process Sewer Main, 4608 Percolation Pond,
4608B Control Structure and Process Sewer
Sampling Site
400-37 400-37, Fuel Oil Tank South of 4732-B « Complete Remedial Action
400-38 400-38, Fuel Oil Tank East of 4722-A « Complete Remedial Action

C.2.4.4 400 Area Surveillance and Maintenance

C.2.4.4.1 Provide Surveillance and Maintenance on 400 Area Facilities after Shutdown

SCOPE

REQUIREMENT(S)

DELIVERABLES GFS/GFI

Maintain assigned waste sites, facilities,
structures, operating systems and equipment,
and monitoring systems in compliance with
applicable directives and regulatory
documents until the facilities are
dispositioned. Maintain radiological control
and access control to the surplus facilities to
ensure personnel safety. Surveillance and
maintenance will also be conducted on 400
Area general purpose facilities.

The Contractor shall perform surveillance
and maintenance on the assigned 400 Area
buildings, structures, and waste sites.

None Identified None Identified

C.2.5 600 Area Cleanup Work

C.2.5.1 600 Area Facility Cleanup
C.2.5.1.1 Disposition 600 Area Facilities

SCOPE

REQUIREMENT(S)

DELIVERABLES |  GFSI/GFI

Perform the facility assessment and submit
for the lead regulating agency and DOE
decision. Perform transition activities (e.g.,
Flush, isolate and blank process or sub-
process systems; remove radioactive and
hazardous materials and mixed wastes;
deactivate non-essential systems and utilities;
remove excess materials and equipment).
Achieve the final end state for the facility
(e.g. entombment or dismantlement and site
restoration) including closure of any TSDs.
At the point where all systems and spaces at
the facility achieve their respective end state
condition, disposition is achieved and the
DOE will verify the end state.

Post Contract Period:

The Contractor shall disposition the assigned
600 Area buildings and structures in
compliance with regulator and DOE
decisions.

None Identified None Identified
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period Scope

1901Y

Valve House

« Complete Transition
« Complete Disposition

212N Storage Building « Complete Disposition
212P Electrical Storage & Transformer Shop « Complete Deactivation
* Complete Disposition
212R Storage Building » Complete Disposition
213 Storage Vault « Complete Deactivation
« Complete Disposition
213K Sodium Storage Bldg « Complete Transition
* Complete Disposition
216E28B Contingency Pond Bypass Control « Complete Transition
Structure « Complete Disposition
216E28C PUREX Cooling Water Line Flow Meter « Complete Disposition
216E43A Pond A at 200 Area TEDF « Complete Transition
* Complete Disposition
216E43B Pond B at 200 Area TEDF « Complete Transition
« Complete Disposition
251W Primary 230kV Switching Station « Complete Transition
« Complete Disposition
2901Y Valve House « Complete Transition
« Complete Disposition
2905P Deep Well House « Complete Transition
* Complete Disposition
2905R Deep Well House « Complete Transition
« Complete Disposition
506B Telephone Storage Building « Complete Transition
« Complete Disposition
506BA Telecommunications Facility North « Complete Transition
* Complete Disposition
604A Yakima Barricade Patrol Sentry House « Complete Transition
« Complete Disposition
604G WYE Barricade Patrol Utility Building « Complete Disposition
604H Patrol Utility Building « Complete Transition
« Complete Disposition
607 Storage Shed « Complete Disposition
609 Central Fire Station - 100 Areas « Complete Transition
« Complete Disposition
6091 HAMMER Administration Building « Complete Disposition
6092 HAMMER Training Support Building « Complete Disposition
6092A HAMMER Training Tower » Complete Disposition
6092B HAMMER Burn Structure * Complete Disposition
6092C HAZMAT Pad at HAMMER « Complete Disposition
6092D Above Ground Pipeline Pad at « Complete Disposition
HAMMER
6092E 90 Day Storage Pad at HAMMER « Complete Disposition
6092F LPG Tank & Dumpster Burn Pad at « Complete Disposition
HAMMER
6092G Flammable Liquids Burn Pad at « Complete Disposition
HAMMER
6092H HAMMER Comfort Station « Complete Disposition
60921 HAMMER Pump House « Complete Disposition
6092J HAMMER Fall Protection Pad « Complete Disposition
6092K Waste Tank Prop at HAMMER « Complete Disposition
6092L Buried and Above Ground Tanks at « Complete Disposition

HAMMER
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period Scope

6092M

Tipped and Upright Railroad Tank Cars
at HAMMER

« Complete Disposition

6092N

LPG Storage Tank at HAMMER

« Complete Disposition

60920

Railcar Leak/Fuel Truck Burn/Tanker
Trailer Leak at HAMMER

« Complete Disposition

6092P

HAMMER SCBA Search & Rescue
Training Pad

« Complete Disposition

6092Q

Trench and Utility Confined Space Prop
at HAMMER

« Complete Disposition

6092R

HAMMER Crane & Rigging Training
Pad

« Complete Disposition

6092S

Department of State port of entry training
facility

« Complete Disposition

6092T

HAMMER Steel Building at EVOC

« Complete Disposition

6092U

Vehicle Burn Prop at HAMMER

« Complete Disposition

6093

HAMMER Storage Building

« Complete Disposition

6094

Training Support Building (TSB) Annex

« Complete Disposition

609A

Fire Station - 200 Areas

« Complete Transition
* Complete Disposition

609B

Storage Building

« Complete Transition
« Complete Disposition

609D

Fire Department Training Tower

« Complete Transition
« Complete Disposition

609E

Fire Station Storage Facility

« Complete Transition
« Complete Disposition

609G

Fire Alarm and Testing Office Facility

« Complete Transition
* Complete Disposition

609H

Emergency Vehicle Storage

« Complete Transition
« Complete Disposition

610

Office And Chlorinator Storage Shelter,
Near 609 Bldg

« Complete Transition
« Complete Disposition

613

Storage Shelter

« Complete Transition
« Complete Disposition

614

Monitor Station

« Complete Transition
« Complete Disposition

614A1

Water Sampling Station

« Complete Transition
« Complete Disposition

614B1

Water Sampling Station

« Complete Transition
« Complete Disposition

621A

Yakima Barricade Emergency Generator
Shelter

« Complete Transition
« Complete Disposition

621B

Wye Barricade Emergency Generator
Shelter

« Complete Transition
« Complete Disposition

622

Meteorology Tower

« Complete Transition
« Complete Disposition

6221INA

6221N Tower Building

« Complete Transition
« Complete Disposition

6223A

6223 Tower Building

« Complete Transition
« Complete Disposition

6224A

6224 Tower Building

« Complete Transition
« Complete Disposition

622A

Elevator Control Building

« Complete Transition
« Complete Disposition

622B

Pilot Balloon Release Building

« Complete Transition
* Complete Disposition

622C

Environmental Support Storage Building

« Complete Transition
« Complete Disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period Scope

622D

Environmental Support Storage Building

« Complete Disposition

622F Environmental Support Field Office Bldg « Complete Deactivation
« Complete Disposition
622G Atmosphere Science Annex « Complete Disposition
622R Meteorology Lab « Complete Transition
« Complete Disposition
623 Seismic Relay Building « Complete Transition
« Complete Disposition
623A Plant Radio Relay Building « Complete Transition
* Complete Disposition
623B Backup Radio Repeater Bldg, Gable « Complete Transition
Mountain « Complete Disposition
626 Scale House At ERDF « Complete Transition
« Complete Disposition
6265 Utility Building WSCF « Complete Transition
« Complete Disposition
6265A WSC Covered Solid Waste Storage Pad « Complete Transition
« Complete Disposition
6266 Environmental Support Laboratory « Complete Transition
« Complete Disposition
6266A Contaminated Liquid Waste Retention « Complete Transition
Vault « Complete Disposition
6266B VAS Pump Bldg « Complete Transition
« Complete Disposition
6267 WSCF Cold Sample Archiving Facility « Complete Transition
« Complete Disposition
6268 WSCF Sample Equipment Cleaning « Complete Transition
Facility « Complete Disposition
6269 WSCF Mobile Laboratory Storage « Complete Transition
Facility « Complete Disposition
6270 Environmental Data Remedial Tracking « Complete Transition
System Facility « Complete Disposition
6290 Rigging Services Facility « Complete Transition
« Complete Disposition
6292 Rigging Loft Storage Building South of « Complete Transition
6290 « Complete Disposition
6293 Crane & Rigging Change Room & « Complete Transition
Meeting Bldg « Complete Disposition
630 Plant Microwave Tower/Equipment « Complete Transition
Facility « Complete Disposition
652 Sub-station / Riverland « Complete Transition
« Complete Disposition
6618 Facility Environmental Restoration Disposal « Complete Transition
Facility « Complete Disposition
661A Target Range Control Building « Complete Transition
« Complete Disposition
662 Patrol Training Building « Complete Transition
« Complete Disposition
662A Patrol Exercise & Training Facility « Complete Transition
« Complete Disposition
6652C Space Science Laboratory « Complete Transition
« Complete Disposition
6652CSHED Storage Building « Complete Transition
« Complete Disposition
6652D Pump House « Complete Transition
« Complete Disposition
6652DOME2 PNNL Atmospheric Facility « Complete Transition

« Complete Disposition
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End State Definition

Building Number

Building Description

Contract Period Scope

Post-Contract Period Scope

6652E

PNNL Lysimeter Preparation Building

« Complete Transition
« Complete Disposition

6652G ALE Field Storage Building « Complete Transition
« Complete Disposition

6652H ALE Laboratory 1 « Complete Transition
« Complete Disposition

66521 ALE Headquarters « Complete Transition
« Complete Disposition

6652J ALE Laboratory Il « Complete Transition
« Complete Disposition

6652K Pump House « Complete Transition
« Complete Disposition

6652L Missile Bunker « Complete Transition
« Complete Disposition

6652M Fallout Laboratory « Complete Transition
« Complete Disposition

66520 Storage Building « Complete Transition
« Complete Disposition

6652PH Fire Protection Pump House « Complete Transition
* Complete Disposition

6652R Acid Storage Shed - Inactive « Complete Transition
« Complete Disposition

6652T Fire Protection Lower Pump House « Complete Transition
« Complete Disposition

6652U Rattlesnake Mountain Upper Pump « Complete Transition
House « Complete Disposition

6653 Sample & Monitoring Building « Complete Transition
« Complete Disposition

6653A TEDF Pump Station #3 « Complete Transition
« Complete Disposition

6654 AT&T Wireless Services Equip Shelter « Complete Transition
« Complete Disposition

668 Instrument Calibration Monitoring « Complete Transition
Station « Complete Disposition

6701 WYE Barricade Guard House « Complete Transition
« Complete Disposition

6701A Guardhouse WYE Barricade « Complete Transition
« Complete Disposition

6701B Rattlesnake Barricade SR240/Beloit « Complete Transition
Access « Complete Disposition

6701C Rattlesnake Barricade Off Of 240 « Complete Transition
« Complete Disposition

671 Central Landfill Disposal Storage « Complete Transition
« Complete Disposition

676 Communications Support Building « Complete Transition
« Complete Disposition

712 Records Center Printing and « Complete Transition
Reproduction Plant * Complete Disposition

712B IRM Litigation Support Facility « Complete Transition
« Complete Disposition

748 Radiosurgery Facility « Complete Transition
« Complete Disposition

MO001 Mobile Office « Complete Transition
« Complete Disposition

MO002 Mobile Office « Complete Transition
« Complete Disposition

MO005 Mobile Office @ Hts Pipeyard « Complete Transition

« Complete Disposition
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End State Definition

Building Number Building Description Contract Period Scope Post-Contract Period Scope

MO222 Mobile Office -Gun Cleaning « Complete Transition
« Complete Disposition

MO259 Mobile Office Classroom at HAMMER « Complete Disposition

MO260 Mobile Office at HAMMER « Complete Disposition

MO261 Mobile Office at HAMMER « Complete Disposition

MO280 Mobile Office « Complete Transition
« Complete Disposition

MO0292 Mobile Office « Complete Transition
« Complete Disposition

MO302 Mobile Office -Armorer Shop « Complete Transition
« Complete Disposition

MO304 Mobile Office @ Hts Pipeyard « Complete Transition
« Complete Disposition

MO315 Mobile Office -Storage « Complete Transition
* Complete Disposition

MO441 Sanitary Waster Tank Shelter « Complete Transition
« Complete Disposition

MO502 Mobil Office — Storage « Complete Transition
« Complete Disposition

MO505 Mobile Office At Wye Barricade « Complete Transition
« Complete Disposition

MO509 Mobile Office at 622F Weather Station « Complete Transition
* Complete Disposition

MO702 Mobile Office @ Hts Pipeyard « Complete Transition
« Complete Disposition

MO0842 Mobile Office -Lunchroom « Complete Transition
« Complete Disposition

M0O998 Field Trailer Hts Yard « Complete Transition
* Complete Disposition

T520-6 Navy Mars Radio Station « Complete Transition
« Complete Disposition

TC66 242z Temporary Access « Complete Transition
« Complete Disposition

X7 Railroad Tools Shed, Outside 200e « Complete Transition

(Inactive) « Complete Disposition
Waste Site Closures
Site Number Site Description Associated Building Number
212-N 212-N, 212-N Building, Metal and Fuel Storage Basin Facility, 212-N 212N
Fissile Storage Facility

212-P 212-P, 212-P Building PCB Storage Facility, 212-P Storage Facility 212pP

212-R 212-R, 212-R Storage Facility 212R

C.2.5.2 600 Area Waste Site Cleanup

C.2.5.2.1 Remediate 600 Area Waste Sites

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Perform the waste site assessment and submit

for the lead regulating agency and DOE
decision. Remediate the waste sites in

The Contractor shall complete assessments
for the 618-10 and 618-11 burial grounds.

CD0059
Remediated waste sites as
identified in the table below

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
accordance with the approved record of Post Contract Period: CD0234 None Identified
decision (ROD). Submit a cleanup The Contractor shall complete remediation of |[M-16-66: Complete
verification package (CVP) for each waste  ||the assigned 600 Area waste sites in preliminary design and
site (or groups of waste sites) to the lead compliance with regulator and DOE documented safety analysis
regulator and obtain regulator approval. decisions. for remedial actions at the

618-10 and 618-11 burial
This work scope shall be done in grounds.
compliance with: Due: 30 September 2004

* 53 FR 12449, April 14, 1988, Vol. 53, pp.
12449; “Disposal of Hanford Defense High-
Level, Transuranic, and Tank Waste,
Hanford Site, Washington; Record of
Decision”

« Interim Action ROD for the DOE Hanford
300-FF-2 Operable Unit, April 2001

End State Definition

Post-Contract Period

Waste Site Number Waste Site Description Contract Period Scope Scope

200-A TEDF 200-A TEDF, 200 Area Treated Effluent « Complete Remedial Action
Disposal Facility, TEDF, 600-145, 216-E-
43A and 216-E-43B

200-N-3 200-N-3, Ballast Pits « Complete Remedial Action

216-N-1 216-N-1, 212-N Swamp, 216-N-1 Swamp, « Complete Remedial Action
216-N-1 Covered Pond

216-N-2 216-N-2, 212-N Storage Basin Crib #1, 212- « Complete Remedial Action
N #1 Trench, 216-N-1 Trench, 216-N-2
Trench

216-N-3 216-N-3, 212-N Storage Basin Crib #2, 212- » Complete Remedial Action
N #2 Trench, 212-N #2 Grave, 212-N-2
Trench, 212-N-3 Trench

216-N-4 216-N-4, 216-N-2, 216-N-4 Swamp, 212-P « Complete Remedial Action
Swamp

216-N-5 216-N-5, 212-P Storage Basin Crib, 212-P « Complete Remedial Action
Trench, 212-P Grave, 216-N-5 Trench

216-N-6 216-N-6, 212-R Swamp, 216-N-6 Swamp » Complete Remedial Action

216-N-7 216-N-7, 212-R Storage Basin Crib, 212-R » Complete Remedial Action
Trench, 212-R Grave, 216-N-7 Trench

216-N-8 216-N-8, West Lake, West Pond, 216-N-8 « Complete Remedial Action
Pond, Honeyhill Pond, Seepage Pond

241-EW-151 241-EW-151, 241-EW-151 Vent Station « Complete Remedial Action

Catch Tank, 241-EW-151 Vent Station, Vent
Station, 200 Area East-West Vent Station

2607-FSM 2607-FSM, 609 Building Septic Tank 2607- « Complete Remedial Action
FSM, 100 Area Fire Station Septic Tank,
1607-FSM, 6607-FSM

2607-FSN 2607-FSN, 609A Building Septic Tank 2607- » Complete Remedial Action
FSN

2607-N 2607-N, 212-N Septic Tank and Tile Field « Complete Remedial Action

2607-P 2607-P, 212-P Septic Tank and Tile Field » Complete Remedial Action

2607-R 2607-R, 212-R Septic Tank and Tile Field » Complete Remedial Action

600 CL 600 CL, 600 Area Central Landfill, Central « Complete Remedial Action

Landfill, Central Waste Landfill, CWL, Solid
Waste Landfill, SWL, 671

600 NRDWL 600 NRDWL, 600 Area Nonradioactive « Complete Remedial Action
Dangerous Waste Landfill, NRDW Landfill,
Nonradioactive Dangerous Waste Landfill
(Central Landfill), NRDWL

600 OCL 600 OCL, 600 Area Original Central « Complete Remedial Action
Landfill, Original CLF
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End State Definition

Waste Site Number

Waste Site Description Contract Period Scope

Post-Contract Period

Scope

600-146 600-146, Steel Structure on Northwest Side » Complete Remedial Action
of Gable Mountain

600-148 600-148, ERDF, Environmental Restoration « Complete Remedial Action
Disposal Facility

600-151 600-151, Dumping Areas 50 yards and 200 [ Turned over to another contractor
yards Downstream of River Mile 14, Military ||for final disposition
installation NW of 100H Area

600-152 600-152, Military Septic Tanks * Turned over to another contractor

for final disposition

600-156 600-156, Construction Debris Dump Site » Complete Remedial Action

600-187 600-187, West Lake Honey Dump Station « Complete Remedial Action

600-211 600-211, State Approved Land Disposal Site, « Complete Remedial Action
SALDS, 616A, 616-A

600-212 600-212, Relocatable Latrine Facility » Complete Remedial Action
Holding Tank System

600-214 600-214, 600 Area Purgewater Storage and « Complete Remedial Action
Treatment Facility, MODU-Tanks, 600-
PSTF

600-217 600-217, H-61-H Anti-Aircraft Artillery Site « Complete Remedial Action
Sewer System

600-218 600-218, H-61-H Anti-Aircraft Artillery Site « Complete Remedial Action
Dumping Area

600-220 600-220, H-51 Anti-Aircraft Artillery Site » Complete Remedial Action
Dumping Area

600-222 600-222, H-60 Gun Site « Complete Remedial Action

600-226 600-226, Gun Site H-42 Dumping Area « Complete Remedial Action

600-227 600-227, H-40 Gun Site Building » Complete Remedial Action
Foundations

600-228 600-228, H-40 Gun Site Dumping Area « Complete Remedial Action

600-230 600-230, RCRA General Inspection » Turned over to another contractor
200WFY97 Item #4 Historic Disposal Site  ||for final disposition

600-235 600-235, Lead Sheathed Telephone Cables » Complete Remedial Action

600-236 600-236, Soilcell 607 Site; Petroleum « Complete Remedial Action
Contaminated Soil

600-243 600-243, Petroleum Contaminated Soil « Complete Remedial Action
Bioremediation Pad, Bioremediation Pad
inside Gravel Pit #6

600-261 600-261, Standard Gauge Railroad Track, « Complete Remedial Action
601 Structures

600-262 600-262, West Lake Test Crib » Complete Remedial Action

600-272 600-272, Petroleum-Contaminated Borehole, « Complete Remedial Action
Well 699-43-2

600-275 600-275, 218-W-14, Igloo Site, Army Ammo « Complete Remedial Action
Site, Regulated Storage Area

600-36 600-36, Ethel Railroad Siding (Burn Pit) « Complete Remedial Action

600-37 600-37, Browns Wells, Johnson's Wells « Complete Remedial Action

600-38 600-38, Railroad Siding Susie, 600-25, Susie « Complete Remedial Action
Junction

600-40 600-40, West of West Lake Dumping Area « Complete Remedial Action

600-51 600-51, Chemical Dump, Pile of White « Complete Remedial Action
Powder

600-58 600-58, H.J. Ashe Substation Qil/Water « Complete Remedial Action
Separator & Drywells, BPA SWMU #13

600-59 600-59, H.J. Ashe Substation Storage Area, » Complete Remedial Action

BPA SWMU #12, Generator Storage Area
Sump
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End State Definition

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

600-60, H.J. Ashe Substation Switchyard

« Complete Remedial Action

« Complete Remedial Action

600-62, Benton Switch Substation Releases

« Complete Remedial Action

600-63, 300-N Lysimeter Area, Recharge
Study Site, Buried Waste Test Facility,
Vadose Zone Field Study - 300 North,

« Complete Remedial Action

600-65, 607 Batch Plant Drum Site

« Complete Remedial Action

600-66, 607 Batch Plant Orphan Drums

« Complete Remedial Action

600-70, Solid Waste Management Unit
(SWMU) #2 - Miscellaneous Solid Waste

« Complete Remedial Action

600-71, 607 Batch Plant Burn Pit

« Complete Remedial Action

618-10, 300 North Solid Waste Burial

« Complete Remedial Action

618-11, Y Burial Ground, 318-11, 300 Wye

« Complete Remedial Action

622-R ST, 622-R Septic Tank, 622-R
Atmospheric Physics Laboratory Septic Tank

« Complete Remedial Action

628-2, 100 Area Fire Station Burn Pit

« Complete Remedial Action

6607-1, H-40 Gun Site Septic Tank

« Complete Remedial Action

6607-16, Septic Tank, Project C-018H, ECN-

« Complete Remedial Action

6607-2, Gun Site H-42 Septic Tank

« Complete Remedial Action

6607-3, Anti-Aircraft Artillery Site H-51

« Complete Remedial Action

6607-5, 616 Building Septic System

« Complete Remedial Action

6607-9, Septic Tank 6607-9 Large On-Site
Sewage System, Project W-011H

« Complete Remedial Action

OCSA, Old Central Shop Area, Central Shop

« Complete Remedial Action

UPR-200-N-1, Unplanned Release at the

« Complete Remedial Action

UPR-200-N-2, 200-N-2, Unplanned Release
near Well Pumphouse No. 2, Well

« Complete Remedial Action

UPR-600-12, UN-600-12, UNH Spill to

« Complete Remedial Action

UPR-600-21, Contamination found Northeast

« Complete Remedial Action

Waste Site Number

600-60

Facility
600-61 600-61, White Bluffs Substation
600-62
600-63

VZFS300N
600-65
600-66
600-70
600-71
618-10

Ground, 318-10
618-11

Burial Ground
622-R ST
628-2
6607-1
6607-16

C018H-040
6607-2
6607-3

Septic Tank
6607-5
6607-9
OCSA

Area
UPR-200-N-1

212-R railroad spur
UPR-200-N-2

Pumphouse East of 212-R
UPR-600-12

Route 4S
UPR-600-21

of 200 East Area, UN-216-E-31
UPR-600-22

UPR-600-22, WPPSS Windrow Site, 600-21

« Complete Remedial Action

C.2.5.3 600 Area Surveillance and Maintenance

C.2.5.3.1 Provide Surveillance and Maintenance on 600 Area Facilities after Shutdown

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain assigned waste sites, facilities,
structures, operating systems and equipment,
and monitoring systems until the facilities are

The Contractor shall perform surveillance
and maintenance on the assigned 600 Area
buildings, structures, and waste sites.

None Identified

dispositioned. Maintain radiological control
and access control to the surplus facilities to
ensure personnel safety.

None Identified
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C.2.6 Groundwater Protection

C.2.6.1 Manage and Integrate Hanford Site Groundwater Protection
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Manage and integrate the Hanford
Groundwater Protection efforts by all site
contractors, including groundwater
monitoring and investigations
(characterization, assessment, and technology
needs) geophysical logging support services
to identify and implement groundwater
remedial alternatives, protective measures,
and closure.

The Contractor shall manage and integrate
site groundwater science and technology
requirements, groundwater assessments,
groundwater migration modeling, and annual
review/summary of 200 Area Performance
Assessments. Comply with the Disposal
Authorization Statement.

The Contractor shall manage and integrate
human health and ecological assessments and
other modeling studies to determine impacts
to the regional ecology of Hanford's past and
present operations as well as impacts of any
specific groundwater cleanup, operational, or
closure actions.

CD0060

Complete Site-Wide Well
Management Plan including
assignment of all monitoring
wells to the Contractor.
Due: 30 September 2003

None Identified

CDO0304

Vadose Zone Monitoring
Study. Interim Report
Due: 5 June 2003

None Identified

CDO0305

Vadose Zone Monitoring
Study, Final Report
Due: 31 October 2003

None Identified

C.2.6.2 Prevent Further Degradation

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Limit and control the migration of
contaminants already in the soil and
groundwater by reducing natural and
artificial recharge.

The Contractor shall initiate actions to
eliminate sources of water infiltration
contributing to migration of contaminates in
the Hanford Site VVadose zone.

Post Contract Period:

Remaining recharge conditions that
contribute to migration of groundwater
contamination shall be eliminated.

CD0379

3 Central Plateau water
system renovations.
Due: 31 March 2006

None Identified

CDO0064

70 high-risk, high priority
Central Plateau wells
decommissioned

Due: 30 September 2005

None Identified

CDO0380

185 high priority wells
decommissioned, for a
cumulative total of 255 high-
risk, high-priority Central
Plateau wells
decommissioned.

Due: 30 September 2005

None Identified

C.2.6.3 Monitor Groundwater

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Manage and integrate the site-wide
groundwater monitoring program conducted
by the groundwater monitoring contractor
(PNNL). Prepare DQOs, sampling and
analysis plans, waste management plans and
other regulatory documentation as needed for
existing groundwater operable units where
active groundwater remediation is occurring.
Perform activities required to maintain or
refurbish the wells used to monitor the
groundwater in the vicinity of facilities and
contaminant sources that could potentially
impact groundwater.

The Contractor shall provide technical
planning and reporting for groundwater long
term monitoring and CERCLA monitoring,
and purge water truck support.

The Contractor shall operate the Modutanks
for disposal of extracted groundwater from
site well sampling and maintenance
activities, and associated groundwater
characterization and remediation tasks.

The Contractor shall submit and obtain
approval of regulatory documents to support
Modutanks closure activities.

The Contractor shall upgrade the Effluent
Treatment Facilities to accept purge water.

M-024-57D: Install a cumulative of 30 Wells
by 31 December 2004

M-024-57G: Install a cumulative of 45 Wells

CDO0067

M-24-00N: Install RCRA
groundwater monitoring
wells at the rate of up to 50
(if required).

Due: 31 December 2002

None Identified

CDO0068

M-24-000: Install RCRA
groundwater monitoring
wells at the rate of up to 50
(if required).

Due: 31 December 2003

None Identified

CD0239

M-24-56: Two additional
wells installed at SST waste
management area TX-TY;
location 1: well installed
down gradient (perimeter)
between well 299-W 14-6
and 299-W 14-14; location 2:
well installed approximately

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

by 31 December 2005

Post Contract Period:

M-024-57J: Install a cumulative of 60 Wells
by 31 December 2006

M-024-57M: Install a cumulative of 75
Wells by 31 December 2007

180 ft south of well W-15-22.
Due: 31 December 2002

CD0355

Integrated groundwater
monitoring system
(cumulative 60 wells as
identified in TPA M-024-57)
Due: 31 July 2006

None Identified

C.2.6.4 Remediate Hanford Site Groundwater

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Implement groundwater remediation actions
resulting from interim and final Records Of
Decision and Action Memorandum.

Remediate soil vapor at 200-ZP-2 (PW-1)
Operable Unit to reduce carbon tetrachloride
concentration in the vadose zone.

The Contractor shall implement groundwater
remedial actions in accordance with approved
records of decision (e.g., pump and treat).

The Contractor shall install and begin
operation of temporary vapor extraction
system in Trench T-04 in the 218-W-4C
Burial Ground.

The Contractor shall install and operate
Temporary Vapor Extraction System at 218-
W-3A Burial Ground prior to TRU retrieval.

The Contractor shall connect well 199-K-
114A to the current Pump-and-Treat
Extraction System.

The Contractor shall install and operate a
Calcium Polysulfide treatability test at 100-
KR-4.

This work scope shall be done in
compliance with:

 200-ZP-1 Interim Action Declaration of the
ROD

« Action Memorandum: Expedited Response
Proposal for 200 West Carbon Tetrachloride
Plume (200-ZP-2 Action Memorandum)

« Interim Action ROD for the 200-UP-1
Operable Unit

« Interim Action ROD for the DOE Hanford
100-HR-3 and 100-KR-4 Operable Units

« Interim Action ROD for the DOE Hanford
100-NR-1 and 100-NR-2 Operable Units

Post Contract Period:

The Contractor shall complete the RI/FS
proposed plans for 200-UP-1 by 30
December 2008.

M-015-48B The contractor shall submit
Draft A 200-ZP-1 CERCLA Feasibility
Study/Proposed Plan to EPA by 31 May
2007.

CD0071

100 HR-3 H Area remedial
action objectives attained.
Due: 31 March 2006

None Identified

CD0072

200-UP-1 remedial action
objectives attained.

Due: 31 March 2006

None Identified

CDO0382

100 HR-3 H Area extraction
well power source removed.
Due: 30 September 2006

None Identified

CD0383

200-UP-1 extraction well
power source removed.
Due: 30 September 2006

None Identified

CDO0073

Complete baseline efforts for
delineation of DNAPL
sources associated with the
Carbon Tetrachloride plume
in 200 West (ZP-1).

Due: 30 September 2004

None Identified

CDO0074

Prepare EPA CERCLA 5
year review for all active and
no action groundwater
operable units.

Due: 30 May 2005

None Identified

CD0232

M-16-27C: Completed 100-
HR-3 PHASE I, ISRM
barrier emplacement,
planning, well installation,
and barrier emplacement.
Due: 30 June 2003

None Identified

CD0233

M-16-28A: Connection well
199-K-126 to the 100-KR-4
pump and treat extraction
system.

Due: 15 January 2003

None Identified

CD0384

100-NR-2 extraction well
power source removed
Due: 30 March 2006

None Identified

CDO0385

100-NR-2 passive aquifer
barrier installed

Due: 30 September 2006

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

CD0386

100 HR-3D 100-D pump and
treat system compliant with
DOE approved capture zone
analysis

Due: 31 March 2006

None Identified

CDO0387

200-ZP-1 pump and treat
system compliant with DOE
approved capture zone
analysis

Due: 31 March 2006

None Identified

CD0316

218-W-4C Burial Ground
Trench T-4 Temporary vapor
extraction system (M91-40P).
Due: 15 November 2003

None Identified

CDO0370

Connect well 199-K-114A to
the 100-KR-4 pump and treat
extraction system.

Due: 30 November 2004

None Identified

CD0371

100KR-4 Calcium
Polysulfide Treatability Test
Plan.

Due: 31 December 2004

None Identified

CDO0372

M-16-28B: In-field
Treatability Test using
Calcium Polysulfide at 100-
KR-4 initiated.

Due: 1 July 2005

None Identified

CDO0373

100-KR-4 Calcium
Polysulfide Treatability Test
Evaluation Report

Due: 30 September 2006

None Identified

CD0417

M-015-48A: 200-ZP-1
CERCLA Remedial
Investigation Report, Draft A
Due: 31 May 2006

None Identified

End State Definition

Waste Site Number

Waste Site Description

Contract Period Scope

Post-Contract Period

Scope

100-BC-5 100-BC-5 OU « Complete Remedial Action
100-FR-3 100-FR-3 OU « Complete Remedial Action
100-HR-3 100-HR-3 OU « Complete Remedial Action
100-KR-4 100-KR-4 OU « Complete Remedial Action
100-NR-2 100-NR-2 OU « Complete Remedial Action
200-BP-5 200-BP-5 0U « Complete Remedial Action
200-PO-1 200-PO-1 OU « Complete Remedial Action
200-UP-1 200-UP-1 OU « Complete Remedial Action
200-ZP-1 200-ZP-1 OU » Complete Remedial Action
300-FF-5 300-FF-5 OU « Complete Remedial Action
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C.3 Waste and SNF Management Operations

C.3.1 Canister Storage Building (CSB)

C.3.1.1 Consolidate Site-Wide Spent Nuclear Fuel for Interim Storage

Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M226

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Manage and coordinate the movement of all
Hanford SNF for interim storage in the 200
Area.

The Contractor shall prepare all of the
Hanford Site SNF, as defined in Hanford
Spent Fuel Inventory Baseline, WHC-SD-
SNF-TI-001, (except irradiated fuel material
classified otherwise by formal direction from
RL) for interim onsite storage.

Non-Defense Production Reactor Spent Fuel
shall be consolidated and stored in the
Central Plateau.

The Contractor shall store non-defense
production reactor spent fuels NRF TRIGA
fuel from the 400 Area in the 200 Interim
Storage Area.

Non-defense production reactor spent fuels
from FFTF shall be stored in the 200 Interim
Storage Area.

RINM removed from the 200 West Area
Low-Level Burial Grounds shall be stored in
the 200 Interim Storage Area.

This work scope shall be done in
compliance with:

+ CRD M 474.1-1B (Supp Rev 0), "Manual
for Control and Accountability of Nuclear
Materials"

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* SNF-4894, "Spent Nuclear Fuel Project
Acceptance Criteria for LWR Spent Fuel
Storage System™

* WHC-SD-SNF-TI-001, "Hanford Spent
Fuel Inventory Baseline™

None Identified

None Identified

C.3.1.2 Maintain Safe & Compliant CSB Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Operate and maintain the Canister Storage
Building within the authorization envelope.
Sufficient technical and operational
personnel shall be provided and trained to
perform operational and maintenance
activities and to maintain baseline
documentation. Prepare and package waste
streams for disposition as required and
dispose as appropriate. Maintain radiological
control and access control to ensure
personnel safety.

The Contractor shall facilitate safe and cost
effective installation of facility modifications
necessary for receipt and storage of HLW.

Post-Contract Period:

The CSB shall perform operational and
maintenance activities required to support
handling and storage of IHLW.

The CSB shall perform operational activities
required to support the preparation and
packaging of the MCOs and HLW canisters
for transportation to the Monitored Geologic
Repository (MGR) for their ultimate
disposition.

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

CDO0076

Spent Nuclear Fuel Project
Update to Final Safety
Analysis Report (SAR)
Including Hazard Analysis
Data (Annual)

None Identified

CDO0388
Safeguards and Security
waivers for the CSB

GF0116

Approved Safeguards and
Security waivers for the CSB
as follows: 1) protected area,
2) secondary alarm station,
and 3) material control and
accountability associated with
the storage of Category |
special nuclear materials
within 90 days of submittal.
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

*« CRD 0 470.1, Chg 1 (Supp Rev 1),
"Safeguards and Security Program
Requirements™

* DOE/EA-1185, "Management of Hanford
Site Non-Defense Production Reactor Spent
Fuel"

* HNF-5356, "Spent Nuclear Fuel Project
Authorization Agreement”

C.3.1.3 Modify CSB to Receive IHLW for Storage

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Receive immobilized high-level waste
(IHLW) from the Waste Treatment Plant for
interim storage.

Specifically Excluded Scope:

Costs associated with the design, installation,
acceptance, and project management of
modifications to the CSB necessary for
receipt of HLW are presently not included
within the CSB operational baseline.

The CSB shall be modified to receive,
inspect, place into interim storage, and
monitor IHLW. CSB staff shall ensure that
all modifications are accomplished within
DOE guidance and direction provided for
operation of a Hazard Category 2 Nuclear
Facility.

None Identified

None Identified

C.3.1.4 Receive Shippingport SNF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Receive Shippingport SNF transferred from
storage at T-Plant.

Shippingport Pressurized Water Reactor Core
2 Spent Nuclear Fuel shall be consolidated
and interim stored in the Central Plateau.

This work scope shall be done in
compliance with:

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* SNF-7199, "Shippingport PWR Core 2
Blanket Fuel Assemblies Acceptance
Criteria"

CDO0078

Shippingport fuel stored in
CSB

(Due: TBD)

None Identified

C.3.1.5 Receive Defense Pro

duction Reactor Spent Nuclear Fuel

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Receive MCOs containing K Basin SNF.

The CSB operations shall receive, inspect,
weld, and place into storage multi-canister
over packs (MCO) containing K Basin SNF.
(Excluding the final welding of MCOs
designated in the MCO Monitoring Plan,
SNF-5536, for long-term monitoring).

This work scope shall be done in
compliance with:

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* HNF-5356, "Spent Nuclear Fuel Project
Authorization Agreement”

* HNF-SD-SNF-OCD-001, Rev. 6, "Spent
Nuclear Fuel Project Product Specification”

CDO0079

MCOs containing K Basin
SNF and Shippingport Spent
Fuel Containers stored in the
CSB, welded, and in final
configuration ready for
transfer to the national
geologic repository

None Identified

C.3.1.6 Store and Monitor SNF and IHLW

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Monitor and ensure safe interim storage of None Identified None Identified
SNF and IHLW until all stored materials are
appropriately dispositioned.
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Prepare and load out stored IHLW for
transport by others to the national repository
for final disposition.

Post Contract Period:

The Contractor shall establish interface
controls for transport of IHLW canisters to
the repository. Retrieve IHLW canisters from
the CSB storage tubes, package and load on
transport vehicle, and transport waste
package in accordance with established
interface controls.

This work scope shall be done in
compliance with:

* DOE/RW-0351 Rev 3, "Waste Acceptance
System Requirements Document,
E000000000-00811-1708-0001 REV 03"

None Identified

None Identified

C.3.1.8 Disposition SNF Stor

ed in the CSB

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Prepare and load out stored SNF for transport
by others to the national repository for final
disposition.

Post Contract Period:

The Contractor shall establish interface
controls for transport of SNF canisters to the
repository.

This work scope shall be done in
compliance with:

* CRD 0 460.2, Chg 1, "Departmental
Materials Transportation & Packaging
Management"

* DOE/RW-0351 Rev 3, "Waste Acceptance
System Requirements Document,
E000000000-00811-1708-0001 REV 03"

None Identified

None Identified

C.3.1.9 Maintain Safe & Compliant 200 Area ISA Facility Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the 200 Area ISA
within the authorization envelope. Sufficient
technical and operational personnel shall be
provided and trained to perform operational
and maintenance activities and to maintain
baseline documentation. Prepare and package
waste streams for disposition as required and
dispose as appropriate. Maintain radiological
control and access control to ensure
personnel safety.

This work scope shall be done in
compliance with:

* 61 FR 10736, March 15, 1996, Doc. 96-
6291

« HNF-5356, "Spent Nuclear Fuel Project
Authorization Agreement”

None Identified

None Identified

C.3.1.10 Disposition SNF Stored in the 200 Area ISA

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Prepare, stage, load out, and transport site-
wide SNF stored at the 200 Area ISA to final
disposition.

Na bonded FFTF Spent Nuclear Fuel shall be
shipped to Argonne West (Idaho). This fuel
shall be removed from the 200 ISA, and
moved into the CSB where it will be
transferred into transportation casks prior to
shipment to ldaho.

Post Contract Period:

Materials stored at the 200 ISA shall be
either directly transferred to disposition or
relocated to a temporary location for
packaging prior to shipment for final
disposition.

This work scope shall be done in
compliance with:
* CRD 0 460.2, Chg 1, "Departmental

None Identified

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Materials Transportation & Packaging
Management"
C.3.2 Central Waste Complex (CWC)
C.3.2.1 Maintain Safe & Compliant Central Waste Complex Facility Operations
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Operate and maintain the Central Waste The Central Waste Complex shall remaina |[CD0080 None Identified

Complex structures, operating systems and
equipment, and monitoring systems within
the authorization envelope. Prepare and
package waste streams for disposition as
required and dispose as appropriate. Maintain
radiological control and access control to
ensure personnel safety.

contamination free facility.

Authorization Agreement for
CWC and LLBG (review and
update yearly)

C.3.2.2 Receive and Store Radioactive Solid Wastes

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Store existing quantities of low-level waste,
mixed low-level waste, and TRU waste,
including retrieved suspect TRU waste.
Receive and store newly generated waste
from Hanford Site generators and from off
site generators approved by RL.

Low-level and mixed low-level waste that
does not meet the Hanford Site Solid Waste
Acceptance Criteria, HNF-EP-0063, for
disposal shall be stored at the CWC.

Newly generated waste shall be confirmed to
be in compliance with the Hanford Site Solid
Waste Acceptance Criteria, HNF-EP-0063.

Mixed waste shall be treated each year to
meet LDR criteria.

Store newly generated transuranic waste after
WIPP closes until a determination is made on
disposition of transuranic waste after WIPP
closure.

None Identified

None Identified

C.3.3 Waste Receiving and Processing Facility (WRAP)

C.3.3.1 Maintain Safe & Compliant WRAP Facility Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the WRAP structures,
operating systems and equipment, and
monitoring systems within the authorization
envelope. Prepare and package waste streams
for disposition as required and dispose as
appropriate. Maintain radiological control
and access control to ensure personnel safety.

This work scope shall be done in
compliance with:

* 03-ABD-0022, "The Waste Receiving and
Processing (WRAP) Facility Authorization
Agreement (AA)"

CDO0081
Authorization Agreement for
WRAP (review and update

yearly)

None Identified

C.3.3.2 Perform WRAP TRU Processing

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Process CH TRU/TRUM waste received in
drums and standard waste boxes for disposal
at WIPP. Perform NDE/NDA and visual
inspection. As necessary, repackage low-
level waste (LLW), mixed low-level waste
(MLLW), transuranic waste (TRU), and TRU
mixed waste (TRUM). Verify LLW and send
to the burial grounds for disposal. Segregate

Contact Handled TRU in drums shall be
certified (and processed as needed) to meet
WIPP requirements.

Contact Handled TRU in standard waste
boxes shall be certified (and processed as
needed) to meet WIPP requirements.

None Identified

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
MLLW and send to storage, treatment, or This work scope shall be done in
disposal, as appropriate. Verify/certify TRU |[compliance with:
and TRUM waste for shipment to the Waste [« DOE/WIPP-02-3122, Rev. 0.1, "Contact-
Isolation Pilot Project (WIPP). Handled Transuranic Waste Acceptance

Criteria for the Waste Isolation Pilot Plant"

C.3.3.3 Disposition Transuranic Waste from WRAP Processing to WIPP

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Load TRU waste packages into appropriate || TRU waste that has been processed shall be ||CD0083 None Identified

transport containers for shipment to WIPP.

shipped to WIPP.

TRU shipments shall be complete upon
departure of the TRUPACT's from the
Hanford Site.

TRU waste shall be transported to WIPP in
containers certified by the Nuclear
Regulatory Commission, as required by the
WIPP Land Withdrawal Act.

This work scope shall be done in
compliance with:

* DOE/WIPP-02-3122, Rev. 0.1, “Contact-
Handled Transuranic Waste Acceptance
Criteria for the Waste Isolation Pilot Plant"

256 cubic meters of TRU
waste shipped to WIPP

CDO0390

Shipment and/or certification
of 2132 cubic meters
(cumulative) of TRU waste.
Due: 30 September 2006

None Identified

None Identified

GF0065

TRUPACT shipping casks,
trailers, drivers, TRUPACT
spare parts to perform an
average of 8 shipments per
month in FY 2004 with a
maximum of 16 and an
average of 18 shipments per
month in FY 2005 and FY
2006 with a maximum of 24.

C.3.4 T-Plant
C.3.4.1 Operate and Maintain the T-Plant Facility

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Operate and maintain the T Plant structures, ||Preparations to provide M-91 treatment CD0084 None Identified

operating systems and equipment, and
monitoring systems within the authorization
envelope.

Maintain T Plant Complex capabilities to
support Hanford decontamination needs,
waste storage, repackaging and verification,
TRU characterization (headspace gas
sampling), and waste treatment activities.

capabilities at T Plant shall be initiated,
including clearing stored equipment from the
canyon deck.

Oversized packages requiring special
processing shall be processed.

TRU waste processed at T Plant shall be
shipped to WIPP.

This work scope shall be done in
compliance with:

* DOE/WIPP-02-3122, Rev. 0.1, "Contact-
Handled Transuranic Waste Acceptance
Criteria for the Waste Isolation Pilot Plant"
*02-ABD-0139, "Approval of the T Plant
Authorization Agreement (AA) Annual
Update™

Authorization Agreement for
T Plant (review and update
yearly)

CD0391

M-016-093: Workplan for
preparation of TRU/TRUM
waste.

Due: 30 September 2006

None Identified

C.3.4.2 Remove Shippingport Fuel from T Plant

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Retrieve, package, and ship Shippingport
Reactor Fuel from T Plant to the Canister
Storage Building.

Pending transfer to the Canister Storage
Building, Shippingport Pressurized Water
Reactor Core 2 Spent Nuclear Fuel shall be
stored at T Plant.

Spent fuels from the T-Plant shall be
consolidated in the 200 Area for interim

storage pending national decisions on their

None Identified

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
ultimate disposition.
The Contractor shall operate fuel removal
systems to remove Shippingport Fuel from T-
Plant pool cell.
C.3.4.3 Treat and/or Interim Store K Basins Sludge at T Plant
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide for treatment and interim storage of || The characteristics of K Basin sludge and CD0323 GF0119

K Basin North Loadout Pit sludge at T Plant.
Transport stabilized and packaged remaining
K Basin sludge to T Plant and provide for
interim storage.

package shall meet the criteria for CH-TRU
as identified in the present WIPP waste
acceptance criteria and the criteria for RH-
TRU identified within the draft WIPP waste
acceptance criteria.

One cubic meter of sludge in
a WIPP certifiable waste
form.

Offsite Disposal Waste
Acceptance Criteria for
disposal of RH-TRU at
WIPP.

CD0439

Accessible K-East Basin
NLOP Sludge treated to a
WIPP certifiable waste form.

GF0119

Offsite Disposal Waste
Acceptance Criteria for
disposal of RH-TRU at
WIPP.

C.3.5 Reserved

C.3.6 Liquid Effluent Retention Facility (LERF)

C.3.6.1 Maintain Safe & Compliant Liquid Effluent Retention Facility Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the Liquid Effluent
Retention Facility (LERF) structures,
operating systems and equipment, and
monitoring systems in compliance with
applicable directives and regulatory
documents. Prepare and package waste
streams for disposition as required and
dispose as appropriate. Maintain radiological
control and access control to ensure
personnel safety.

None Identified

None Identified

C.3.6.2 Store Liquid Effluents in the LERF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Collect and store liquid effluents in the LERF
for subsequent treatment in the ETF.

None Identified

None Identified

C.3.7 200 Area Effluent Treatment Facility (ETF)

C.3.7.1 Maintain Safe & Compliant 200 Area Effluent Treatment Facility Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Operate and maintain the 200 Area Effluent
Treatment Facility (ETF) structures,
operating systems and equipment, and
monitoring systems in compliance with
applicable directives and regulatory
documents. Prepare and package waste
streams for disposition as required and
dispose as appropriate. Maintain radiological

The Contractor shall prepare for submittal to
the US Environmental Protection Agency
and the Washington Department of Ecology
an evaluation of the development status of
tritium treatment technology that would be
pertinent to the cleanup and management of
tritiated wastewater.

CD0244

M-26-07A : Evaluation of
development status of tritium
treatment technology that
would be pertinent to the
cleanup and management of
tritiated waste water

Due: 1 March 2004

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

control and access control to ensure
personnel safety.

CD0421
Tritium treatment technology
status letter report (Annual)

None Identified

CDO0315

ST 4500 and ST 4502
Discharge Monitoring
Reports for the 200 Area
Effluent Treatment and
Treated Effluent Disposal
Facilities (Quarterly)

None Identified

C.3.7.2 Treat Liquid Effluents in the ETF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Treat liquid effluents in the ETF by removing
or destroying contaminants sufficient to meet
discharge requirements.

The Contractor shall operate the ETF to
support groundwater pump and treat
operations.

None Identified

None Identified

C.3.7.3 Dispose of Liquid Effluents Treated by the ETF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Dispose liquid effluents treated by the ETF
that meet discharge requirements to the 200
West Area SALDS. Provide holdup of
treated effluent in storage tanks to allow
verification that the effluent has been treated
to acceptable levels prior to discharge.

Constituents not identified in the permit are
subject to the limits in WAC 173-200, Water
Quality Standards for Ground Waters of the
State of Washington, and 4 percent of the
derived concentration guide values in DOE
Order 5400.5, Radiation Protection of the

Public and Environment, as applicable.

None Identified

None Identified

C.3.8 200 Area Treated Effluent Disposal Facility (TEDF)

C.3.8.1 Maintain Safe & Compliant 200 Area TEDF Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the 200 Area TEDF
structures, operating systems and equipment,
and monitoring systems in compliance with
applicable directives and regulatory
documents. Prepare and package waste
streams for disposition as required and
dispose as appropriate. Maintain radiological
control and access control to ensure
personnel safety.

None Identified

None Identified

C.3.8.2 Receive Liquid Efflu

ents in the 200 Area TEDF

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Collect and dispose liquid effluents that meet
discharge requirements for the 200 Area
State Approved Land Disposal Site, from
generators in the 200 Areas.

The 200 TEDF shall be operated to meet 200
Avrea radiological industrial wastewater
disposal needs.

None Identified

None Identified

C.3.9 300 Area Treated Effluent Disposal Facility (TEDF)

C.3.9.1 Maintain Safe & Compliant 300 Area TEDF Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the 300 Area TEDF,

The 310 TEDF shall be maintained as a non-

structures, operating systems and equipment,

radiological facility.

CDO0108
Submittal of Department of

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
and monitoring systems in compliance with Natural Resources Land
applicable directives and regulatory Lease Monitoring Report
documents. Prepare and package waste (Monthly)
streams for disposition as required and
dispose as appropriate. Maintain radiological
control and access control to ensure
personnel safety.
C.3.9.2 Treat and Dispose Liquid Effluents in the 300 Area TEDF
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Treat liquid effluents in the 300 Area TEDF
by removing or destroying contaminants
sufficient to meet discharge requirements,
and dispose treated waste water to the
Columbia River.

Liquid effluent from the 300 Area shall be
collected, treated and disposed at the 300
Area TEDF.

None Identified

None Identified

C.3.10 Low-Level Waste Burial Grounds (LLBG)
C.3.10.1 Maintain Safe & Compliant LLW Burial Ground Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the LLW Burial
Grounds within the authorization envelope.

Reactor Irradiated Nuclear Material (RINM)
in the 200 West Area Low-Level Burial
Grounds (LLBG) shall be managed as
transuranic waste.

Post 1970 suspect TRU waste containers in
the LLBG shall be managed in retrievable
storage in the LLBG.

This work scope shall be done in
compliance with:

« 02-ABD-0120, "Approval of the Central
Waste Complex (CWC) and Low Level
Burial Ground (LLBG) Authorization
Agreement Annual Updates"

None Identified

None Identified

C.3.10.2 Remove RINM from LLBG

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Procure, install, and operate systems and
equipment to retrieve RINM from the LLBG
to prepare for transfer to the 200 Area
Interim Storage Area.

Post Contract Period:
Drums of suspect RINM shall be retrieved
from the LLBG.

None Identified

None Identified

C.3.10.3 Retrieve Suspect TRU from LLBG

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Retrieve suspect post 1970 TRU containers
from retrievable storage in the LLBG.

The Contractor shall retrieve buried suspect
TRU starting no later than 15 November
2003 in burial ground 218-W-4C. “Retrieve”
means removal from the LLBG or, for waste
designated in accordance with WAC 173-
303-070 through 100 as non-mixed, placed in
an appropriate storage or disposal facility
(which could include not removing it, but
disposing of it in the LLBG)

M-91-40M shall designate all contact
handled retrievably stored waste pursuant to
WAC 173-303-070 through 100 within 90
days of retrieval.

CD0392
160 cubic meters of suspect
TRU retrieved

None Identified

CD0393

3200 cubic meters
(cumulative) of suspect TRU
retrieved

Due: 31 March 2006

None Identified

CD039%4

4200 cubic meters
(cumulative) of suspect TRU
retrieved

Due: 30 September 2006

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

The Contractor shall start retrieval of burial
ground 218-W-4C Trench 4 by 15 January
2004.

The Contractor shall start vapor extraction in
218-W-4C Trench 4 by 15 November 2003.

The Contractor shall prepare a Buried TRU
Waste Disposition Plan following the
"Hanford Federal Facility Agreement and
Consent Order" (TPA) provisions for
RCRA/CERCLA integration and
coordination.

M-91-40B: Retrieve 1200 cubic meters of
CH-RSW (cumulative) by 31 December
2004.

M-91-40C: Retrieve 2700 cubic meters of
CH-RSW (cumulative) by 31 December
2005.

Post Contract Period:

M-91-40D: Retrieve 4700 cubic meters of
CH-RSW (cumulative) by 31 December
2006.

M-91-40R: The Contractor shall complete
Trench 4 retrieval by 31 December 2006.

CD0089

Buried TRU Waste
Disposition Plan

Due: 1 December 2003

None Identified

C.3.11 Mixed Waste Disposal Trenches (MWDT)

C.3.11.1 Maintain Safe & Compliant Mixed Waste Disposal Trench Operations

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the mixed waste
disposal trenches in compliance with
applicable directives and regulatory

documents.

Baseline forecasted volume (SWIFT Report
2002.1) of DOE titled low-level and mixed
low-level waste shall be disposed.

All newly generated mixed low-level waste
shall be disposed within one year of
treatment.

M-91-42A: Treat 1630 cubic meters of CH
MLLW (cumulative) by 31 December 2004.

M-91-42B: Treat 3260 cubic meters of CH
MLLW (cumulative) by 31 December 2005.

M-91-42C: Treat 4890 cubic meters of CH
MLLW (cumulative) by 31 December 2006.
M-091-45 Submit annual RH/CH and Large
Container progress report to Ecology
beginning 30 September 2004.

M-91-12A: Complete Thermal Treatment of
at least 240 cubic meters of contact handled
MLLW by 9/30/05.

Disposal of Greater then Category 3 Low-
Level Waste shall be evaluated on a case-by-
case basis.

Post Contract Period:

M-91-12: Complete Thermal Treatment of at
least 600 cubic meters of contact handled
MLLW by 11/16/07.

This work scope shall be done in

CDO0397
2544 cubic meters of MLLW
treated or disposed.

None Identified

CDO0398

4480 cubic meters
(cumulative) of MLLW
treated or disposed.
Due: 31 March 2006

None Identified

CDO0399

5600 cubic meters
(cumulative) of MLLW
treated or disposed.

Due: 30 September 2006

None Identified

CD0400
RH/CH and Large Container
progress report (Annual)

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

compliance with:
* 61 FR 41956, August 9, 1996, Doc. 96-

20237
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C.4.1.1 Infrastructure Key Areas Beyond FY 2006
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

The Contractor shall identify facilities,
equipment, and systems currently evaluated
by CAS and valued at greater than $25,000
required for cleanup in 2012, and keep those
assigned to the Contractor in a minimally
acceptable condition at the end of fiscal year
(FY) 2006. The Contractor shall institute a
condition-based maintenance, major repair,
and replacement program to achieve the
minimum acceptable condition through FY
2006. The scope is generally the facilities,
equipment, and systems for the following key
areas:

Utilities

- Electrical

- Water

- Sewer and Septic

Roads & Grounds
- Roads
- Grounds

Major Equipment
- Cranes
- Heavy Equipment

The Contractor shall determine the current
assigned Contractor assets valued at greater
than $25,000 not needed to support cleanup
in 2012 and decommission/abandon them
and determine which assets can be removed
from service as cleanup events are
accomplished to reduce the active
infrastructure and related costs. The
Contractor shall institute a maintenance
program that allows "run to failure" without
compromising safety, health, environmental
compliance, and cleanup milestones.

The condition of nuclear facilities that
provide site services such as waste
management facilities will be maintained and
assessed in accordance with the authorization
basis process.

The Contractor shall develop and maintain a
list of Contractor assigned assets valued at
greater than $25,000 required in 2012 to
support cleanup.

The Contractor shall use a Contractor-wide
rating system to annually assess the condition
of 25% of the facilities and personal property
assets. This system shall contain these
categories:

- Excellent (1) - New or lightly used that can
be used without repairs,

- Usable (4) - Shows some wear, but can be
used with normal maintenance,

- Minor Repairs (5) - Facilities/Systems: Up
to 25% of replacement value, Equipment: Up
to 10% of replacement value. These repairs
will normally be accomplished routinely,

- Major Repairs (7) - Facilities/Systems: 26-
60% of replacement value, Equipment: 11-
40% of replacement value,

- Replace (X) - Required for cleanup, but
repair or rehabilitation is impractical and/or
uneconomical, requiring replacement, and

- Disposition (D) - Not required for cleanup.

The Contractor shall use an evaluation
system based on the Condition Assessment
Survey (CAS) approach to determine asset
condition, needed major repairs or
replacement, and for follow-on assessments
to determine change in condition. The CAS
approach focused on assets needed for
cleanup in 2012 and the definitions above
shall be used to provide periodic evaluations
of the condition of facilities, equipment, and
systems. The following shall be used as
criteria for the minimum acceptable asset
condition for those assets at the end of FY
2006: (A) Meets intended purposes,
including safety, health, environmental
compliance, and mission needs. (B) A
majority of elements with evaluation ratings
in Category (1) - Excellent, Category (4) -
Usable, and Category (5) - Minor Repairs.
(C) For elements rated Category (7) - Major
Repairs and Category (X) - Replace, a
planned repair/replacement cycle to meet
intended purposes, over multiple fiscal years.
(D) For elements rated Category (D) -
Disposition, not required for cleanup.

CD009%4

List of Contractor assigned

assets valued at greater than
$25,000 required in 2012 to
support cleanup.

Due: 30 March 2003

None Identified

CD0095
Infrastructure Ratings for Key
Avreas (Semi-Annual)

None Identified
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The Contractor shall provide the following services that may be used by all site contractors.
Services used by others will be per documented agreements containing provisions requiring 90-
day notice of any change in the amount of services required of, or that can be provided by, the

Contractor.

The Contractor shall provide the requisite managerial ability and technical expertise to provide
infrastructure services that support the site mission requirements.

C.4.2.1 Analytical Sample Analysis

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Provide a full range of organic, inorganic,
and radiochemical analytical capabilities.
Support site programs and projects at the
Waste Sampling and Characterization
Facility (WSCF) with the analysis of process
control accredited environmental and
accredited industrial hygiene, environmental,
and industrial hygiene samples with low
radioactivity levels. Operate and maintain
the WSCF in compliance with applicable
directives and regulatory documents.

The Contractor shall maintain laboratory
accreditation for the WSCF Lab.

The Contractor shall provide a full range of
organic, inorganic, and low level
radiochemical analytical capabilities.

None Identified

None Identified

C.4.2.2 Asset Disposition (Investment Recovery Operations)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide receipt and disposition services for
personal property assets no longer required in
support of the Hanford Site mission. Provide
processes and support services for DOE
mandated donations/transfers (i.e., School
Gift Program, Energy Related Lab
Equipment Program, Economic
Development, etc.)

The Contractor shall provide receipt and
disposition services for personal property
assets no longer required in support of the
Hanford Site Mission.

The Contractor shall support asset transfers
from the Site to potential customers via the
Tri-Cities Asset Reinvestment Company,
LLC (TARC).

CD0097

Utilization and Disposal of
Excess & Surplus Personal
Property Report (Annual)

None Identified

C.4.2.3 Badging

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Process and account for permanent security
badges and the Hanford Site temporary (self-
expiring) security badge program for
employees, contractors, visitors, vendors and
others for access to Site contractors and
facilities. Issue badges for foreign nationals
and verify security clearance levels for
cleared visitors from other DOE sites.
Manage the DOE and Hanford Site badging
system - Personnel Security Clearance
Reports Plus (PSCR+).

The Contractor shall manage the DOE and
Hanford Site badging system - PSCR+.

None Identified

None Identified

C.4.2.4 Biological Control Program

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide a biological control program that is
systematically integrated with environmental,
safety, health and quality principles across
the Contractor Projects, and with other
Hanford Prime Contractors. This includes the
control of noxious weeds, industrial weeds,

The Contractor shall provide a biological
control program to control noxious weeds,
industrial weeds, other vegetation, and
animal pests.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

other vegetation, and animal pests for the
purposes of protecting employees, the public,
and Site cultural and environmental
(including biological) resources.

C.4.2.5 Calibration Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide for the calibration of non-
radiological Measuring and Test Equipment
(M&TE) that requires calibration to meet
quality, safety or compliance requirements.
Provide In Situ calibration services. Does not
include the calibration of Radio Services'
instruments that are used to "tune" radio
controllers, and occupational radiation
instruments and repair.

The Contractor shall provide for the
calibration of non-radiological Measuring
and Test Equipment (M&TE).

None Identified

None Identified

C.4.2.6 Centralized Consolidated Recycling Center (CCRC)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Operate and maintain the CCRC. The
following materials are aggregated for
recycling at CCRC: aerosol products;
mercury and mercury containing equipment;
universal waste lamps and batteries; crushed
fluorescent lamps; lead-acid batteries;
electric ballasts or capacitors; used shop
towels; used oil, and spent antifreeze.

Minimize hazardous waste disposal through
reuse of chemicals and/or recycling
performed by off site vendors.

None Identified

None Identified

C.4.2.7 Classified Document Management

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide document control and management
services for active and inactive classified
material generated or received by DOE and
Hanford contractors. Includes receiving
classified matter, assigning control numbers,
maintaining the classified document tracking
system, copy distribution, record copy
retention and retrieval, providing pickup and
delivery service, destruction, and conducting
inventories.

The Contractor shall provide document
control and management services for active
and inactive classified material generated or
received by DOE and Hanford contractors.

None Identified

None Identified

C.4.2.8 Courier Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide support for priority/emergency
documents and materials. Provide support to
the medical aid stations in transporting serum
blood samples, medical supplies and pickup
and delivery of instruments being calibrated.

The Contractor shall provide pickup and
delivery support for priority/emergency
documents and materials.

None Identified

None Identified

C.4.2.9 Crane and Rigging

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide management, administrative, and
planning and scheduling support for movable
cranes and Crane and Rigging Services
operations. Coordinate rental and movement

The Contractor shall provide:

- Operations of movable cranes;

- Critical lift planning;

- Complex rigging, ironwork, and scaffold

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

of cranes ranging from 9 to 250 ton capacity.
Support preventive maintenance inspections
and schedule necessary repairs. Provide
technical support and guidance in the
procurement of hoisting and rigging
equipment. Perform critical lift planning
(develop alternative and innovative methods
for lifting and scaffolding tasks). Supervise
crane crews, riggers (performing complex
rigging, ironwork, and scaffold erection and
dismantling), crane operators, and drivers
(performing heavy hauling and forklift
operations).

erection and dismantling; and
- Heavy hauling and forklift operations.

C.4.2.10 Desktop Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide a single point of contact for technical
support for software and hardware via e-mail,
web, or telephone. Provide dispatch for
problems that cannot be resolved by help
desk staff. Provide for computer
maintenance, software, computer network,
business machine repair, computer support,
redeployment of computer hardware,
integration, desk side software support, PC
procurement support, PC and related
peripheral maintenance, moves/adds/changes,
installation of new standard and nationalized

PCs and related peripherals and related
services.

The Contractor shall provide technical
support for PC software and hardware.

None Identified

None Identified

C.4.2.11 Emergency Preparedness

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Support the Occurrence Reporting process.

CD0401

Performance Analyses and
Identification of Recurring
Occurrences (Quarterly)

None Identified

C.4.2.12 Engineering Drawing Management

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Manage an engineering drawing repository
and provide associated services to DOE and
all Hanford contractors. Maintain the
Hanford drawing accountability system,
assignment of unique drawing identification
numbers for new drawings, maintenance and
storage services for original site drawings
and drawing aperture cards for site
distribution and record capture, and
maintenance of custody control and drawing
checkout to authorized personnel for
revision.

The Contractor shall manage an engineering
drawing repository and provide associated
services.

None Identified

None Identified

C.4.2.13 Fabrication Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide fabricated parts, components, and
equipment of a routine, prototypical,
production or emergency nature meeting
specified QA/QC standards. Provide welder
qualification and weld procedure programs
for HAMTC work; procurement,

The Contractor shall provide fabricated parts,
components, and equipment of a routine,
prototypical, or production nature.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

maintenance, handling and disposal of
hazardous materials used in support of
fabrication services. Does not include the
fabrication of incidental construction parts,
equipment, and aids on a field level
maintenance basis.

C.4.2.13.a FIMS/CAS

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide administration of the Facility
Information Management System (FIMS)
and Condition Assessment Survey (CAS)
Programs.

The Contractor shall perform the established
minimum requirements for compliance of the
FIMS Program

The Contractor shall perform condition
assessment surveys on all agreed upon real
property assets at least once in any 5-year
period.

The Contractor shall maintain FIMS data as
throughout the life cycle of real property
assets, including real property related to
institutional controls. The Contractor shall
ensure capital financial data is complete and
current by reconciling FIMS with financial
data residing in Property Accounting
(SAMS) on a quarterly basis and
documenting reconciliation in a file to be
maintained by the Contractor’s FIMS
Database Administrator.

The Contractor shall perform an annual
review of DOE-RL FIMS data and shall
produce documentation, as directed by DOE,
to demonstrate accuracy that is equal to, or
greater than, 95% when compared to the
Standard Accounting and Reporting System
(STARS) data.

CD0107

Deferred and Actual
Maintenance Cost Data
(Annual)

None Identified

C.4.2.14 Fire Department

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide a full range of emergency services || The Contractor shall provide emergency CDO0099 None Identified
for DOE Assets. These services include services including incident management, fire |[Summary of Fire and Other
incident management, fire suppression, fire ||suppression, fire systems testing and Property Damage

systems testing, fire prevention, technical
rescue, emergency medical service and
patient transport, and hazardous materials
and chemical/biological/radiological
emergency response. Deal with and terminate
emergency situations that could threaten the
operations, employees, the general public, or
interest of the U. S. Department of Energy-
operated Hanford Site. Respond to
surrounding fire departments/districts under
mutual aid and state mobilization agreements
and fire fighting; hazardous materials.
Provide site fire marshal overview authority,
building tours and inspections, ignitable and
reactive waste site inspections, pre-fire
planning, hazardous chemical inventory
updates, and employee fire prevention
education.

EXCLUSION: No liability will be accepted
nor will any services be provided to
BNI/WTP with the exception of those
services covered under either: 1) an
authorized RFS accepted by FH, or 2) an FH

maintenance, fire prevention, technical
rescue, emergency medical service and
patient transport, and hazardous materials
and chemical/biological/radiological
emergency response.

The Contractor shall respond to surrounding
fire departments/districts under mutual aid
and state mobilization agreements.

The Contractor shall provide Site fire
marshal overview authority.

Experience/Report (Annual or
as required)
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
accepted task order from BNI or a contract
release from CH2M Hill Hanford Group.
C.4.2.15 Fire Systems Maintenance

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Provide corrective and preventive
maintenance (includes
deactivation/reactivation services) and
functional tests on fire life safety protection
systems, including all components of these
systems, and maintain factory certification
for all brands of systems.

The Contractor shall provide corrective and
preventive maintenance and functional tests
on fire life safety protection systems.

None Identified

None Identified

C.4.2.16 Fleet Maintenance

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide management, maintenance, and
repair of GSA vehicles/equipment and Fleet
vehicles/equipment with property numbers
beginning with the letters "HO". Provide
engineering support, technical procedures,
control of suspect/counterfeit fasteners,
equipment modification control and facility
safety (OSHA), fuel costing and invoicing,
fuel delivery to areas not accessible to on-site
fueling stations, and commercial equipment
rental contracts.

The Contractor shall provide maintenance
and repair of GSA and HO coded
vehicles/equipment.

The Contractor shall provide fuel delivery
services to areas not accessible to on-site
fueling stations.

CDO0101

Federal Automotive
Statistical Tool (FAST)
Report (Annual)

None Identified

CD0102

OMB Circular A-11 Motor
Vehicle Fleet Report
(Annual)

None Identified

C.4.2.17 Forms Management

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Administer a forms management system and
process, and design electronic forms for
interactive use as well as conventional hard
copy forms. Develop/design/revise electronic
and hard copy forms, eliminate obsolete or
duplicate forms, maintain forms historical
records, and maintain a system for
centralized configuration management of
electronic and conventional hard copy forms.

None Identified

None Identified

C.4.2.18 Grounds Maintenance

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide maintenance of common grounds
and grounds directly associated with Site
Occupancy Pool facilities. Includes perimeter
fence maintenance, lawn and landscape care,
annual inspection of facilities, management
and maintenance of gravel pits, parking lot
and sidewalk cleanup, washing down
facilities, signage, and general area cleanup.
Provide surveillance and maintenance to
ensure the safety and environmental integrity
of the 200, 300 and 600 Landlord Areas.
Provide radiological surveillance and
monitoring of the road system, 600 Area
cleanup sites and within the 200 and 300
Landlord Areas; environmental inspections,
monitoring and assistance; annual high and
low-water riverbank inspection to ensure
environmental integrity; and support to spill
responses to assure environmental safety.

The Contractor shall provide grounds
maintenance for 712, north Federal Building
parking lot and grass strips in parking area,
section of lawn across from 703, and west
Federal Building parking lot (shared with
City of Richland).

The Contractor shall provide grounds
maintenance for the 400 Area outside the
limited area.

The Contractor shall provide grounds
maintenance for M0 404 Radio Maintenance
and 2355 parking lot.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide administration for various medical,
dental, disability, other insurances, pension
and savings plans to the employees and
retirees of several site contractors.

None Identified

None Identified

C.4.2.20 Hanford Environmental Information Databases

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Provide data management services for four
environmental databases: the Hanford
Environmental Information System, the
Hanford Geographical Information System,
the Hanford Well Information System, and
the Waste Information Data System.

None Identified

None Identified

C.4.2.21 Hanford Local Area Network (HLAN) Operation, Maintenance and Integration

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide for the engineering, operation and
maintenance of the Hanford Local Area
Network (HLAN) infrastructure. Provide
Network Administration, coordinate HLAN
Intranet and Internet website configuration
control and standards, Network Operations
Center (NOC), UNIX/MS Windows
SQL/WEB server administration, file server
backup and recovery, E-Mail Administration
and Support, Internet Support, dial-up and
VPN Remote Access Services, Maintenance
and Software Management, Technology
Support for Hardware and Software, maintain
virus protection software, electronic
distribution and deployment of software
applications running in the HLAN
environment, and testing and evaluation of
new computer and information technologies.
HLAN network services include Network
Management and Network Maintenance.

None Identified

None Identified

C.4.2.22 Hanford Patrol

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide security services to the Hanford Site
(including those of PNNL, but excluding the
WTP construction site. Once construction of
the WTP is complete, Hanford Patrol will
provide protective force service for the
WTP), and respond to alarms and other
emergencies/incidents 24 hours a day, seven
days a week. Provide qualified Security
Police Officers 11 and 111 for protection of
Site targets, government assets, and access
control at Site Barricades. Provide the
certified explosive detection K-9 and Search
Teams. Mutual aid of K-9 or law
enforcement backup support units may be
made available on a non-mission interference
basis to local, regional, state, and federal
police agencies and to school systems in
response to threats of violence. Provide 911
dispatch and emergency communications,
and operate Washington State "ASSESS" law
enforcement computer systems, and dispatch
of the Benton County Sheriffs Office on the
Hanford Site. Provide the mandated
minimum number of responders as stipulated

The Contractor shall provide security
services to the Hanford Site.

The Contractor shall provide qualified staff
for protection of site targets, government
assets and access control.

The Contractor shall provide the certified
explosive detection.

The Contractor shall provide 911 dispatch
and emergency communications.

The Contractor shall implement the Site
Safeguards and Security Plan (SSSP).

The Contractor shall provide in-region
tracking for radioactive shipments.

The Contractor shall provide crash phone,
siren, and traffic and crowd control.

The Contractor shall provide access control.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

in the Site Safeguards and Security Plan
(SSSP) to maintain protection for Site
facilities. Provide alarm and duress
monitoring for Hanford Site alarmed
facilities as required. Provide in-region
tracking for radioactive shipments and single
point of contact for all outbound Hanford-
related radioactive/hazardous material
shipments. Provide crash phone, siren, and
traffic and crowd control during emergencies.
Provide access control, conduct badge
checks, issue temporary badges, and search
for prohibited articles. These provided
services must interface directly with DOE-
RL, and in the event of an emergency
involving the Site Safeguards and Security
forces, DOE-RL may assume command and
control of the forces and the event, if the
Emergency Operations Center is activated.

C.4.2.23 Industrial Hygiene Laboratory

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Calibrate and repair various monitoring
equipment used by safety and industrial
hygiene for evaluating worker protection.
Provide evaluations of equipment and
technical assistance to support projects with
specific sampling process needs.

None Identified

None Identified

C.4.2.24 Information Resource Management (IRM)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Manage, operate and maintain site
applications and services, without
enhancements or upgrades, that support
Hanford, including the following:

- Hanford PeopleCore database--the central,
integrated source of key Hanford site
personnel and facility data for nearly 130 site
applications.

- Hanford Identification Number (HID)
system--the central source for the generation
of new HID numbers and for the
maintenance of all HID numbers assigned

- Hanford Information System Inventory
(HISI)--the central repository for the
registration of applications/systems.

- Software configuration tools--A centralized
repository for software and documentation
used

- Hanford PopFon--the site-wide telephone
directory utility program, which provides
users of the Hanford Local Area Network
(HLAN) with the capability to look-up
telephone and organizational information
pertaining to active employees on the
Hanford Site.

The Contractor shall manage, operate and
maintain existing Site applications and
services.

CD0106
Cybersecurity Program Plan
Update (Bi-Annual)

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide essential replacements, renovations,
and upgrades to the water system, sewer
system, electrical distribution system,
transportation system, telecommunications
system, emergency services system (Fire
Department, and Emergency Operations
Center), and General Purpose Facilities,
including contracting and project
management functions. Provide capital
equipment replacements (e.g., emergency
response vehicles, cranes, or other equipment
that exceeds thresholds for expense funding,
currently $25,000) for non-project specific,
Contractor provided service and general
infrastructure mission activities.

None Identified

None Identified

C.4.2.26 Land Management

day-to-day)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Support RL for implementing the controls
described in Chapter 6 of the "Final Hanford
Comprehensive Land Use Plan
Environmental Impact Statement".

Support RL for use, outgrants (easements,
licenses, permits, leases) and disposal of real
property, conveyance documents, boundary
determination, title searches, appraisals,
NEPA reviews, characterization assessments,
site selection and excavation permit reviews
and approvals, and facility preparation.

The Contractor shall assist RL with land use
determinations.

None Identified

GF0088

Transfer real property as
identified - Due annually
until final transfer or as
needed

C.4.2.27 Locksmith Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provides locksmith support for the
installation, replacement and maintenance of
locks, keys and access control systems for the
protection of SNM, nuclear materials,
classified matter and government property.

None Identified

None Identified

C.4.2.28 Mail

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide delivery and pickup of interplant and
U.S. Postal mail; maintenance of the mail
stop identification number (MSIN); obtain
and maintain receipts on accountable mail
(registered, certified, priority and insured);
and address services for mail distribution.

None Identified

None Identified

C.4.2.29 Mapping Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide general and business-specific
Hanford Site maps. Specific data systems
supported include Hanford Geographical
Information System/WIDS, E911, Electrical
Utilities, Environmental Permitting,
Telecommunications mapping, and others.
Provide and maintain geographically defined
data sets of the Hanford Site. Provide copies
of standard maps and the Hanford Site Data
Sets on request. Provide custom maps.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide management, maintenance, and
custodial services for government-owned
(office space, mobile structures, and other
general purpose facilities), commercial and
GSA leases for general-purpose facilities
(office, training spaces, etc.) that can be used
to house programs/contractors. Occupancy
Pool includes facilities as approved by DOE
RL and ORP.

None Identified

None Identified

C.4.2.32 Paging Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide pager services including engineering,
maintenance, operation radio spectrum
licensing, and other related services for the
on site, Government-owned Hanford Site
pager infrastructure. Provide administration
of the regional paging contract and the
national paging contract.

The Contractor shall provide pager services.

None Identified

None Identified

C.4.2.33 Post-Closure Transition

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Support RL in preparing for post-closure
transition.

The Contractor shall provide up to one half
FTE labor support and $150K in subcontract
support for Post-Closure Transition.

None Identified

None Identified

C.4.2.34 Property System Management

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide for the maintenance and operations
of the Site Property Management System
(SAMS), and the integrated reporting of the
DOE-owned property located on the Hanford
Site. Support to the Waste Treatment Plant
Contractor and PNNL is not included.

The Contractor shall provide for the
maintenance and operations of the Site
property management system.

The Contractor shall collect the volumetric
printing/duplicating information and load it
into the electronic media for the annual JCP
Report and the annual report on copying
activities to OSTI.

CDO0113

Activities Generating
Precious Metals/Report
(Annual)

None Identified

CD0402
Precious Metals Forecast
Report (annual)

None Identified

CDO0111
Physical Inventory Report
(Annual)

None Identified

C.4.2.35 Radio Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide engineering, maintenance and
operations for radio communication services
including two-way, fire dispatch, safety and
emergency preparedness, and security
systems and infrastructure services including
spectrum licensing and management and
National Telecommunications and
Information Administration (NTIA)
registration of radio frequencies.

The Contractor shall provide radio
communications services.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Manage the vital records program, provide
records restoration, and records/document
management systems.

The Contractor shall provide records
management services for government
records.

None Identified

None Identified

C.4.2.37 Records Storage

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide long-term records storage services
for government records generated by DOE
and Hanford contractors. Includes receipt of
boxed records for inactive retention,
processing for storage, search and retrieval
for use, and eventual disposition. Administer
the local records holding area storage facility
and associated systems, and maintenance of
the interface with the Federal Records Center
in Seattle for effective inventory

The Contractor shall provide long-term
records storage services for government
records.

management.

None Identified

None Identified

C.4.2.38 Refrigerated Equipment Services (RES)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide corrective and preventive
maintenance of government owned
refrigeration / heating equipment (including
Refrigerant Gas removal from deactivated
equipment). Maintain documentation as
required by the EPA. Operate a repository for
refrigerant gases.

The Contractor shall provide corrective and
preventive maintenance of government
owned refrigeration / heating equipment.

The Contractor shall maintain and operate a
refrigerant gases repository.

None Identified

None Identified

C.4.2.39 Respiratory Protecti

on

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide factory certified maintenance,
inspection, and testing for all self contained
breathing apparatus, breathing air carts, and

powered air-purifying respirators.

None Identified

None Identified

C.4.2.40 Road Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide accident and spill cleanup, grading
and sweeping of roads and shoulders,
removal of road debris, minor road
maintenance including crack sealing,
patching, minor paving of potholes, road
striping, and snow removal from primary and
secondary roads. Establish snow removal
priorities each season.

The Contractor shall maintain site roads with
the exceptions of Route 2S from the Wye
barricade to Route 11A and Route 11A from
Route 2S to gate 810 until September 30,
2007, when the roads will transfer from ORP
back to RL.

None Identified

None Identified

C.4.2.41 Safeguards & Security
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide for the protection of SAS interests || The Contractor shall initiate the development |CD0114 None Identified

involving the use, identification, processing,
possession, receipt, shipment, storage and
disposition of special nuclear material

of the implementation of DOE Order 470.3,
2004 Design Basis Threat (DBT) Policy.

Nuclear Material
Accountability Transaction
Data Report (Monthly)
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
(SNM), classified and sensitive matter, and CDO0115 None Identified
protection of personnel and government Nuclear Material Balance
property. Integrate security operations on the Report (Monthly)
Hanford Site.
CD0118 None Identified
Provide Program Planning and (PDperatlonSs Seculglty (OPSEC)
Administration: (e.g., Vulnerability Aogranl'l tatus Report
Assessments, Safeguards and Security Plans, (Annual)
SAS Strategic Plans, technical CDO0121 None Identified
analysis/security upgrade cost estimates, and Patrol Contingency Plan
special studies to ensure cost-effective SAS (Annual)
:Appr']'ca“:]”;); Eﬁ’te_c“cl”;"mrg_:ams it CD0122 None Identified
anageme (. ysllca ecurity, Security Protective Force Strength
Systems, Badging); Information Security Report (Quarterly)
(protect classified and unclassified sensitive P y —
information generated, processed, and stored CD0120 ) None Identified
on the Hanford Site from loss, damage, and Quarterly Category of Ending
unauthorized disclosure; provide operational Inventory Report
and enhancement st_Jpport of the Richland CDO0119 None Identified
Clearance. Informatlon Management Systgm Quarterly Classification
(RCIM_S), and lnteg_rate Operations Sgcurlty, Officers Report
Classified Information Systems Security,
Classified Matter Protection and Control, the —
Classification Office, Unclassified Cyber g—Doél]Z dsand S . None Identified
Security, Telecommunications Security, P:te areguar ;ag ecurity
Technical Surveillance countermeasures, and an - (as required)
the Foreign National Visits and Assignments CD0116 None Identified
Program); and Safeguards/Material Control Status Report on DOE
and Accoluntability, Security Awareness, and Findings (Quarterly)
Personnel Security.
y CD0440 None Identified
Provide technical expertise and emergency 2004 Design Basis Threat
response personnel and equipment for the Implementation Plan,
mitigation and joint Incident Command and Preliminary Project .
control with site security forces for the Execution Plan, and baseline
control of any weapons of mass destruction range for Security
(WMD) and chemical/biological weapons Enhancement Project
(CBW) incidents affecting the interest of the
US Government.
C.4.2.42 Sanitary Waste Disposal
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide for the collection and disposal of The Contractor shall dispose of sanitary solid [[CD0123 None Identified

sanitary solid waste from the Hanford Site
and for the disposal of non-radioactive non-
dangerous drummed waste, medical waste,
and ashestos waste. Monitor and maintain the
closed Hanford Solid Waste Landfill
including periodic inspections, soil gas
monitoring and leachate management and
monitoring. Operate the inert landfill at Pit 9
and administer contracts for disposal of solid
waste, asbestos, medical waste, and drummed
non-hazardous waste.

waste, non-radioactive, non-dangerous
drummed waste, medical waste, and asbestos
waste.

Solid Waste Landfill
Monitoring Report (Annual)

C.4.2.43 Solid Waste Storage and Disposal

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide disposal of low-level waste
(excludes operation of the Environmental
Restoration Disposal Facility); designation
and shipment of hazardous waste; manage
the off site treatment, storage and disposal
facility contracts; identity classified solid

The Contractor shall dispose of baseline
volumes of LLW and RMW (MLLW), as
defined in the SWIFT 2002.1 Report, from
DOE and DOD generators as approved by
RL

CD0124

Waste Management Hanford
Project Update to Final
Safety Analysis Report
(SAR) (Including Hazard
Analysis Data)

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

waste and properly segregate; provide
product determinations; manage orphan
wastes; store mixed and transuranic wastes.
Segregated classified wastes should be put in
an unclassified configuration prior to
disposal off site.

The Contractor shall support waste
treatment/storage/disposal requests from
generators approved by RL.

The Contractor shall manage orphan wastes,
and store mixed and transuranic wastes.

The Contractor shall designate and ship
hazardous waste. Hazardous waste leaving
the Hanford Site for disposal must follow RL
approved radiological moratorium limits.

The Contractor shall maintain the Solid
Waste and Liquid Waste Acceptance Criteria.
Modifications of the Solid Waste Acceptance
Criteria shall be concurred upon by RL.

The Contractor shall maintain the Solid
Waste Forecast. The Solid Waste Forecast
shall be maintained in an internet accessible
basis.

Post Contract Period:

Non-regulated LLW, stored in the CWC, that
does not meet the Hanford Site Solid Waste
Acceptance Criteria for disposal, shall be
treated as capability becomes available.

CD0240

M-26-01M: Annual Hanford
land disposal restrictions
report to cover the period
from 1-1 of the previous year
through 12-31 of the
reporting year.

Due: 30 April 2003

None Identified

CD0241

M-26-01N: Annual Hanford
land disposal restrictions
report to cover the period
from 1-1 of the previous year
through 12-31 of the
reporting year.

Due: 30 April 2004

None Identified

CD0242

M-26-010: Annual Hanford
land disposal restrictions
report to cover the period
from 1-1 of the previous year
through 12-31 of the
reporting year.

Due: 30 April 2005

None Identified

CD0243

M-26-01P: Annual Hanford
land disposal restrictions
report to cover the period
from 1-1 of the previous year
through 12-31 of the
reporting year.

Due: 30 April 2006

None Identified

C.4.2.44 Telecommunication Services

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide engineering, operation and
maintenance of the Hanford Site Telephone
Exchange services (voice, data, special
circuits, 911 support, FTS and commercial
long-distance features, and attendant/operator
services) including inside plant and outside
plant wiring, transport (backbone) systems,
switching equipment, infrastructure, and

associated equipment.

The Contractor shall provide engineering,
operation and maintenance of the Hanford
Site Telephone Exchange services.

None Identified

None Identified

C.4.2.45 Tours

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Conduct road tours of the Hanford Site for
large groups of internal and external
stakeholders that require buses for
transportation.

The Contractor shall provide transportation
for large tour groups.

None Identified

None Identified

C.4.2.46 Traffic Engineering

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide technical direction for traffic control
related issues as they apply to the Hanford
roads.

The Contractor shall provide technical
direction for traffic control as they apply to
the Hanford roads.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

- Serve as the Site Traffic Manager by
coordinating on site and off site shipments,
including hazardous materials.

- Serve as the agent for the Government as
designated shipper for the site.

- Manage overnight small package delivery.
- Manage export/ import/ services with U.S.
Customs and freight rate negotiations with
carriers.

- Relocate household goods for personnel
related to the work performed by the
Contractor and subcontractors under this
contract.

- Manage inbound and outbound freight
including, but not limited to, LTL, TL, and
Air.

The Contractor shall:

- Serve as the Site Traffic Manager by
coordinating on site and off site shipments,
including hazardous materials.

- Serve as the agent for the Government as
designated shipper for the site.

- Manage overnight small package delivery.
- Manage export/ import/ services with U.S.
Customs and freight rate negotiations with
carriers.

- Relocate household goods for personnel
related to the work performed by the
Contractor and subcontractors under this
contract.

- Manage inbound and outbound freight
including, but not limited to, LTL, TL, and

Air.

None Identified

None Identified

C.4.2.48 Transportation and Packaging

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide technical support for the Hanford
Site for on site and off site transportation and
packaging of hazardous materials and
hazardous wastes, including those that are
classified as radioactive.

The contractor shall maintain DOE/RL-2001-
0036, Hanford Sitewide Transportation
Safety Document.

This work scope shall be done in
compliance with:

- DOE/RL-2001-0036, REV. 0-A, “Hanford
Sitewide Transportation Safety Document.”

None Identified

None Identified

C.4.2.49 Tri-Party Agreement/Site Administrative Record/Public Information

Repositories

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Receive and manage the documents
generated as a result of permitting or closure
of Hanford treatment, storage, or disposal
units (TSD) or Operable Units or expedited
response action (ERA) that are required by
the Tri-Party Agreement (TPA) and other
legal requirements, such as RCRA and
CERCLA, to be maintained in the Hanford
Site Administrative Record (AR) File and
Public Information Repositories (PIR).
Support review process for determining
documents to be included in the AR, manage
files, retrieve records, and make records
available to the public, including maintaining
the four Public Information Repositories
(PIRs) in the Pacific Northwest.

The Contractor shall manage documents that
are required by the Tri-Party Agreement
(TPA) and other legal requirements.

None Identified

None Identified

C.4.2.50 Utilities Operations

and Maintenance — Electrical Utilities

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide for the safe and reliable operation of
the Hanford Site electrical transmission and
distribution (T&D) system in the 100, 200,
300, and 600 Areas. Interface with the
Bonneville Power Administration (BPA) to
ensure that electrical power and transmission
related needs are met. Use meter reading and
BPA cost allocation to determine customer
billing.

The Contractor shall operate the Hanford Site
electrical transmission and distribution
(T&D) system.

The Contractor shall collect the necessary
electrical load forecast information from all
Hanford Site contractors.

The Contractor shall provide Load Shift
Reports to BPA and RL as required.

The Contractor shall provide RL with the

CDO0125
Hanford Site 10-Year Load
Forecast (Annual)

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
monthly breakdown (by contractor) of the
BPA power and transmission billing.
C.4.2.51 Utilities Operations and Maintenance — Sewer Utilities
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide for the safe and reliable operation of || The Contractor shall operate assigned CDO0126 None Identified
assigned sanitary sewer systems including sanitary sewer systems. Inspection Record Reports
Subsurface Absorption Systems (SSAS), (Sewer System O&M
temporary holding tanks, distribution piping || The Contractor shall provide RL with the 300||Activities to DOH) (Annual)
and a lagoon treatment plant. Avrea sanitary sewer radiological analysis CD0128 None Identified
results on a monthly basis. Quarterly Discharge
Monitoring Reports (Lagoon
Activities/Discharges)
CD0127 None Identified

Review/Review of Lagoon
Operations & Maintenance
Manual U1-0-16.01 (Annual)

C.4.2.52 Utilities Operations

and Maintenance — Water Compliance and Sampling

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain a drinking water program that
includes source, production, distribution,
monitoring, and cross-connection control
programs in accordance with federal drinking
water laws and the Site applicable
Washington Administrative Code (WAC).

The Contractor shall maintain a drinking
water program for the Hanford Site.

CD0286
Lead and Copper Monitoring
Report (Tri-Yearly)

None Identified

CDO0129

Quarterly Cross-Connection
Control Master Deficiency
List/Report

None Identified

CDO0300

200E, 200W, 300, 400 Area
Drinking Water Report
(Monthly)

None Identified

C.4.2.53 Utilities Operations

and Maintenance — Water Ut

ilities

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide for the safe and reliable operation
and maintenance of the 100, 200, 300, and
600 Area water treatment and distribution
systems and facilities on the Hanford site.

The Contractor shall operate and maintain
water treatment and distribution systems and
facilities on the Hanford site.

CDO0130
Water Facility Inventory
Report Forms (Annual)

None Identified
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This Contract contains other work scope not solely associated with site cleanup, waste and SNF
management operations, or site services. Work scope described in this section is necessary for
the successful accomplishment of the Contract. It includes ESH&Q support and Emergency
Management and Preparedness for Contract activities and assigned facilities. It includes
Contractor Project Management activities and products. It also includes support provided directly
to RL and request-for-service activities.

C.5.1 Environment, Safety, Health and Quality Assurance (ESH&Q)

C.5.1.1 Environmental Protection

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide an environmental compliance
program that includes
preparation/coordination of regulatory
required site-wide environmental reports,
permits, permit applications;
addressing/tracking of regulator issues;
performance of near-field monitoring; and
providing technical support for TPA
compliance and regulatory analysis. Ensure
compliance with applicable environmental
laws and regulations.

The Contractor shall manage assigned
facilities and operable units to assure
compliance with environmental permits,
requirements, and agreements.

The Contractor shall provide legally and
regulatory required environmental
monitoring of near facility, air, and liquid
effluents.

The Contractor shall collect, compile, and
integrate environmental monitoring data
from operations and activities under its
control and from other Hanford Site
Contractors. This data will be used in
preparation of mandatory state and federal
environmental reports for the Hanford Site.

The Contractor shall provide technical
support to manage the Tri-Party Agreement.

The Contractor shall evaluate the impacts of
new environmental laws and regulations and
provide an assessment of the cost of
implementation.

The Contractor shall compare the monitoring
data with regulatory and/or permit standards
and provide reports to the other contractors
for their use in assessing compliance with the
standards. The data shall also be compiled,
collated, and/or consolidated, as necessary,
into the mandatory State and Federal
environmental reports for the Hanford Site.

The Contractor shall provide appropriate
environmental data for its facilities and
operable units to support Hanford Site
assessments and preparation for the Hanford
Site Environmental Report.

The Contractor shall prepare, maintain and
comply with Hanford site-wide
environmental requirements and permits, as
directed by RL. This includes required site-
wide regulatory analysis associated with the
Hanford environmental program.

The Contractor shall provide technical
support to manage the Hanford site-wide
permits and assist in resolving regulatory

CDO0155
Annual BCAA Asbestos
Notification of Intent

None Identified

CD0139
Annual Environmental Release
Report

None Identified

CDO0153
Annual Noncompliance Report

None Identified

CD0150
Annual Nonradioactive
Airborne Emissions Reports

None Identified

CD0164
Annual Radionuclide Air
Emissions Report

None Identified

CDO0142
AOP Annual Compliance
Certification Report

None Identified

CD0159

Class V Underground Injection
Control Well Registration (As
required)

None Identified

CDO0145
Closure/Post-Closure Cost
Estimate (Annual)

None Identified

CD0160

Environmental Monitoring Plan
(EMP) to PNNL (every three
years)

None Identified

CDO0146

EPCRA Section 312 Tier Two
Emergency and Hazardous
Chemical Inventory Report
(Annual)

None Identified

CD0158
EPCRA Section 313 TRI Report
(Annual)

None Identified

CDO0151
Hanford AOP Semi-Annual
Report

None Identified

CDO0157
Hanford Site Annual Dangerous
Waste Reports

None Identified

CD0141
Hanford Site Annual PCB
Document Log

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

agency enforcement actions.

CD0163
Hanford Site Annual PCB
Report

None Identified

CD0236

M-20-00A: Part B Permit
applications or closure/post
closure plans for all RCRA TSD
Units except 216-A-10, 216-A-
36B, 216-A-37-1, 207-A South
Retention Basin, 216-S-10
Pond, 216-S-10 Ditch, 241-CX-
70, 241-CX-71, 241-CX-72,
303-M Oxide Facility and 1706-
KE Waste Treatment System.
Due: 28 February 2004

None Identified

CD0288

National Pollutant Discharge
Elimination System Discharge
Monitoring Report (Monthly)

None Identified

CDO0154
Quarterly RCRA Permit Class |
Modification Notification

None Identified

CD0148
RCRA Pipe Mapping and
Marking Report

None Identified

CD0143
RCRA Section 3016 Report
(Biennial)

None Identified

CD0152
PTRAEU & HVU Annual
Report

None Identified

CD0147 None Identified
Quarterly NESHAP Status

Report

CD0161 None Identified

Underground Storage Tank
Master License Renewal
Application (Annual)

C.5.1.2 Integrated Safety Management System

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain a single project wide ISM system. CD0132 GF0089
Annual Performance Approve updates to the
Objectives, Measures, and Annual Performance
Commitments Report Objectives, Measures, and
Commitments Report
within 30 days of submittal
C.5.1.3 Nuclear Safety
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain a Nuclear Safety Program that Readiness determinations for restart of CD0137 None Identified

includes criticality safety and nuclear facility
safety.

nuclear activities and for start-up of new
nuclear activities shall be performed to
demonstrate readiness to safely start the
activity.

Project Hanford - FY200X
Criticality Safety Self
Assessment Report (Annual)

CD0293

Quarterly Update of the Startup
Notification Report for Fluor
Hanford Managed Facilities

GF0117

Approve quarterly updates
of the Startup Notification
Report within 30 days of
submittal

CD0182
Unreviewed Safety Question
Summary Report for each FH

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
managed category 1,2, and 3
nuclear facilities (Annual)
C.5.1.4 Occupational Safety & Health
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI

Maintain an Occupational Safety and Health
Program.

The Contractor shall meet applicable
occupational safety and health requirements
(including but not limited to industrial safety,
fire protection, construction safety, firearms
safety, explosive safety, industrial hygiene,
pressure safety and motor vehicle safety) for
site-related operations and conditions.

The Contractor shall provide management of
chemicals in accordance with DOE orders
and directives.

The Contractor shall provide Material Safety
Data Sheet management services for the
PHMC, CHG, RL, and AMH.

The Contractor shall provide technical
interface with the Site Occupational Medical
Contractor for occupational health services.

The Contractor shall ensure reports are
completed as required on Form DOE F
5484.3 and Form DOE F 5484.4 in
compliance with:

- CRD M 231.1-1A, Chg. 1, “Environment,

Safety and Health Reporting Manual”.

None Identified

None Identified

C.5.1.5 Quality Assurance

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain a Quality Assurance Program. CD0136 GF0090
Update to the approved Quality |[Approve updates to the
Assurance Program Description |[Quality Assurance Program
(QAPD) (Annual) Description within 30 days
of submittal
C.5.1.6 Radiation Protection
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain an environmental and occupational CD0138 None Identified

radiation protection program.

Radiation Protection Program
Plan (Tri-Annual review and
update)

C.5.2 Emergency Management/Preparedness

C.5.2.1 Emergency Management/Preparedness

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Provide an emergency response capability for None Identified None Identified
assigned facilities that implements the
Hanford Emergency Management Plan,
DOE/RL-94-02.
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C.5.3 Management Products and Controls

This section describes the management products and controls required during the Contract

period.

C.5.3.1 Accounting System

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain a contractor accounting system.

The Contractor’s accounting system must
have the electronic capability to generate and
transmit by acceptable mode, the periodic
detailed accounting information, at a
minimum monthly and at year-end, to the
DOE’s Primary Accounting System for
reporting financial activity under this
contract in accordance with DOE
requirements and the DOE Accounting
Handbook except for Chapters 3, 5, 8, 14, 16,
18, 19, and 20.

NOTE: RL has modified, with HQ
knowledge and approval, the instructions in
Accounting Handbook Chapter 21,
“Financial Closeout”. These guidelines are
followed, except that the final audit is not
completed by DOE; rather it is completed by
the Defense Contract Audit Agency.
Consistent with FAR and DEAR
requirements, the final audit and contractor
certifications are received and the
Contracting Officer prepares a final contract
modification and closing documentation. RL
Finance retires records according to RL PRO
guidelines for that contract.

The Contractor shall maintain and administer
a financial management system as described
in the Contractor Management Plan that (1)
is suitable to provide proper accounting in
accordance with Generally Accepted
Accounting Principles, and Cost Accounting
Standards, except as modified by DOE
requirements; (2) supports financial
planning and budget formulation, validation,
execution, and the recasting or changing of
DOE funding or task codes such as Budget
and Reporting Numbers (B&R), activity data
sheet numbers (ADS), and local
projects/tasks; (3) maintains proper funding
authorization including submittal of a
Funding Change Proposal when Approved
Funding Program changes between PBS’s or
changes between Operating, Capital
Equipment, or General Plant Projects within
a PBS are required; (4) integrates and reports
the financial information for subcontractors;
and (5) provides all other necessary financial
reports, which shall include accumulating
and reporting indirect and support costs by
function.

The Contractor shall continue to operate the
classified Departmental Inventory
Management System (DIMS), which reports
the financial aspects of special nuclear
material inventory changes and status.

The Contractor shall report cost information
for all contract funds, including work for
others. (FY03 to FY06)

CD0267
Annual Estimated Property
Valuation

None Identified

CD0270 None Identified
Conference Management

Report (Quarterly)

CD0405 None Identified

Planned Conference Activity
January — March
(Annual)

CD0179
Contract Funds Status Report
(Monthly)

None Identified

CD0177

U.S. Department of Labor
Form 5500 — Annual Return
of Fiduciary of Employer

None Identified

Benefit Trust (Annual)

CD0271 None Identified
Depreciation Charges

(Monthly)

CD0181 None Identified

Disclosure Statement (As
required)

CD0273
Erroneous Payment Report
(Quarterly)

None Identified

CD0171

August Update to FY 200X
Contractor Post Retirement
Benefits Other Than Pension
(PRB) for DOE Financial
Statement Disclosures (FAS
106) (Annual)

None Identified

CD0172

August Update to Fiscal Year
200X Contractor Pension
Data for DOE Financial
Statement Disclosures (FAS
87) (Annual)

None Identified

CDO0173

Financial Information System
(FIS) Management &
Reporting System (MARS)
(Month-End Deadlines)

None Identified

CD0275

Fiscal Year 200X Contractor
Post Retirement Benefits
Other Than Pension (PRB)
for DOE Financial Statement
Disclosures (FAS 106)
(Annual)

None Identified

CD0276

Fiscal Year 200X Contractor
Pension Data for DOE
Financial Statement

None Identified
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Disclosures (FAS 87)
The financial management systems of Major |[(Annual)
Subcontractors shall have the same level of
detail required of the Contractor and be CcD0278 None ldentified

consistent with the requirements of this
clause.

The use of overtime is authorized under this
contract if the overtime premium cost does
not exceed 12% of total payroll.

Fiscal Year 200X Workman’s
Compensation with Rate of
2% (As required)

CDO0279

Fiscal Year 200X Year-End
Requirements and FY200X
Planning Requirements
(Annual)

None Identified

CD0277

Fiscal Year 200X Travel
Target Report (Quarterly)
[include FY200X Travel
Target for following year in
4" Quarter Report]

None Identified

CD0281

Fluor Hanford, Inc., Cost
Submittal FHXXXX
(Monthly)

None Identified

CD0282

Functional Support Cost
Reporting (FSCR) for
FY200X (Annual)

None Identified

CD0292

Reconciliation of Transfers
Between FH and Other
Hanford Contractors
(Transfers To and Transfers
From) (Quarterly)

None Identified

CD0294

Reconciliation of Activities
Charged to Suspense Debits
and Budget and Reporting
(B&R) Number (Monthly)

None Identified

CD0406

Multi Employer Pension Plan
Actuarial Valuation Report
(Annual)

None Identified

CD0414 None Identified
Supplemental Compensation
Report (Annual)
C.5.3.2 Baseline
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain an integrated, traceable scope, The Contractor shall implement an interim  |(CD0284 None Identified

schedule, and cost life-cycle baseline as
described in the Management Plan.

reporting baseline for FY 2003 and revise the
life-cycle baseline.

The Contractor shall provide a high-level
crosswalk from the FY 2003 baseline to the
revised baseline at the PBS level.

The Contractor shall maintain the life-cycle
baseline consistent with the most current
modification to the PHMC Contract
(available on the FH Prime Contract
Management web page).

The Contractor shall provide a high-level
crosswalk at the PBS level from the
December 4, 2003 life-cycle baseline to the

GFS/GFI Report (Quarterly)

None Identified

GF0093

Formal direction to update
the life cycle baseline 60 days
prior to need

CDO0166
Interim Reporting Baseline
Due: 30 January 2003

None Identified

CD0260

Letter to RL with notification
of baseline availability on
HANDI and a crosswalk from
BCR FH-2003-001 to new
baseline

Due: 30 June 2003

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

July 2004 adjusted baseline.

The Contractor shall not be required to
update the life-cycle baseline more than once
per year.

The life-cycle baseline shall contain scope,
schedule, and cost information to support
development and maintenance of an
integrated DOE/RL baseline and support the
Federal annual budget, planning, and
execution processes.

The Contractor shall maintain vertical and
horizontal traceability between technical,
schedule and cost at all levels of the WBS
structure.
The life-cycle baseline shall contain the
following elements:
1. General

a. An electronic baseline available in
HANDI
2. Technical Baseline

a. WBS Hierarchy

b. PBS Mission Objectives

c. WBS Dictionaries

d. Waste and Material Forecasts

e. Functions and Requirements by PBS

f. Gold Metrics by PBS

g. RAM Tables for Waste Sites and
Facilities
3. Schedule Baseline

a. Critical Path Schedules

b. Milestone Listing
4. Cost Baseline

a. Life-Cycle Cost Profiles by PBS

Contract period (FY03 to FY06) planning
shall be based on the scope requirements,
interfaces, endpoints, performance
objectives, and funding provided in this
Contract.

Contract period (FY03 to FY06) planning
shall be maintained through rigorous change
control, life cycle impacts shall be reflected
through the annual update.

Integral to lifecycle planning, the Contractor
shall identify, evaluate, and manage
programmatic risks associated with the
Contract workscope and establish priorities
based on life-cycle considerations.

The Contractor shall maintain a single
baseline for all EM-funded work covered by
this contract. The baseline products will be
consistent across all EM-funded PBS's and
will be developed in accordance with
Contractor-established guidance, processes,
and procedures.

The Contractor shall maintain the Hanford
Site Technical baseline data (now in the
Hanford Site Technical Database) for all
Hanford site cleanup work.

The Contractor shall incorporate all GFS/I
that is critical path to achieving performance
incentives into baseline schedules.

The Contractor shall provide support to RL

CD0167
Revised Life-Cycle Baseline
Due: 30 June 2003

None Identified

CD0407
Adjusted Life-Cycle Baseline
Due: 15 July 2004

GF0118

Budget Update Guidance
(BUG) to update the PHMC
life-cycle

Due: June 2004

CD0420

High-level crosswalk at the
PBS level from the December
4, 2003 life-cycle baseline to
the July 2004 adjusted
baseline and available in
HANDI.

Due: 15 July 2004

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

for the occasional budgetary ("what if")
exercises. $100K will be allocated for this
support each fiscal year. Budgetary exercises
include:

- PBS changes and scope transfers

- Funding level changes

- Mission objective changes

- Schedule changes

Budgetary exercises that require support
beyond the $100K allocation will be
managed and funded through an RL Request
for Service. The Contractor shall also provide
up to 1800 hours per year from its central
budget integration function to support other
RL special initiatives or exercises.

The Contractor shall support DOE Unicall
request at a level consistent with the FY 2004
budget submittal.

C.5.3.3 Change Control

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Maintain disciplined change control
according to the methods described in the
Contractor Management Plan.

The Contractor shall maintain the Contract
Baseline through the Contract period (FY03
to FY06)

Baseline changes that result in one or more of
the following must be submitted to the Joint
RL/Contractor Change Board for disposition:
1) changes to the contract statement of work;
2) changes to performance incentive
objectives, definitions, or completion criteria;
3) changes to end state definitions;

4) changes to contract funding levels;

5) changes to annual gold metrics;

6) changes which result in impacts to other
site contractors;

7) changes that increase the execution year
PBS value by 15% and $5 million; and

8) changes to any PBS total life-cycle cost of
more than 2%.

CD0168
Baseline Change Requests

None Identified

None Identified

GF0095

Formal direction for any
change to contract statement
of work; performance
incentive objectives,
definitions, or completion
criteria; end state definitions;
contract funding levels; or
gold chart metrics.

C.5.3.4 Contract Reporting

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Report performance for the technical work
scope, schedule, and cost profile defined in
the Contract Baseline. Provide contract
reports to RL, as listed in deliverables for
Sections C.2 through C.5.

Each month, the Contractor shall prepare and
transmit to DOE the Project Hanford
Management Contract Performance Report at
the PBS level or higher. This report shall
include the FH information to support the
DOE Environmental Management
Performance Report.

The Contractor shall conduct contract status
meetings the 1% and 2™ month of each
quarter to include the Gold Metrics, issues,
and overall cost and schedule performance at
the PBS level or higher.

The Contractor shall submit to DOE the
accident reports provided for by RCW Title
51, Section 51.28.010 (as required)

Conduct a review, at least yearly, of all
supervisors adherence to and performance

CD0268

Wage Increase Expenditure
Report, DOE-F-3220.8 and
Recruitment and Retention
Report (Annual)

None Identified

CD0309
Annual Report on Contractor
Workforce Restructuring

None Identified

None Identified

GF0096

Formal direction for any
change to IPABS-IS or PARS
format or content 60 days
prior to need

None Identified

GF0097

Formal direction and
guidance for reporting of EM
Corporate Performance
Measures by 31 January
2003.
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

under the Contractor's equal employment
policy and affirmative action obligations.

The Contractor shall support and attend
periodic RL/Contractor Performance
Management Meetings.

The Contractor shall provide Standard Form
294, Subcontracting Report for Individual
Contracts into the DOE database, (Semi-
annually)

CD0290
Procurement Balanced
Scorecard (Annual)

None Identified

CD0187
Compensation Increase Plan
(Annual)

None Identified

CD0183
Diversity Plan Update
(Annual update)

None Identified

CD0272

EEO-1 Report - Required by
and sent to the U.S.
Department of Labor
(Annual)

None Identified

CD0283

FY200X Annual Audit
Activities Report

Due: every January

None Identified

CDO0310 None Identified
FY 200X Internal Audit

Annual Plan

Due: June 200X

CDO0311 None Identified

Internal Audit Reports for
Audits Defined in the Internal
Audit Annual Plan

CD0285
Internal Audit Quarterly
Status Report

None Identified

CDO0189
Make-or-Buy Plan (Annual
update)

None Identified

CD0184

Minority and Female
Personnel Inventory and
Evaluation for Promotional
Opportunities Report
(Annual)

None Identified

CD0188

Recruitment and Retention
Pool Amount Update
(Annual)

None Identified

CD0295

Report of Compensation
(Forms DOE-F-3230.6a and
DOE-F-3230.6b) (Annual)

None Identified

CDO0193
Small Business
Subcontracting Plan (Annual)

None Identified

CDO0169

Project Hanford Management
Contract Performance Report
(Monthly)

None Identified

CD0178

Fiscal Year (FY)200X
Contractor Assurance on the
Adequacy of the Internal
Management Control
Program (Annual)

Due: every August

None Identified

CD0186
Salary Guidelines (Annual)

None Identified

CD0409
Benefit Value Study CY2004

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

CD0410

Annual Experience Report of
Claims for Automobile and
Commercial General Liability

None Identified

CD0298

VETS-100 Report - Required
by and sent to the U.S.
Department of Labor

None Identified

(Annual)
C.5.3.5 Contractor Management Plan
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Maintain a management plan describing the || The management plan shall describe the CDO0165 None Identified

approach for managing and controlling the
project.

approach (e.g., summary roles and
responsibilities, organizational structure) the
contractor will use to accomplish the contract
work scope.

The management plan shall utilize systems
engineering techniques that assure the
Contractor's work scope is integrated
internally, with the other Hanford Prime
Contractors, and the EM Complex as
applicable.

The management plan shall describe the
contractor's requirements management
system.

Fluor Hanford Project
Execution Plan (HNF-MP-
19361) (review and update
yearly)

C.5.3.6 Interface Management

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Work with DOE-RL, DOE-ORP and other
site contractors to establish and maintain
interface documentation that defines the
various interfaces and associated agreements.

Interface control documentation shall clearly
define the roles and responsibilities of the
various parties (DOE and Contractor) with
respect to the interface.

The Contractor shall comply with established
interface agreements and manage changes to
interface documents using an approved
change control process.

None Identified

None Identified

C.5.3.7 Project Controls and

Estimating Systems (PCES)

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Implement, maintain and use project controls
systems and work processes that support
successful execution and completion of the
contract work scope.

The PCES shall follow the guidelines of
ANSI EIA-748-1998, Earned Value
Management Systems and this contract.

None Identified

None Identified

C.5.4 Legal Services and Litigation Management

C.5.4.1 Legal Services and Litigation Management

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide legal services to Contractor staff and
managers; control the risk of litigation in
operation of this contract; and administer the
Contractor Legal and Ethical Conduct
Program.

Legal Services shall be provided to staff and
managers to enable them to make informed
decisions and to operate within the applicable
laws and regulations.

CD0194
Legal Resources Management
Plan

GF0098

Identify deficiencies in the
Legal Resources Management;
Plan within 30 days of
submittal.
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Litigation Services for the Contractor shall be
provided in cases of actual or threatened
litigation, regulatory matters, or third-party
claims in accordance with the Legal
Resources Management Plan.

The Contractor shall submit the Legal
Resources Management Plan updates and an
Annual Lessons Learned Report to DOE for
review, as necessary.

The Contractor shall manage litigation
actions, and provide RL Law Report updates
and an annual budget submission in
accordance with the Legal Resources
Management Plan.

The Contractor shall submit Subject
Inventions/Patents Reports as necessary.

GF0099

State objections to staffing
and resource plan within 30
days of submittal.

C.5.5 Science and Technology Planning and Integration Management

C.5.5.1 Science and Technology

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Plan and integrate the application of science
and technology (S&T) directly into projects
and services to reduce schedule, cost and
risk.

The Contractor shall track demonstrations
and deployments of new or innovative
technologies.

The Contractor shall communicate and
cooperate with DOE National Office of
Science and Technology Program (e.g., RL,
HQ, Hanford Site Contractors, National
Laboratories) and build partnership with the
science and technology community.

None Identified

None Identified

C.5.6 Training

C.5.6.1 Training Program

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Develop, implement and manage a training
program that maintains a qualified workforce
in sufficient numbers and skill levels to meet
the Hanford Site requirements.

None Identified

None Identified

C.5.7 HAMMER (Hazardous Materials Management and Emergency Response)

C.5.7.1 HAMMER

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

Manage, operate and maintain the Volpentest
HAMMER Training and Education Center to
provide training and education programs for
hazardous material, waste management, and
emergency response to Hanford workers as a
first priority but also for workers nationwide.
Continue partnerships with HAMMER
stakeholders.

The Contractor shall manage, operate and
maintain the Law Enforcement and Security
Training Center (LESTC) (as an integral part
of HAMMER) in such a manner that the
Hanford Site's protective force, Hanford
Patrol, has first priority in the use of the
facilities/ranges to meet mandated training.

The Contractor shall coordinate and schedule
off site law enforcement and private security
entities to utilize excess capacity of the
LESTC.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide Architect Engineering and
Construction Management services necessary
to accomplish the contract scope of work.

None Identified

None Identified

C.5.9 Direct Support to DOE/RL (Department of Energy, Richland Office)

C.5.9.1 Communications and Media Support

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide a wide range of communications
support to include, but not be limited to,
media relations, printed materials, electronic
products (including audio, video and CD
productions), the Hanford website, Tribal
Government participation, public
participation and outreach, tours, employee
communications, and emergency
preparedness planning and execution.

Press releases and media briefings shall be
coordinated with RL and be factual,
proactive, and incorporate the Hanford key
messages and cleanup outcomes.

Publications and websites shall be developed
in consultation with RL and shall include the
Hanford brand.

All communications activities shall comply
with the DOE Openness Policy, DOE
American Indian and Alaska Native Tribal
Government Policy, and the Hanford Site Tri
Party Agreement Public Involvement
Community Relations Plan.

The Contractor shall ensure that interactions
with Tribal Nations are consistent with the
principles of the DOE American Indian and
Alaska Native Tribal Government Policy and
are open, up-front, and coordinated with the
RL Indian Nations Program manager.

The Contractor shall coordinate
communications with the Communications
Manager on interactions with Congressional,
state, local government, and elected officials
regarding its contract scope.

The Contractor shall provide a timely,
accurate, thorough and detailed response to
information requested by DOE to comply
with Freedom of Information Act and
Privacy Act requirements.

The Contractor shall provide support for
emergency communications activities,
including ensuring well-trained staff is
available for all pertinent positions in the JIC
or EOC for an extended emergency.

The Contractor shall support tours of the site,
including transportation, food/beverages, tour
guides, etc. as requested by DOE.

The Contractor shall assist RL in
preparations for the Congressional Cleanup
Caucus.

The Contractor shall provide strategic
communication products, as requested, up to
one half FTE annually.

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

The contractor shall provide support to RL
on specific activities.

Litigation Services support to RL shall be
provided in cases of actual or threatened
litigation, regulatory matters, or third-party
claims in accordance with the Department of
Energy Office of General Counsel, Legal
Services and Litigation Management Policies
and Procedures, as requested by the
Contracting Officer.

Assist RL in preparing Regulatory
documents to meet state and federal
regulations.

None Identified

None Identified

C.5.9.3 Emergency Prepared

ness

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide support to RL on specific activities.
Provide operational, technical and
administrative emergency management
services. Coordinate with DOE EP and DOE
Office of Communications (includes ORP)
staff in supporting the Hanford Emergency
Operations Center (EOC); maintain and
operate the Joint Information Center (JIC)
and Occurrence Notification Center (ONC);
and manage the Transportation and
Radiological Emergency Preparedness
Programs. In support of the DOE EP
Program, integrate Hanford's Site-wide EP
Program, including maintenance of the
Hanford Emergency Management Plan and
implementing procedures, managing the
Hanford Site Emergency Exercise Program,
maintaining the Site Emergency response
organization and facilities, maintaining the
Hanford Site Emergency Alerting System,
training site emergency response members,
assisting RL in program management,
assisting in the off site interface program, and
provide support in managing the emergency
public information program.

The Contractor shall assist DOE with EP
program management.

The Contractor shall assist DOE with
integration of Hanford's Sitewide EP
Program.

The Contractor shall maintain Hanford's
Emergency Management Plan and
implementing procedures.

The Contractor shall assist DOE in managing
Hanford's Site Emergency Exercise Program.

The Contractor shall maintain the Hanford
Emergency Operations Center, Joint
Information Center, and Occurrence
Notification Center.

The Contractor shall maintain the Hanford
Site Emergency Alerting System.

The Contractor shall train the Site emergency
response members.

The Contractor shall assist DOE in managing
the off site interface program.

The Contractor shall assist DOE in managing
emergency public information.

The Contractor shall assist DOE in managing
the Transportation Emergency Preparedness
Program.

The Contractor shall provide required
information for the DOE Emergency
Readiness Assurance Plan/Report (ERAP)

The Contractor shall support DOE
preparation of the Annual Field Emergency
Preparedness Exercise Evaluation Reports

The Contractor shall support DOE
preparation of the Quarterly Limited
Emergency Preparedness Exercise
Evaluation Reports

The Contractor shall provide Quarterly FH

Emergency Management Metrics Data

None Identified

None Identified
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SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Manage the Contractor’s facilities and
activities in an energy efficient manner and
in accordance with the Contractor’s Energy
Management Plan, and support RL in
gathering Hanford Site energy resource cost
and consumption data.

The Contractor shall complete an annual
Energy Management Report (consistent with
guidance from the DOE Federal Energy
Management Program) and submit the
Report to RL.

The Contractor shall collect the required
energy resource (e.g. electrical, natural gas,
fuel oil, etc.) cost and consumption data and
input the data no later than 40 days after the
end of each fiscal year quarter into the DOE
Federal Energy Management Program
(FEMP) Energy Management System (EMS)
database (i.e. Quarterly Energy Conservation
Performance Report); notify RL Energy
Manager upon completion of each quarter
data entry. The data shall also be included in
the Annual Energy Management Report.

The Contractor shall collect the required
water usage data for the FH and include the
information in the Annual Energy
Management Report.

CDO0211

Energy Conservation
Analysis Report for New
Building or Building
Addition Projects (as
required)

None Identified

CDO0210
FH Annual Energy
Management Report

None Identified

C.5.9.5 Geospatial Information Management

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Support RL in disseminating Hanford
geographical data.

The Contractor shall operate and maintain a
Hanford geospatial clearinghouse web site.

The Contractor shall support the Site Spatial
Data Council.

The Contractor shall be RL's point-of-contact
and provide geospatial information for off
site requests.

None Identified

None Identified

C.5.9.6 Site-Wide RL Support

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFI

Provide support to RL for site-wide activities
-- traffic management, operation of the
Sample Management Office, and emergency
preparedness. (Emergency Preparedness is
described above.)

Act as the Site Traffic Manager by
coordinating on site and off site shipments
and serve as the designated shipping agent
for DOE.

The Contractor shall operate the Sample
Management Office for DOE-RL.

None Identified

None Identified

C.5.9.7 TPA Support
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Support RL in the management of the Tri- Support DOE and Hanford Site Contractor  |[CD0208 None Identified

Party Agreement.

Project staff in Tri-Party Agreement
negotiations.

Develop strategy, process, and procedures for
Tri-Party Agreement change packages. Assist
the responsible project in the development of
the change packages and discussions with the
lead regulatory agency.

Support the TPA dispute resolution process.
Develop strategy, process and procedures for
the Tri-Party Agreement Dispute Resolution
Process. Assist RL and the responsible
Hanford Site Contractor Project Offices in

Resolution of Disputes (As
required)
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
the development of the Statement of Dispute
to ensure Tri-Party Agreement and other
regulatory requirements are not impacted by
the proposed resolution contained in the
Statement of Dispute.
C.5.10 Request For Services Support
C.5.10.1 Request for Services Support
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI
Manage and administer the Request for Develop a Statement of Work with an CD0214 None Identified

Services (RFS) and work for others program.

associated cost estimate, when requested by
RL.

Review request for resource availability and
impact to on-going work and transmit
package to RL for approval.

RL approval request and RFS
package

C.5.11 Mutual Aid Agreements

The contractor will make certain personnel available on a non-mission interference basis in
response to requests for aid and assistance from those entities outside of the Hanford site with
which DOE has signed Mutual Aid Agreements (MAAS). Services for aid and assistance include,
but are not limited to, fire protection/suppression, emergency medical services, and police

assistance. Contract Section J, Appendix C contains the current list of MAAs.

When such request for aid and assistance impact the Contractor's ability to perform work in
support of required deliverables or performance incentives, they may be considered a "change™
and handled in accordance with the clause entitled, "Changes -- Cost Reimbursement” of the

contract.

C.5.12 Contract Transition

C.5.12.1 Contract Transition

SCOPE

REQUIREMENT(S)

DELIVERABLES

GFS/GFlI

The DOE and Contractor recognize that prior
to the end of the Contractor's performance
period, a transition period will be necessary
to allow a transition to a new Contractor. The
Contractor agrees to work with the DOE to
establish an acceptable transition plan that
supports the new Contractor in assuming
their Contract responsibilities. The DOE
agrees that any requirements placed upon the
incumbent Contractor to perform any
transition activities should not impact
funding or the Contractor's ability to earn fee.

CD0215
Transition Plan

None Identified
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C.6 Other Contractors

The Contractor may, from time to time, provide services to and receive services from other
Prime Contractors by Memoranda of Agreement (MOA). An MOA is used to establish a solid
framework for providing work between Prime Contractors, to clarify the responsibilities and
processes, and to create consistency among the Parties. The MOA will include standard
definitions, work request elements, generalized decision analysis, and a rigorous dispute
resolution process. The use of an MOA, and/or the use of any term contained within, does not
create a subcontractor or supplier relationship.

Those services, equipment or supplies that the Prime Contractor chooses to use or those DOE
directs the Prime Contractor to use, shall be costed and reimbursed under the terms of this
Contract.

When services between Prime Contractors are offered and accepted, DOE does not expect the
requesting Prime Contractor to review or otherwise validate top-level crosscutting quality
control, health, safety and/or environmental protection requirements mandated by the performing
Contractor’s prime contract. The requesting prime contractor may assume that such contract
requirements, e.g., Integrated Safety Management System, Quality Program/Plan are acceptable
to DOE.

The Prime Contractor requesting services, however, is responsible for oversight of requirements
related to the specific work task(s) to ensure that the performing Prime Contractor delivers a
product or service that will meet the requirements of the requesting Prime Contractor. When
ordering products or services from a Prime Contractor source, the requesting Prime Contractor
can use and rely on existing information from DOE or the performing Prime Contractor to
develop and implement oversight protocols, using a graded approach, that are appropriate to the
relevant task. The performing Prime Contractor will be expected by DOE and the requesting
Prime Contractor to provide products or services in a manner that is consistent with the
requirements of the performing Prime Contractor’s prime contract, including quality assurance,
health and safety and environmental compliance requirements, and the task instructions provided
by the requesting Prime Contractor. Potential conflicts, questions, and/or issues that may be
unclear or otherwise confusing should be discussed and resolved by both parties in advance.

The requesting Prime Contractor is obligated to provide sufficient specifications, requirements,
hazard information and unique quality, technical, safety and environmental requirements for the
work to be performed. The performing Prime Contractor is expected to seek clarification of
requirements that conflict with, or are greater than, its own baseline requirements.

The requesting Prime Contractor will notify the performing Prime Contractor of issues regarding
the services provided by the performing Prime Contractor, including issues relative to delivery of
specific services or the quality of the specific services provided. The Prime Contractors should
work together to resolve these issues promptly. DOE should be promptly notified if the issue
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remains unresolved. For outstanding issue resolution, DOE senior management should involve
the contractor principals, or designees, to quickly provide resolution.

The performing Prime Contractor should operate in accordance with the requirements of its
prime contract, including but not limited to, requirements associated with environmental
compliance, safety, health, and quality, in executing the specific activities identified by the
requesting Prime Contractor as well as meeting any specific requirements identified and required
by the requesting Prime Contractor. If meeting the requested requirements would be inconsistent
with the performing Prime Contractor’s prime contact with DOE, then the conflict should be
brought to the attention of DOE and resolution developed prior to performance of the work.
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C.6.1 Battelle Memorial Institute (BMI)

Battelle Memorial Institute (BMI), under a separate prime contract, operates the Pacific
Northwest National Laboratory (PNNL). PNNL is one of five Office of Science multi-program
laboratories that conduct research and development activities under prime contracts to DOE.
Some of the programs conducted in the Laboratory are part of the Office of Science laboratory
system and require no integration with Hanford's Environmental Management (EM) programs;
however, many of the research and technology development programs have direct relevance to
the Hanford cleanup mission. As applicable, the Contractor is encouraged to utilize the scientific
and technical capabilities available from PNNL and shall work directly with PNNL to maximize
the benefit to Hanford from the National research and development program.

PNNL monitors the Hanford environment to protect the public safety and the Hanford Site
ecological and cultural resources. This includes providing real time localized weather
information for routine safety operations and emergency response, performing Hanford Site and
off site environmental monitoring, as well as determining radiological exposure to the public and
the environment.

Battelle provides the following services:
e Calibration of hand held and small portable radiological instruments,

e Coordination and control of all aviation activities on the Hanford Site. Assists in validation
of Site compliance with FAA rules for hazards to aviation,

e Detection and increased employee awareness of potential site-specific intelligence threats
directed against Site employees, information, facilities, and technologies, conducts pre and post
visit briefings with employees who visit sensitive countries, trains employees who will host or
escort foreign national visitors from sensitive countries, and interviews Site employees who
report any contact with individuals from sensitive countries or any contact with individuals
seeking unauthorized access to classified matter or special nuclear materials,

e Meteorological data and forecasting information,
e Public reading room of DOE literature,

e Services related to the monitoring and assessment of employee exposure to radiation at the
Site, and

e Technical Library located at the Richland WSU Campus.

C.6.2 Bechtel Hanford Incorporated (BHI)

Bechtel Hanford Incorporated (BHI), under a separate prime contract, is the Environmental
Restoration Contractor at the Hanford Site. BHI plans, manages, executes, and integrates a full
range of activities for the cleanup of contaminated soils, and inactive nuclear facilities under
DOE's Environmental Restoration Program. These activities include decontamination and
decommissioning (D&D) of old production facilities; managing remedial action projects;
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developing an Environmental Restoration Disposal Facility (ERDF); and providing technology
demonstration projects.

C.6.3 Bechtel National, Inc. (BNI)

Bechtel National, Inc. (BNI), under a separate prime contract to DOE as managed by the Office
of River Protection, is responsible for designing, constructing, commissioning, and supporting
the transition of the Waste Treatment and Immobilization Plant (WTP). The WTP will treat the
wastes being managed by CHG.

C.6.4 CH2M HILL Hanford Group, Inc. (CH2M HILL)

CH2M HILL Hanford Group (CH2M HILL), under a separate prime contract to DOE as
managed by the Office of River Protection, is responsible for managing the River Protection
Project. CH2M HILL is responsible for safely managing and retrieving for disposal the
radioactive waste stored in 177 underground tanks and related facilities.

CH2M HILL provides analysis of highly radioactive samples in support of PHMC Projects.

CH2M HILL also provides, as a variable service, testing of ventilation and filters, and ventilation
balance to maintain established flows and pressures on systems. Specifics include Ventilation
Stack Flow testing, Fume Hood Flow testing, HEPA Vacuum testing/Certification and HEPA
Filter Efficiency testing.

C.6.5 AdvanceMed Hanford (AMH)

The AdvanceMed Hanford (AMH), under a separate prime contract, manages the Site
Occupational Medical Contract to provide occupational health services through health risk
management and occupational health services to personnel at Hanford. Through these services,
AMH strives to maximize the health and safety of Hanford personnel while minimizing personal
and occupational health risks. AMH has the lead to coordinate Health Risk Management
program teams with the site in identifying and analyzing the hazards that Hanford personnel face
in the work environment and brings an awareness of health and safety issues to DOE, DOE’s
Site contractors, and others as designated, from time-to-time, in writing by the Contracting
Officer or designee. AMH provides the following, but is not limited to these types of services:

e Medical Monitoring and Qualification Examinations, including the Controlled
substances/alcohol testing program (mandatory use).

e Diagnosis and Treatment of Occupational Injury or Iliness
e Monitored Care

e Legacy Health Issues

e Employee Counseling and Health Promotion .

e Occupational Health Process Improvement

e Human Reliability Testing
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e Records Management

e Emergency and Disaster Preparedness
e Health Care Cost Management

e Field/Facility Visits

e Case Management

e Records and Data Extraction

e Other Occupational Medical Services
e Reporting

e Supporting transition

C.6.6 Johnson Controls Incorporated (JCI)

Johnson Controls Incorporated (JCI), under a separate prime contract, is responsible for the
Energy Savings Performance Contract, which currently includes steam service to support heating
and other operations at the Site and air compressors for twenty 300 Area facilities. JCI can also
propose additional energy conservation measures. These may include but are not limited to
lighting system upgrades; pumping system upgrades; automation; heating, ventilation, and air
conditioning upgrade; and addition of utility monitoring and control systems.

C.6.7 S.M. Stoller Corporation (Stoller)

S. M. Stoller Corporation (Stoller), under a separate prime contract with the DOE-Grand
Junction Office, is responsible for providing geophysical logging services to DOE-RL and the
DOE Office of River Protection. Stoller is responsible for managing and performing the
collection of surface and subsurface geophysical data associated with mapping, characterization,
and monitoring required to support the Hanford Site Groundwater/VVadose Zone Integration
Project.

C.6.8 Vista Engineering Technologies, LLC (Vista Engineering)

Vista Engineering Technologies, LLC, under a separate prime contract with DOE-RL, is
responsible for Carbon Tetrachloride Source Term Location in the 200 West Area of the Hanford
Site. Vista Engineering will select and deploy innovative, yet reliable, technologies for
characterizing and quantifying the remaining carbon tetrachloride as dense nonaqueous phase
liquid (DNAPL) in the subsurface. The data obtained from this work will be a major element in
the decision matrix for selecting the final remedial solution for carbon tetrachloride
contamination at Hanford.

C.6.9 Confederated Tribes of the Umatilla Indian Reservation (CTUIR)

Confederated Tribes of the Umatilla Indian Reservation (CTUIR), under a separate Cooperative
Agreement with DOE-RL, and their subcontractor WillowStick, performs geophysical data
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collection. The primary objective of the work, WillowStick’s AquaTrack Groundwater Mapping
investigation, is to identify the preferential groundwater flow paths beneath the 100-N Areas of
the Hanford Site. The final product deliverable will be a plan-view conceptual model of the
groundwater preferential flow paths.

C.6.10 Advanced Technologies and Laboratories International, Inc. (ATL)

Advanced Technologies and Laboratories International, Inc. (ATL), under a separate prime
contract to DOE as managed by the Office of River Protection, is responsible for providing
analysis of highly radioactive samples in support of PHMC Projects. These services will be
performed in the 222-S Complex located in the 200 area of Hanford.

ATL performs the following scope of work:

Receive samples which are potentially highly radioactive.
Prepare samples which are potentially highly radioactive for analysis.
Record and track all samples and related waste materials.

Perform chemical and radionuclide analyses using necessary quality control and quality
assurance.

Report the results and archive sample remainders as required by the customer.

Provide Standards Laboratory services for the Hanford Site.
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C.7 Acronyms

300 ACP
ALE

BMI
AMH
BHI

BNI

BIO
cBW
CCRC
CERCLA

CFR
CH2M HILL
CSB
CVDF
CVP
CcWC
D4
D&D
DNFSB
DOD
DOE
DSA
EE/CA
EM
ERDF
ESH&Q
ETF
FAA
FFTF
GSA
HAMMER

HAMTC
HLAN
HLV
HLW
IAEA
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300 Area Accelerated Closure Project

(Fitzner Eberhardt) Arid Lands Ecology (Reserve)
Battelle Memorial Institute

AdvanceMed Hanford

Bechtel Hanford, Inc.

Bechtel National, Inc.

Basis for Interim Operations

chemical/biological weapons

Centralized Consolidated Recycling Center

Comprehensive Environmental Response, Compensation, and Liability Act
of 1980

Code of Federal Regulations

CH2M HILL Hanford Group, Inc.

Canister Storage Building

Cold Vacuum Drying Facility

Cleanup Verification Package

Central Waste Complex

Deactivation, Decontamination, Decommissioning, and Demolishing
Decontamination and Decommissioning

Defense Nuclear Facilities Safety Board
Department of Defense

Department of Energy

Documented Safety Analysis

Engineering Evaluation/Cost Analysis
Environmental Management

Environmental Restoration Disposal Facility
Environment, Safety, Health & Quality Assurance
Effluent Treatment Facility

Federal Aviation Administration

Fast Flux Test Facility

General Services Administration

Hazardous Materials Management and Emergency Response Training and
Education Center

Hanford Atomic Metal Trades Council
Hanford Local Area Network
High-Level Vault

High-Level Waste

International Atomic Energy Agency
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ISC
ISM
icl
KE
KW
LERF
LESTC
LLBG
LLNL
LLV
LWR
MAA
MBA
MGR
MOA
MOU
MWDT
NEPA
NF
NHPA
NM
NOC
NOC
NTIA
OCRWM
ORP
ORR
PAAA
PARS
PBS
PC
PUREX
PFP
PHMC
PSAP
QA/QC
RCRA
REC
RINM
RL
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Interim Storage Cask

Integrated Safety Management

Johnson Controls, Inc.

100 K East

100 K West

Liquid Effluent Retention Facility

Law Enforcement and Security Training Center
Low-Level Burial Grounds

Lawrence Livermore National Laboratory

Low Level Vault

Light-Water Reactor

Material Access Area

Material Balance Area

Monitored Geologic Repository

Memorandum of Agreement

Memorandum of Understanding

Mixed Waste Disposal Trenches

National Environmental Policy Act of 1969
Nuclear Fuel

National Historic Preservation Act of 1966
Nuclear material

Network Operations Center

Notice of Construction

National Telecommunications and Information Administration
Office of Civilian Radioactive Waste Management (DOE)
Office of River Protection

Operational Readiness Review

Price Anderson Amendments Act

Project Assessment & Reporting System

Project Baseline Summary

Personal Computer

Plutonium-Uranium Extraction Facility
Plutonium Finishing Plant

Project Hanford Management Contract

Personnel Security Assurance Program

Quality Assurance/Quality Control

Resource Conservation and Recovery Act of 1976
Radiochemical Engineering Cells

Reactor Irradiated Nuclear Material

U.S. Department of Energy Richland Operations Office
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ROD
RPP
S&T
S&M
SAFKEG
SAMS
SARP
SEPA
SNF
SNM
SRS
SSAS
SSF
SSSP
SST
SWITS
TEDF
TID
TPA
TRIGA
TRU
TSD
WAC
WESF
WIPP
WRAP
WTP
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Record of Decision

River Protection Project

Science and Technology

Surveillance and Maintenance

Safekeg; radioactive materials packaging
Sunflower Asset Management System
Safety Analysis Report for Packaging
State Environmental Policy Act

Spent Nuclear Fuel

Special Nuclear Material

Savannah River Site

Subsurface Absorption Systems

Sodium Storage Facility

Site Safeguards and Security Plan

Single Shell Tank

Solid Waste Information Tracking System
Treated Effluent Disposal Facility
Tamper Indicating Devices

Tri-Party Agreement

Training, Research, Isotopes, General Atomics
Transuranic

Treatment, Storage, and Disposal
Washington Administrative Code

Waste Encapsulation and Storage Facility
Waste Isolation Pilot Plant

Waste Receiving and Processing Facility
Waste Treatment Plant
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